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EXECUTIVE SUMMARY 
 

Cambodia HARVEST is a five-year food security program focused on increasing incomes for 

70,000 rural Cambodian households as part of the United States Feed the Future and Global 

Climate Change initiatives. This is the program’s fourth annual report and highlights major 

achievements and activities for the period of October 2013-September 2014. 

Cambodia HARVEST dramatically expanded its reach this year to include thousands of new 

households. The program added 10,873 demonstration clients as it transitioned to Phase 2 and 

began implementing USAID’s scaling up initiative. In addition, a new survey found that more than 

7,000 farmers who are not direct clients are replicating the program’s good agricultural practices 

on their land, a sign of the program’s growing influence. Clients and farmer beneficiaries in rice, 

horticulture, and aquaculture continued to see impressive productivity and sales increases, 

strengthening food security in their communities and improving the living standards of their 

families.  

In addition, nutrition activities increased dietary diversity at the household level and improved the 

health of vulnerable children, while new village-based groups used an innovative, community-

focused approach that strengthened food security and nutrition and spurred micro-enterprise 

development. Meanwhile, nearly a million hectares of land continued to benefit from better 

conservation and management, including watersheds that are a vital source of food security and 

protected areas that are home to globally significant biodiversity. 

Highlights this year include: 

 30,238 rice farmers harvested their wet- and dry-season crops, resulting in yield increases of 

50 percent and income increases of 60 percent over baseline. 

 Fish hatcheries have increased their fingerling productivity by 457 percent and their 

incremental sales by 660 percent over baseline. 

 More than half of the 14,276 farmers who have attended at least three training events have 

adopted Cambodia HARVEST’s good agricultural practices, expanding the program’s impact 

far beyond its client base. 

 400 input suppliers have increased their revenues by 70 percent over baseline. 

 21,337 people have to date learned about growth monitoring, leading to substantial 

improvements in child nutrition and health. 

 Non-timber forest product groups have increased their sales by 369 percent over baseline, 

leading to income increases of 490 percent. 

 Prek Toal’s population of threatened birds has remained strong at 100,000, despite increased 

threats due to the elimination of private fishing concessions. 

 Rangers at the Central Cardamoms Protected Forest have increased their effectiveness by 31 

percent, according to a World Bank assessment tool. 

 11 agribusinesses will receive more than $1 million in Public Private Alliance funds that will 

increase their productivity and strengthen their respective value chains. 

 1,070 small-scale and mobile rice millers received training on safely operating and maintaining 

their machines, saving them time and money and protecting their investments. 

 Tens of thousands of Cambodians learned about global climate change and forestry 

conservation through a national media campaign that utilized TV, radio, and billboards. 
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Food Availability Increased 

Cambodia HARVEST is working to increase the availability of food in order to meet the everyday 

dietary needs of Cambodians. Highlights include: 

 99,098 farmers and others have applied new technologies or management practices, 125 

percent above the total program target of 44,100. 

 37,715 hectares are under improved technologies or management practices, 75 percent more 

than the total program target of 21,600. 

 The dietary diversity of women of reproductive age improved from an average of 4.6 food 

groups consumed to 5.6, out of the total program target of six food groups. 

 Twelve policies, regulations, and administrative procedures have been advanced to enhance 

the agricultural policy framework, 71 percent of the current cumulative target of 17. 

Increased Food Access through Rural Income Diversification 

The program is strengthening the ability of Cambodians to generate income through economic 

activities to increase their capacity to purchase food. Highlights include: 

 $8.75 million in incremental sales were collected at the farm level this year from rice, 

horticulture, and aquaculture, bringing the total to $13.96, 216 percent of the cumulative 
target of $6.47 million and 133 percent of the total program target of $10.5 million. 

 $5.07 million in incremental sales were collected at the small- and medium-sized enterprise 

levels this year, including rice millers and input suppliers, bringing the total to $9.57 million, 

meeting the total program target of $9.5 million. 

Natural Resource Management and Resilience to Climate Change 

The program is working to protect the country’s globally significant natural resources, which are 

an essential source of economic activity and food security for Cambodians. Highlights include: 

 To date, 947,878 hectares are now under improved natural resource management, more than 

double the total program target of 444,910. 

 27,874 people have received training in natural resources management and/or biodiversity 

conservation, exceeding the total program target of 27,000. 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve 

challenges related to food security and global climate change. Highlights include: 

 36 climate change mitigation tools, technologies, and methodologies have been developed, 

tested, and/or adopted, 13 percent above the total program target of 32. 

 31,815 stakeholders have increased their capacity to adapt to the effects of climate variability 

and change, reaching the expected annual target and 70 percent of the total program target 

of 45,500. 

 7,026 agribusinesses and households have received small-scale loans totalling $6.1 million, 

increasing household incomes and boosting rural productivity, doubling the total program 

target of 3,500. 
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Overall Training and Technical Assistance 

 Technical assistance extended to 78,652 rural households to date, 121 percent of the target 

of 65,000 households scheduled for this time period, and 112 percent of the total program 

target of 70,000. Of these, 8,094 (10.3 percent) were extreme poor, 16 percent above the 

total program target of 7,000. 

 To date, 237,001 people have received agriculture and food security training through 

demonstration sites, interactive field days, mobile kitchens, and one-on-one technical 

assistance, more than doubling the cumulative target of 112,144 and 169 percent of the total 

program target of 140,000. 

 To date, $23.5 million in incremental sales have been generated at the farm and small- and 

medium-sized enterprise level, 18 percent over the total program target of $20 million. 
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1. INTRODUCTION 

1.1 PROGRAM DESCRIPTION 

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, 

postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects 

of climate change on vulnerable rural populations. The program is based on an intensive 

extension methodology in which program technicians visit their client farmers every week to 

provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens 

of thousands of rural clients not only see short-term gains, but also build the necessary skills and 

knowledge to continue succeeding long after the program is finished. 

The overarching goals of Cambodia HARVEST are to improve food availability; increase food 

access through rural income diversification; improve natural resource management and resilience 

to climate change; and strengthen the capacity of the public and private sectors and civil society to 

address food security and climate change. 

1.2 GEOGRAPHIC FOCUS 

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target 

provinces. The program has provided technical assistance in 1,342 villages around the Tonle Sap 

Lake: 317 in Battambang, 363 in Pursat, 334 in Siem Reap, and 328 in Kampong Thom. Figure 1 

shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional 

maps are included in Annex IV. 

 

Figure 1: Cambodia HARVEST Clients 
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Definitions 

 Lead demonstration client: A designated demonstration client who uses his/her plot to illustrate 

technology to other demonstration clients or beneficiaries within a village. 

 Demonstration client: Farmers or individuals who demonstrate program techniques and technologies to 

nearby farmers under a co-investment agreement. 

 Partner client: Communities or agribusinesses assisted by the program. 

 Client (farmer) group: One lead demonstration client with a number of beneficiary farmers. 

 Producer group: A number of farmers who come together as a group to leverage market options. 

 Beneficiary: Farmers or individuals who receive indirect technical assistance from the program. 

 Participants: Farmers or individuals who attend trainings. 

 

1.3 CLIENT PORTFOLIO 

Because farmers are more likely to adopt new practices if they see the benefits first-hand, 

Cambodia HARVEST uses demonstration sites – established on client and lead client farms, 

households, or those of farmer groups or agribusinesses – to illustrate the effects of program 

techniques and technologies. To date, the program has directly worked with a total of 16,625 field 

demonstration clients (14,281 horticulture and rice; 2,018 aquaculture, hatchery, and cage culture; 
144 schools; 63 health centers; and 119 forestry) and 557 partner clients (400 input suppliers; 49 

rice millers; 77 commune councils; and 31 branches of nine microfinance institutions). 

 

1.4 IMPLEMENTING PARTNERS 

Cambodia HARVEST has partnered with 21 field-based NGOs with 343 technicians to implement 

activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational skills 

training, as shown in Figure 2 below. 

Figure 2: Cambodia HARVEST Implementing Partners 
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Action for Development (AFD)         

Agriculture Technology Services Association 

(ATSA) 
       

 

Aphivat Strey (AS)         

Buddhism for Development (BFD)         

Conservation International (CI)         

Environmental Protection and Development 

Organization (EPDO) 
       

 

Farmer Livelihood Development (FLD)         

Fauna & Flora International (FFI)          

Human Resource and Rural Economic 

Development Organization (HURREDO) 
       

 

IDE Cambodia         

Irrigation Service Center (ISC)         

Lom Orng Organization (LOO)         

Partnership for Development in Kampuchea 

(PADEK) 
       

 

Ponleur Kumar (PK)         

Prom Vihear Thor Organization (PVT)         
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Reproductive and Child Health Alliance (RACHA)         

Rural Economic & Agriculture Development 

Agency (READA) 
       

 

Srer Khmer (SK)         

Village Support Group (VSG)          

Wathnakpheap (WP)         

Wildlife Conservation Society (WCS)         

 Total = 21 

  

Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies, 

donors, local and international organizations, educational institutions, and private sector firms. 

Figure 3 shows the program’s major counterparts with whom staff members collaborate regularly.  

Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration 

Government & 

Universities 

Donor 

Organizations 

Finance 

Institutions 

Private Sector 

& Other 

Public Private 

Alliances 

Commune Councils  
Asian Development 

Bank (ADB) 
ACLEDA Bank Plc. 

Advancing Engineering 

Consultants  
Lay Song Rice Mill  

Fisheries 

Administration  

Collaborative 

Research Support 

Program 

Angkor 

Mikrohiranhvatho 

(Kampuchea) Co. Ltd 

Agrisource (Cambodia) 

Ltd. 
Chhum Lay Rice Mill  

Forestry 

Administration 

Food and Agriculture 

Organization (FAO) 

Cambodia Microfinance 

Association 
Aruna Technology 

Lim Theanghy Rice 

Mill  

General Directorate 

of Agriculture  

International Finance 

Corporation (IFC) 

Hattha Kaksekar 

Limited  
Auburn University USA 

Asia Agri Group Co., 

Ltd (AAG)  

Ministry of 

Agriculture, Forestry, 

and Fisheries 

Peace Corps 
Intean Poalroath 

Rongroeurng Ltd. 

Cambodian Agribusiness 

Development Facility 
Ratha Da Hatchery 

Ministry of 

Environment  

Voluntary Service 

Overseas  

KREDIT Microfinance 

Institution Plc. 

Chhieng Long Trading 

Co. Ltd 

Prum Bunthai 

Enterprises 

Ministry of Land 

Management, Urban 

Planning and 

Construction 

World Bank SAMIC Microfinance CSB Co. Ltd 
Chea Chanthou Rice 

Mill  

Ministry of Water 

Resources and 

Meteorology 

World Health 

Organization (WHO) 
Sathapana Limited 

Federation of Rice 

Millers Association 
Sen Reth Rice Mill  

Ministry of Women's 

Affairs  
CAVAC 

Thaneakea Phum 

(Cambodia) Ltd. 

Horticulture 

Collaborative Research 

Support Program  

Tong Ry Rice Mill  

Office of the Council 

of Ministers 
GIZ VisionFund Cambodia 

Integrated Modern 

Irrigation Solution 

(Cambodia) Co. Ltd 

Sroy Kimse Rice Mill  

Provincial Department 

of Agriculture  

World Food Program 

(WFP)  
CANADIA Bank Plc. 

International Rice 

Research Institute (IRRI) 
Asia Irrigation  

Provincial Department 

of Education, Youth 

and Sport 

USAID – Supporting 

Forestry and 

Biodiversity (SFB) 

 
Kasevisiddh Group Co. 

Ltd  
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Government & 

Universities 

Donor 

Organizations 

Finance 

Institutions 

Private Sector 

& Other 

Public Private 

Alliances 

Provincial Department 

of Health  
USAID - NOURISH  Ly Hong Chhoy Co. Ltd  

Provincial Department 

of Water Resources 

and Meteorology / 

Pursat 

USAID - AgriLearn  Malysan Group Co. Ltd  

Provincial Department 

of Women’s Affairs 
USAID - WorldFish  Papaya Co. Ltd  

University of 

Battambang 

USAID – Capacity 

Building of 

Cambodia’s Local 

Organization 

Program (CBCLO)  

 
USAID – IPM Innovation 

Lab 
 

National Institute of 

Public Health (NIPH) 

USAID – Khmer 

HIV/AIDS NGO 

Alliance (KHANA) 

 DuPont Cambodia  

Prek Leap National 

College of Agriculture 

International Fund for 

Agricultural 

Development (IFAD) 

 
Emerging Markets 

Consulting (EMC) 
 

Royal University of 

Phnom Penh (RUPP) 

Program for 

Appropriate 

Technology in 

Health (PATH) 

 

Cambodia Development 

Resource Institute 

(CDRI) 

 

Royal University of 

Agriculture (RUA) 
  

Inter-Green Consult 

(IGC) 
 

   
International Institute 

for Education (IIE) 
 

   
Weidemann Associates 

(Crown Agents USA) 
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Photo by Cambodia HARVEST 

A farmer in Kampong Thom tends to his wet-season rice 

harvest. This year, over 30,000 program rice farmers 

harvested their fields, resulting in yield increases of 50 

percent and corresponding income increases of 60 percent 

over baseline. 

2. PROGRAM COMPONENTS 

2.1 FOOD AVAILABILITY INCREASED 

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production 

systems; introducing improved crop varieties and modern agricultural techniques; diversifying 

rural production systems; and strengthening the agricultural policy framework. 

Agriculture Input and Production Systems Enhanced 

 Rice farmers achieve impressive productivity gains. This year, 30,238 rice farmers 

harvested their crops, resulting in substantial increases in yields and incomes as a result of 

implementing the program’s good agricultural practices and introduced seed varieties. This 

number represents 2,430 demonstration clients and 27,808 beneficiary farmers who are 

replicating the program’s techniques. In total, farmers cultivating rice during the wet and dry 

seasons increased their yields by 50 percent over baseline, resulting in sales increases of 55 

percent and income increases of 60 percent. To date, Cambodia HARVEST has worked with 

3,580 demonstration clients and 40,645 rice beneficiaries. 

o During the 2014 dry season, 509 
demonstration clients saw yield 

increases of 37 percent over baseline, 

improving from 2.7 tons per hectare to 

3.7 tons. Overall, this led to a total net 

production increase of approximately 

6,000 tons of paddy, valued at 

approximately $1.5 million. In addition, 

7,307 beneficiary farmers saw yield 

increases of 24 percent over baseline. 

As a result of these improvements, 

clients and farmer beneficiaries 

increased their incomes by 55 percent 

over baseline. Program agronomists 

introduced good agricultural practices 

and short-cycle and drought-tolerant 

rice varieties that allow farmers to 

cultivate crops during the dry season, 

allowing them to adapt to changing weather patterns associated with global climate change. 

o During the 2013-14 wet season, 21,092 program rice farmers increased their yields by 28 

percent – from an average of 2.5 tons per hectare to 3.2 – resulting in income increases of 

65 percent. These farmers achieved these results using flood-tolerant seed varieties that 

helped them overcome serious flooding in the two most flood-prone provinces, 

Battambang and Siem Reap. The program’s 1,921 lead demonstration clients saw the best 

results, with yield increases of 70 percent and income increases of 75 percent. Overall, 

program farmers saw a net production increase of 94,914 tons of paddy. 

 Current wet-season farmers prepare for harvest. With the 2014-15 wet season 

underway, the program is working with a total of 35,394 demonstration and beneficiary 

farmers, of which 16,632 are new to the program. A small number of the program’s 2,446 

wet-season demonstration farmers harvested their rice during the reporting period, resulting 

in yield increases of 46 percent over baseline. 
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Photo by Cambodia HARVEST 

A horticulture farmer in Kampong Thom harvests 

vegetables from her household vegetable plot to supply 

to her neighbors, helping to increase food security at 

the community level.  

 Household vegetable clients see impressive results. This year, the program’s 9,647 

household vegetable clients saw continued success, strengthening food security in rural areas 

and boosting household incomes. This number represents 7,690 demonstration clients and 

1,957 beneficiary households who are replicating the program’s techniques. These clients 

increased their productivity by 247 percent over baseline by growing amaranth, morning 

glory, and Chinese mustard, which the program recommends for their high iron and Vitamin 

A content, as well as cucumber, long beans, and gourds, which are planted for both their 

nutritional content and market demand. Program and beneficiary households increased their 

incomes by 372 percent through the sale of excess crops to local buyers, often working in 

tandem with commercial horticulture producer groups. 

 Household vegetable clients improve 

food security in their communities. 

Household vegetable clients have become a 

source of food security in rural villages by 

offering a steady supply of fresh, nutritious 

vegetables to neighboring households. These 
vegetables were often previously unavailable on 

the local market or came in the form of 

expensive, low-quality imports from 

neighboring countries, meaning many families 

skipped eating vegetables altogether. According 

to a survey conducted this year, each 

household vegetable client sells produce to an 

average of eight neighboring households, 

helping rural families improve their dietary 

diversity and increase their intake of vital 

nutrients. Client households consume what 

they need from their gardens and sell the excess to neighbors or buyers. On average, 75 

percent of all households in target villages are now consuming fresh vegetables from 

household vegetable garden clients and beneficiaries. 

 Commercial horticulture farmers increase their yields and incomes. The program’s 

2,967 commercial horticulture clients and beneficiary households saw strong results this year, 

increasing their yields by 225 percent and increasing their incomes by 349 percent. This 

number represents 2,089 demonstration clients and 878 beneficiary households who are 

replicating the program’s techniques. These clients cultivated primarily bitter gourd, 

cucumber, eggplant, long bean, pumpkin, tomato, watermelon, cauliflower, and Chinese kale, 

which are grown to meet high local demand. Commercial horticulture farmers are increasing 

the availability of food by providing buyers with a steady source of fresh, nutrition-rich 

vegetables, lessening reliance on imports from Vietnam and Thailand. 

 Remaining Phase I horticulture clients graduate. This year, Cambodia HARVEST 

completed all Phase 1 activities and transitioned to Phase 2 client activities. As such, all of the 

program’s Phase 1 commercial horticulture and household vegetable demonstration clients 

graduated from the program. After receiving 16-18 months of direct technical assistance, 

these 5,379 graduated clients are now sustainable producers of vegetables. These farmers 

have: 

o Completed three or more successful crop cycles. 

o Received 30 or more specialized on-farm training sessions in good agricultural 

practices and attended a minimum of four village field days on topics related to their 



Prepared by Fintrac Inc. 

10  ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014    

Photo by Cambodia HARVEST 

Vieng Noeun, a commercial horticulture farmer in 

Pursat, won first prize for vegetables at a provincial 

agricultural competition in January 2014. The contests 

have increased awareness about Cambodia HARVEST’s 

good agricultural practices. 

crops and nutrition, in addition to benefitting from weekly technical assistance visits by 

program agronomists. 

o Created 36 provincial producer groups that have sold 922 tons of vegetables worth 

$274,503. 

o Established linkages to more than 120 vegetable buyers, input suppliers, and 

microfinance institutions. 

o Completed farm chemical safety and environmental awareness training. 

o Implemented climate change adaptation measures such as drip irrigation, raised beds, 

plastic mulch, trellising, and selection of seed varieties specific to seasonal conditions. 

 Program farmers claim prizes at 

provincial competitions. Cambodia 

HARVEST farmers excelled at two annual 

provincial agricultural competitions held this 

year. In total, 14 clients won prizes in rice and 

horticulture at the competitions in Pursat and 

Kampong Thom, with two of these farmers 

coming in first place in horticulture in each 

province. The provincial departments of 

agriculture, GIZ, and Cambodia HARVEST 

organized the events, which promote the 

achievements and innovations of small-scale 

farmers and help create links between the 

public and private sectors. One hundred thirty-

eight program clients entered the contests, out 

of a total field of 256 contestants. 

 Program begins scaling up initiative. In 
line with USAID’s scaling-up initiative, which seeks to maximize the impact of successful 

activities, Cambodia HARVEST is selecting an additional 2,000 commercial horticulture clients 

to participate in the program, doubling its number of commercial clients. To date, Cambodia 

HARVEST has selected 922 of these scaling-up clients, with the remaining expected to be 

recruited by the end of November. Because large numbers of these farmers are clustered in a 

relatively few number of villages, the program is focusing on organizing them into producer 

groups, thus ensuring that they coordinate their crop production and do not saturate the 

market with the same vegetables. The program added two senior agronomists and 23 NGO 

staff members to accommodate these additional clients. 

 Program begins working with new schools. With the start of Phase 2 activities, 

Cambodia HARVEST selected 45 new primary and secondary schools for its school vegetable 

project, which teaches students important agriculture and nutrition practices through hands-

on learning. The program has worked with a total of 144 schools on this activity. During the 

reporting period, 172 teachers and administrators attended intensive training courses to 

prepare them for the upcoming growing season. In addition, the program has educated 2,354 

children on the awareness of the safe handling of agriculture. By tending the gardens on a 

daily basis, students gain firsthand knowledge of basic agronomy, nutrition, and hygiene and 

sanitation, lessons that they can pass on to their families, thereby improving food security at 

the household level. 

 Aquaculture farmers increase their productivity. During the reporting period, 1,123 

aquaculture clients and beneficiaries completed at least one pond harvest cycle, resulting in 

yield increases of 269 percent and income increases of 131 percent over baseline. This 
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Photo by Cambodia HARVEST 

The program’s fish hatcheries are producing 457 percent 

more fingerlings than before. In addition, the fingerlings 

are larger and healthier, thus improving a key input for the 

country’s aquaculture sector. 

number represents 465 demonstration clients and 658 beneficiary farmers who have 

replicated the program’s techniques. To date, the program’s 1,766 aquaculture farmers have 

seen yield increases of 260 percent and income increases of 105 percent over baseline, 

producing 883 tons of fish with a total market value of $1.77 million. On average, clients 

consume 20 percent of the fish they raise, allowing them to supplement their diets with 

protein and save money on food purchases. 

 Hatcheries improve their operations. 

Cambodia HARVEST’s 12 client fish 

hatcheries are producing more and better 

fingerlings as a result of the program’s 

assistance, including the introduction of 

simple and cost-effective technologies. To 

date, the hatcheries have increased their 

fingerling productivity by 457 percent over 

baseline, from an average of 185,110 

fingerlings to 1,031,063, and increased their 
incremental sales by 660 percent. In addition, 

the hatcheries have increased the average 

weight of their fingerlings by 192 percent and 

reduced their stocking mortality by 34 

percent, both of which are important 

indicators of fingerling quality. Improving the 

production capacity and fingerling quality of 

fish hatcheries in Cambodia is essential for 

the long-term sustainability and expansion of the sector. To that end, Cambodia HARVEST is 

training hatcheries on fingerling-raising techniques and business management concepts, in 

addition to introducing simple, cost effective and innovative technologies. These include 

Secchi disks, which help hatchery technicians monitor and manage nutrient loading in fry 

production ponds, resulting in better fingerlings; single-use water-quality test strips that are 

locally available, offering a cheap alternative to costly imported kits; and solar panels that 

provide access to electricity in power-starved rural areas. 

 Non-client farmers adopt program techniques. Cambodia HARVEST’s impact has 

expanded far beyond its direct client base, according to the results of a survey conducted this 

year. The survey found that 50.5 percent of the 14,276 rice, aquaculture, and horticulture 

farmers who have attended at least three training events – but who did not receive direct 

program assistance – have replicated the program’s techniques on their own land. After 

attending training events, farmers experienced increases in yields, incremental sales, and gross 

margins in nearly all products and across all sectors. On average, horticultural yields 

increased by 73.9 percent, rice yields by 12.2 percent, and aquaculture yields by 19.1 percent. 

For example, farmers growing long green beans experienced a 400 percent increase in gross 

margin, and rice farmers earned an additional $110 per household in incremental sales. These 

farmers, categorized as unique beneficiaries, have come into contact with the program’s 

methodology though village demonstration sites, buying from client input suppliers, or 

attending training sessions. 

Rural Production Systems Diversified 

 Farmers diversify their crops. Cambodia HARVEST has helped 44,934 program clients 

diversify their crops beyond rice. These farmers are now supplementing their rice crops by 

planting vegetables and corn during different seasons on the same plot of land throughout the 
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The program’s mobile kitchens are promoting growth 

monitoring in rural areas, a practice that is improving the 

health of thousands of children in target areas. 

year. The practice has many benefits, including increased productivity, fewer pests and 

diseases, and improved resilience to climate change. Currently, most Cambodian farmers 

grow only rice, and they do it during the six-month wet season, leaving their fields fallow for 

the rest of the year, limiting the country’s agricultural productivity. Cambodia HARVEST 

promotes crop diversification as part of its broader agricultural technical package. 

 Nutrition training improves household dietary diversity. During the reporting period, 

48,462 people attended Cambodia HARVEST nutrition training and field day events, bringing 

the total number of people who have received program nutrition training to date to 83,870. 

These activities have improved the dietary diversity of participants, according to the results of 

the most recent quarterly performance monitoring survey. On average, the women of 

reproductive age surveyed eat from 5.6 of Feed the Future’s nine food groups essential to 

dietary diversity, a 22 percent increase over the baseline number of 4.6.  

 Community-based groups promote food security and nutrition. Cambodia 

HARVEST has established 218 community-based groups that are addressing food security and 

nutrition at the household level. While savings groups are not new to Cambodia, these are 

the first such groups created in the country to incorporate nutrition as a focal point. These 
groups allow poor households that were not able to establish household vegetable plots 

during client selection to receive Cambodia HARVEST training in nutrition and food security. 

The groups are also supporting microenterprise development through the establishment of 

savings funds, which allow members who make regular contributions to take out loans to 

establish vegetable gardens or other small businesses. After just four months of operation, 

the 147 savings funds have collected $24,600 in member contributions and provided 588 

loans worth a total of $20,850. To date, 5,033 people have registered as members of food 

security and nutrition groups, of which 93 percent are women, 36 percent are under the age 

of 30, 15 percent are ID1 poor, and 18 percent are ID2 poor.  

 Mobile kitchens fully operational in four 

provinces. The program’s mobile kitchens 

are now active in all four target provinces, 

following the launch of four new food carts in 

Battambang and Siem Reap this year. To date, 

the eight specially modified motorbike-pulled 

vendor carts have trained 66,772 people, 82 

percent of them women, in 963 villages. The 

mobile kitchens will reach the target of 

educating 90,000 people in hard-to-reach 

rural areas on nutrition and hygiene 

concepts. Village health volunteers are 

assisting the food cart teams, gaining 

additional knowledge about nutrition and 

helping with demonstrations. 

 Growth monitoring improves the health of children. In addition to nutrition messages, 

the mobile kitchens are promoting growth monitoring in rural areas, a practice that is 

improving the health of thousands of children in target areas. The program’s mobile kitchens 

have taught 21,337 people – 86 percent of them women – how to monitor the growth of 

their children, in which they track the relationship between a child’s weight and age, in 717 

villages to date. In those villages, the number of children in the green, or optimum, growth 

zone has increased from a baseline of 85 percent to 91 percent; the number of children in the 

yellow zone has decreased from 13 to 8 percent; and the number in the red zone has 



Prepared by Fintrac Inc. 

ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 13 

Photo by Cambodia HARVEST 

A workshop assisted the Cambodian government in 

drafting a national procedure to assess and register bio-

control agents, which are proven to substantially increase 

crop productivity and decrease the use of pesticides. 

decreased from 2 to 1 percent. Cambodia HARVEST also supports village-based health 

volunteers who host monthly growth monitoring sessions for local mothers. Growth 

monitoring is crucial to ensuring children develop properly, particularly in the first 1,000 days 

of life, and helps to address malnutrition, which causes one third of child deaths in Cambodia. 

Strengthen Agriculture Policy Framework 

 Government develops agricultural extension policy and guidelines. Cambodia 

HARVEST, USAID, and members of the Ministry of Agriculture, Forestry, and Fisheries wrote 

the first draft of an agricultural extension policy and guidelines during a two-day retreat in 

Siem Reap. Following the retreat, Cambodia HARVEST and the ministry organized a national 

consultation workshop in Phnom Penh that allowed 100 stakeholders to provide comments 

on the draft. The ministry’s secretary of state presided over the event, and the USAID 

Mission director provided opening remarks. A final consultation workshop will take place in 

late October, with adoption anticipated by the end of 2014. These policy and guidelines will 

enable farmers to access improved technologies through government and non-government 

extension programs, in addition to serving as a catalyst for the development and 

empowerment of farmer organizations. 

 Government officials learn about bio-

control agents. GIZ and Cambodia 

HARVEST organized a national workshop 

this year on bio-control agents and their use 

for more than 30 officials from the Ministry 

of Agriculture, Forestry, and Fisheries and 

other stakeholders. The workshops are part 

of the program’s efforts to provide public 

education on bio-control agents and assist 

the ministry in drafting a national procedure 

to assess and register these agents, which are 

proven to substantially increase crop 

productivity and decrease the use of 

pesticides. The event educated participants 

on the proper use of bio-control agents in 

agricultural production; identified potential areas for regulation, commercialization, and 

application in Cambodia; and encouraged the creation of a network of bio-control agent 

experts in the country. 

 Fisheries Administration develops key national strategy. The program is 

collaborating with the Fisheries Administration to develop the National Strategic Plan for 

Aquaculture Development in Cambodia. The strategy will help the Fisheries Administration 

develop a commercially viable and environmentally sustainable aquaculture sector that 

contributes to improved food security and nutrition, social and economic development, and 

increased GDP and export earnings. During strategy consultation workshops, Fisheries 

Administration representatives expressed an interest in integrating Cambodia HARVEST’s 

aquaculture methodology into the plan, including using it as a model for other donor projects 

and the administration’s training programs. 

 Drafts of seed policies finalized. The program helped draft and edit two key documents 

that will improve the production and supply of high-quality seeds for the country’s agriculture 

sector. Seed expert Dr. Michael Turner, a Cambodia HARVEST contractor, finalized the two 
documents, the Seed Policy and the Prakas on Procedures to Certify Seed Quality, taking into 
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account comments from key partners. The program has translated the drafts into Khmer and 

will work with the General Directorate of Agriculture through the government process to 

have the drafts finalized and adopted formally by the Ministry of Agriculture, Fisheries, and 

Forestry. An increased supply of high-quality seeds will boost farmer productivity, family food 

security and nutrition, and farm earnings. 

 

Figure 4: Status of Cambodia HARVEST Policy Reforms 

Policy/Regulation/Analysis 
Stage 1: 

Analysis / 

Inception 

Stage 2: 

Drafting 

Stage 3: 

Presen- 

tation 

Stage 4: 
Adoption 

Stage 5: 

Implemen-

tation 

Govt. 

Priority 

1. Legal Aspects of Exporting 

Cambodian Rice Originating 

in Foreign Countries 
   N.A N.A  

2. Biodiversity Targets and 

Indicators for National 

Biodiversity Strategic and 

Action Plan (NBSAP) 

     

3. National Protected Area 

Strategic Management 

Framework 
      

4. National Seed Policy N.A   Q4, 2014 2015 High 

5. Prakas on Seed Quality 

Certification    Q4, 2014 2015 High 

6. Agricultural Extension 

Policy    Q1, 2015 2015 Very high 

7. Sub-decree of Uniform of 

Seed Inspectors (Khmer)    Q1, 2015 2015 High 

8. National Seed Standards     Q1, 2015 2015 High 

9. Plant Breeders’ Rights 

(DUS testing)    Q1, 2015 2015 High 

10. Draft Law on Quality and 

Safety of Agricultural 

Products  
   2015 2015 High 

11. Revision of National 

Biodiversity Strategic and 

Action Plan (NBSAP) 
  Q4, 2014 2015 2015 Very high 

12. Procedure to Register 

Biological Control Agents  Q4, 2014 Q1, 2014 Q3, 2015 2016 High 

13. Development of benefit 

sharing mechanism in 

community forests 

Q4, 2014Q1, 2015 Q2, 2015 2015 2015 High 

14. Horticulture Strategic 

Development Plan 
Q4, 2014 

Q1&2, 

2015 

Q3, 

2015 
Q4, 2015 2016 Very high 

15. Joint Prakas on Service 

Fee for Seed Quality Control 
Q4, 2014 Q1, 2015 

Q2, 

2015 
Q3, 2015 2016 High 

16. Joint Prakas on Seed 

Quality Inspection Policing ) 
Q4, 2014 Q1, 2015 

Q2, 

2015 
Q3, 2015 2016 High 

17. Law on Plant Protection 

and Sanitary and Phyto 

Sanitary  

Q4, 2014 Q2, 2015 Q3, 2015 2015 2016 Urgent 
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A small-scale fish processor in Pursat province uses a fuel-

efficient stove developed by Cambodia HARVEST that 

reduces fuel consumption and smoking time by 50 percent, 

saving her time and money and cutting harmful emissions. 

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION 

Cambodia HARVEST works to strengthen postharvest systems; improve market access and 

linkages to smallholders; expand rural employment generation; and increase investment in 

marketing infrastructure. 

Postharvest Systems Strengthened 

 Horticulture producer groups generate increased sales. Cambodia HARVEST is 
organizing its commercial horticulture clients into producer groups, which help farmers 

attract more buyers for their crops, resulting in higher sales volumes and prices. These 

groups of approximately 16 farmers each also work together to choose vegetables and 

growing cycles that maximize market opportunities. The program has organized 585 

commercial horticulture farmers into 36 producer groups, linking them with 91 district- and 

provincial-level buyers. To date, this has resulted in 922 metric tons of new sales worth 

$274,503. This year, Cambodia HARVEST also began helping interested farmers build 

nurseries that will supply producer group members with vegetable seedlings, with 

construction costs covered by the program’s technical fund. Each producer group will build a 

maximum of one nursery, providing a consistent source of affordable, high-quality seedlings, 

meaning producer group members will not have to grow their own, saving them time and 

money. To date, seven producer groups have constructed nurseries. 

 Program expands work with fish 

processors. To date, the program’s 287 fish 

processors have increased their sales by 62 

percent over baseline, resulting in income 

increases of 77 percent. These impoverished 

women live in floating villages on the Tonle 

Sap lake and produce smoked fish and 

fermented fish paste on a small scale using 

appliances in their homes. As part of Phase 2, 

Cambodia HARVEST added 89 new fish 

processor clients, bringing the total number 

of processors it has worked with to 287. 

During Phase 2, Cambodia HARVEST has 

shifted its focus to strengthening market 

linkages and identifying new market channels 

for these processors, in addition to 

improving the quality and hygiene of their products and educating them on business 

administration concepts. Cambodia HARVEST has also introduced them to a fuel-efficient 
stove developed by the program that reduces fuel consumption and smoking time by 50 

percent, saving processors time and money and cutting harmful emissions. At present, all 

client processors have access to a stove, either one bought individually or cost-shared with a 

group of two to three women. As a result of program assistance, the processors have 

developed a reputation for producing fish of a high quality, which is helping them fetch higher 

prices from buyers. Meanwhile, 57 of the processors have formed five savings groups that 

allow members to access low-interest loans in exchange for making regular contributions.  

Value of Incremental Sales Increased at the Farm and Small- and Medium- Enterprise 

Level 

 Value of incremental sales increased at the farm and enterprise level. Program 

horticulture, rice, and aquaculture clients saw incremental sales increases of $8.75 million this 
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Members of a community forest propagate bamboo at a 

tree nursery in Kampong Thom. Bamboo is in high demand 

on the Cambodian market and is fast growing and easy to 

replenish, making it environmentally friendly. 

year, bringing the total value of incremental sales increases to date to $13.96 million, 133 

percent of the total program target of $10.5 million. To date, rice farmers experienced 

incremental sales increases of $7.91 million, horticulture farmers $3.79, and aquaculture 

farmers $344,975. 

 Agribusinesses increase incremental sales. Agricultural input suppliers and small- and 

medium-sized rice mills reported incremental sales increases of $5.07 million this year, 

bringing the total amount to date to $9.57 million, 53 percent of the total program target of 

$9.5 million. 

 Input suppliers increase revenues. Cambodia HARVEST’s 400 client input suppliers have 

increased their revenues by 70 percent over baseline as a result of assistance from the 

program, according to the results of a survey conducted this year. The program works with 

input suppliers to improve the quality of goods and services available to local farmers and 

increase the incomes of families running these microenterprises. To date, Cambodia 

HARVEST has provided a range of assistance to input suppliers, including extension training 

on good agriculture practices; shop and inventory upgrades designed to improve sales; 

training on bookkeeping and other business administration techniques; and linkages with 
microfinance institutions to increase access to credit. 

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE 

INCREASED 

The program is working to enhance the enabling environment for sustainable resource 

management; improve environmental monitoring and management; and increase the economic 

benefits of natural resource management and conservation.  

Enabling Environment for Sustainable Resource Management Enhanced  

 Nurseries see promising early bamboo 

sales. Partner tree nurseries have had 

promising early results selling bamboo 
seedlings, after they planted 8,000 young 

trees and received training on raising them 

this year. Thus far, the nurseries have sold 

25,051 seedlings for $16,705, generating 

income for the nurseries and their 

respective community forests. Cambodia 

HARVEST is promoting bamboo because it 

is in high demand on the local market; it is 

fast-growing and easy to replenish, making it 

environmentally friendly; it has multiple 

applications, including for food, construction, 

and other household uses; and it is being 

promoted as a substitute for wild rattan in 

making baskets and other handicrafts, 

alleviating pressure on this rapidly 

diminishing resource. In addition to selling the seedlings, the partner tree nurseries will plant 

them in the program’s new non-timber forest product demonstration sites and tree nursery 

client households. 

 Non-timber producer groups increase sales and profits. Cambodia HARVEST’s 38 

non-timber forest product groups have substantially increased their sales and profits on 
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bamboo and rattan, according to data collected this year. On average, the groups have 

increased their annual sales to nearly $800, a 369 percent improvement over baseline, and 

boosted their annual profits to $450, an increase of 490 percent. The producers, most of 

whom are women, make the products on a casual basis to supplement their household 

incomes. Cambodia HARVEST has organized them into producer groups that strengthen 

their bargaining power and access to buyers, in addition to providing training on production 

techniques and business skills; introducing new materials and product designs; and organizing 

visits to neighboring provinces to observe new markets and techniques. Cambodia 

HARVEST’s support for the non-timber forest product sector is designed to increase the 

incomes of people living in or near forest areas while alleviating pressure on forestry 

resources.  

 Communities complete bamboo enrichment planting. The program completed 

bamboo planting on 50 hectares of degraded areas of community forests this year. 

Community members planted 15,072 bamboo trees, which will significantly improve the 

availability of bamboo resources for household use and sale, generating further income for 

these community forests. 

 Community forests test commercial harvesting. Ten partner community forests are 

piloting commercial harvesting enterprises in an effort to generate new revenue. With 

technical assistance from the program, the community forests will sustainably harvest their 

timber resources, which will be used for poles and construction, and sell them to local 

markets and retailers to fund their monitoring and management operations. The pilot sites 

are awaiting final approval in the legalization process and have developed comprehensive 

forest resource management plans that will provide a framework for sustainable tree and 

non-timber forest product harvesting for the next 15 years. These sites will be among the 

first in Cambodia to move from legalization into implementation of forest management 

activities. Meanwhile, the program selected nine new community forests as partner clients 

this year, bringing the total number it is working with to 30. 

Environmental Monitoring and Management Improved 

 Community forests make progress in registration process. Nine of the program’s 32 

community forests have completed the government’s 11-step registration process, and formal 

recognition of these forests is now pending final approval, once management plans are 

endorsed at the national level. Registering with the government allows members to use the 

forests for 15 years in exchange for protecting and preserving them. In an effort to reach 

more village participants and strengthen food security at the household level, the program has 

focused on working with households in community forests on bamboo, and rattan products; 

enrichment plantings; and the introduction of vegetable growing as an alternate source of 

income at forestry nurseries. 

 Watershed management committees receive government recognition. The 

program’s four watershed management committees have now been officially recognized by 

their respective provincial governments. The designation is permanent and confers legitimacy 

on the committees, providing a framework for relevant stakeholders to follow when 

implementing watershed work. The district-level committees, the first ever created in 

Cambodia, bring 513,968 hectares of land under improved management, benefiting hundreds 

of thousands of people. They strengthen local institutions and help stakeholders more 

effectively manage essential water resources, thereby improving the protection of 

biodiversity, upland forests and rain catchments, dry-season lake levels, and fish stocks. 
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A photo taken during a helicopter monitoring flight over the 

Central Cardamoms. Program assistance has improved the 

effectiveness of rangers stationed at this 402,000-hectare 

protected area. 

Cambodia HARVEST will establish a total of six such committees over the life of the 

program. During the reporting period, the program: 

o Conducted baseline surveys in partnership with government agencies at Svey Leu, 

Ratanak Mondul, and Banthei Srey watersheds that will be used to produce individually 

tailored management plans of action for the committees. 

o Identified new locations for the establishment of two additional district-level watershed 

management committees in vulnerable upper catchment areas in Pursat and 

Battambang. 

o Drafted watershed plans of action at these two new locations that will soon be 

adopted by local government and integrated into local commune and district 

development and investment plans. 

o Trained 180 committee members, government officials, and other key stakeholders on 

basic watershed management principles and management structures and monitoring 

water quality of key rivers and other bodies.  

 Central Cardamoms receive better 

protection from rangers. Rangers have 
improved the management and protection 

of the 402,000-hectare Central Cardamoms 

Protected Forest as a result of Cambodia 

HARVEST support, according to data 

collected this year. The management 

effectiveness of the rangers increased to a 

score of 63 out of 97, from a baseline of 48, 

according to the Management Effectiveness 

Tracking Tool, a metric developed by the 

World Bank. The rangers have detected 19 

incidences of unlawful logging and hunting 

and acted upon them. Cambodia HARVEST 

supports six ranger stations in the Central 

Cardamom Protected Forest with 51 

government and 12 community rangers, 

who are now better trained, equipped, and motivated to protect and conserve the site’s 

globally significant biodiversity. Training topics have included fire protection, emergency first 

aid, patrolling procedures, and prioritization of resources according to threats, among other 

areas. In addition, the program has introduced the SMART patrolling system, which has 

further improved the effectiveness of the rangers. This year, Cambodia HARVEST also:  

o Began working with the Forestry Administration and program partner Conservation 

International to draft a new five-year management plan for the Central Cardamoms 

Protected Forest. 

o Supported two helicopter monitoring flights that mapped logging and encroachment 

threats and prioritized and directed monitoring resources.  

o Deployed camera traps at wildlife hotspots to compile information that has helped the 

rangers better protect threatened and endangered species such as the Asian elephant, 

clouded leopard, Malayan sun bear, and dhole. 

 Government updates National Biodiversity Status Report. With program assistance, 

the government updated the National Biodiversity Status Report, which for the first time 
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The Asian Openbill is one of a number of vulnerable 

bird species that have benefitted from improved 

protection at Prek Toal Core Area. 

since 2001 provides information on the current state of biodiversity in Cambodia. The report 

is a requirement of the International Convention on Biodiversity and promotes the 

sustainable use, protection, and management of biodiversity, as well as identifying information 

gaps and highlighting major management and conservation priorities. The document will be 

used to support the current review process of Cambodia’s National Biodiversity Strategy and 

Action Plan. 

 Government begins updating National Biodiversity Strategy. Cambodia HARVEST 

began assisting the Cambodian government in drafting an updated National Biodiversity 

Strategy and Action Plan. As a signatory to the UN Convention on Biological Diversity, 

Cambodia is required to have an updated strategy, which sets out a national approach to 

biodiversity and ensures all government entities are working together to achieve its goals. 

Cambodia will be among the first of the convention’s 150-plus signatory countries to achieve 

this. The program’s assistance in this area follows the successful identification and 

establishment of agreed-upon biodiversity indicators and targets for the revised plan, a task 

that was completed in 2012. 

 Prek Toal’s wildlife benefits from 
protection. With assistance from Cambodia 

HARVEST, the bird population at Prek Toal 

Core Area has remained strong at 100,000 

despite the elimination of private fishing 

concessions, which conservationists feared 

would endanger bird habitats and breeding 

grounds. The 21,000-hectare protected area is 

home to the biggest remaining colonies of large 

water birds in Southeast Asia, including many 

endangered species. It is also an internationally 

important habitat for critically endangered 

otters, which camera traps have shown are 

benefitting from improved management of the 

area. This year, the program: 

o Trained Prek Toal’s 37 government 

rangers, improving their effectiveness and 

professionalism.  

o Supported the construction and rehabilitation of 16 observation platforms that offer 

the rangers improved monitoring capabilities. 

o Provided or replaced essential equipment such as telescopes, GPS units, and 

compasses. 

o Began revising Prek Toal’s five-year management plan 

o Held a national stakeholder meeting designed to improve coordination among the 

various agencies responsible for the management of Prek Toal.  

o Conducted a survey that found that rangers are doing more frequent and better 

patrols, resulting in the discovery of 43 percent more large fish traps, 84 percent more 

fishing nets, and 95 percent more other illegal fishing activities over baseline.  

 Community fisheries become partner clients. Nine community fisheries became 

Cambodia HARVEST clients this year, bringing the total number the program is working with 

to 15. In order to help these partner fisheries better manage their natural resources, the 
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program is helping them develop action plans that detail management responsibilities and key 

areas where Cambodia HARVEST can provide technical support. Other activities include 

organizing annual congress meetings, holding conservation field days on sustainable resource 

management, rehabilitating flooded forests, and providing essential monitoring equipment 

such as watch towers, patrol boats, field equipment, and awareness billboards. 

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & 
CLIMATE CHANGE 

Cambodia HARVEST works with local partners to increase the capacity of producer groups and 

private sector networks; enhance the capacity for adaptive research and extension; and establish 

the capacity for climate adaptation and mitigation.  

Capacity of Producer Groups and Private Sector Networks Increased 

 Partnership candidates selected. Cambodia HARVEST has selected 11 agribusinesses to 

receive a total of over $1 million in Public Private Alliance funds that are targeted toward 

sector development by increasing business and farmer productivity, improving overall product 

quality, lowering operating and farming costs, and strengthening technical knowledge through 

extension training. Partners will co-invest a total of $1.44 million, bringing the total value of 

the alliances to $2.44 million. The alliances are in the following agribusiness sectors: 

o Horticulture: Three agriculture distribution input suppliers. Two of these will increase 

farmer incomes by improving access to advanced technologies and extension through 

investments in retail center infrastructure, equipment to upgrade business operations, 

and training to deliver extension services to farmers in Battambang and Siem Reap. The 

other distributor will increase retail input supplier and vegetable farmer incomes across 

all four provinces by improving access to advanced technologies and extension to local 

farmers, especially in the area of soluble fertilizers, a new technology for Cambodia. All 

three will have their technical staff members receive extension training. 

o Aquaculture: The alliance with a fish hatchery in Siem Reap will increase the availability of 
high-quality fingerlings to support fish farmers and buyers in Siem Reap and neighboring 

provinces. The hatchery will increase its fingerling output from the current volume of 

100,000 to 1 million fingerlings per year through improved infrastructure (new grow-out 

pond, nursery tanks, feed storage building, and a shipping shed) and equipment 

improvements. 

o Rice: Seven small and medium-sized rice mills will invest in machinery, equipment, and 

storage units to improve their competitiveness and to increase incomes of 

approximately 3,500 local rice farmers by increasing the demand for paddy.  

 Small-scale rice millers benefit from machinery training. Cambodia HARVEST 

recently completed a third round of training designed to teach local people how to operate 

and maintain their mechanized farm machinery. During this round, the program trained 1,070 

small-scale and mobile rice millers who provide services to households, including milling rice 

for family consumption. Like the previous two rounds, this training used practical, hands-on 

methods to teach millers how to safely operate and maintain their equipment, saving them 

time and money and making them more productive. In addition, the millers learned basic 

post-harvest management practices. These millers now have the skills to undertake basic 

repairs themselves, rather than having to pay repair shops. Some of the training benefited 

participants directly: 232 milling machines were repaired during the sessions, representing a 

savings of more than $8,000. Other participants are now interested in pursuing further 

training to be able to build repair businesses. 



Prepared by Fintrac Inc. 

ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 21 

Photo by Cambodia HARVEST 

Provincial agricultural officials attend an extension training 

session led by program agronomists in Siem Reap. The one-

year activity is designed to improve the ability of local 

government officials to provide guidance to farmers 

modeled on Cambodia HARVEST’s agricultural practices. 

 Pilot projects link farmers with rice mills. Cambodia HARVEST is partnering with the 

government on a pilot project that is helping farmer groups secure contracts with rice mills. 

This year, three farmer groups in Battambang secured a contract in which they sold 174 

metric tons of paddy worth almost $48,000. Selling rice to millers on contract ensures that 

farmers have guaranteed buyers for their rice and that mills have access to high-quality 

aromatic varieties such as Sen Kro’ob and Srangei. Cambodia HARVEST trained 44 members 

of the three farmer groups on production techniques, ensuring their ability to meet the 

quality requirements of the mills. The project, called the Support to the Commercialization of 

Cambodia Rice Project, is being led by the government’s Supreme National Economic 

Council. 

 Microfinance institutions increase credit available to farmers. With Cambodia 

HARVEST support, 5,705 farmers and agribusiness received loans totaling $3.65 million this 

year, funding the purchase of inputs and technologies that will increase their productivity. To 

date, 6,956 farmers have received loans worth $5.08 million, and 70 agribusinesses have 

received loans worth $1.02 million. Lack of access to credit hinders productivity in rural 

areas, impeding economic growth and food security. In order to build the capacity of lenders, 
Cambodia HARVEST trained 251 personnel from 31 branches of the program’s nine partner 

microfinance institutions this year. In addition, representatives from client microfinance 

institutions participated in 269 field days attended by 6,742 farmers and owners of 

agribusinesses, providing a forum for lenders to form relationships with potential customers 

and disseminate information about their products. 

 Training improves knowledge of agricultural markets. Cambodia HARVEST trained 

63 government officials and NGO personnel on concepts related to agricultural market 

analysis, bringing the total number of people trained to date to 240. The training helped 

participants better understand the complexity of agricultural markets. In addition, it educated 

participants on Cambodia HARVEST’s past market surveys and analyses, while also facilitating 

farmer-buyer linkages. With better understanding of the complexity of agricultural markets, 

the participants will be able to offer better services to farmers, including providing market 

information about prices and buyers. Topics included market theories and practices, how 

demand and supply interact to determine a market price, and what outlines market structure. 

 Government officials receive extension training. The program launched a one-year 

training course designed to improve the 

ability of local government officials to 

provide extension services to farmers. The 

program trained 27 provincial and district 

officials from the departments of agriculture 

in the four target provinces on techniques 

modelled after Cambodia HARVEST’s 

successful agricultural practices. The 

sessions offered guidance on technical topics 

such as land preparation, drip irrigation 

installation, fertilization, integrated pest 

management, chemical safety, and 

postharvest, in addition to gender and 

nutrition concepts. The participants are now 

in the process of establishing demonstration 

plots, both with farmers and on land 

belonging to the departments of agriculture. 

In addition to the government officials, 20 
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employees from agricultural input distributors and the University of Battambang participated 

in the training. Meanwhile, Cambodia HARVEST collaborated closely with provincial 

government officials in a number of other areas, including selecting clients and target areas 

and presenting the achievements of the program. 

 Input suppliers offer improved horticulture technology. As part of efforts to 

strengthen the horticulture value chain, Cambodia HARVEST is working with 382 agricultural 

input suppliers to promote technology that the program has introduced to clients. To date, 

the biggest successes in this area have been in drip irrigation systems and soluble fertilizers, 

neither of which was widely available in Cambodia. When the program began, only two 

companies sold drip irrigation systems, but now there are five, all of which work closely with 

Cambodia HARVEST. Acting on program advice, these companies are now forming their own 

teams to install and perform maintenance on the systems, and Cambodia HARVEST has 

connected them with provincial distributors and village input sellers to increase their sales 

networks. The program has also convinced three companies to import soluble fertilizers – 

previously unavailable in Cambodia – which increase crop productivity by injecting fertilizers 

through the drip irrigation systems. 

Capacity for Adaptive Research and Extension Enhanced 

 Workshop strengthens knowledge of integrated pest management. The USAID 

Integrated Pest Management Innovation Lab project for Southeast Asia, in conjunction with 

Cambodia HARVEST’s Limited Participant Training Program, held a workshop on plant 

disease diagnostics this year. Seventy-two participants from the Cambodian government, 

Cambodian universities, and partner NGOs attended the event. The workshop provided 

agricultural field personnel in Cambodia with a basic understanding of plant diseases and 

strengthened their ability to recognize symptoms and seek solutions to problems. The 

Innovation Lab is part of USAID’s Collaborative Research Support Program. 

 Climate change adaptation rice trials under way. The program is implementing a 

partnership rice trial with Oxfam America in Kampong Thom and Takeo provinces during the 

current wet season. The trial is testing husbandry practices that could reduce crop cycle 

lengths to as few as 10 days, which will help farmers minimize risk associated with shifting 

seasonal rainfall patterns and flooding. The trials will be co-managed by interns from the 

University of Battambang who are part of Cambodia HARVEST’s internship program. 

 Government officials and academics benefit from short-term training. Cambodia 

HARVEST continues to build the skills and knowledge of promising Cambodian leaders and 

students under the Limited Participant Training Program. During the reporting period, the 

program provided training to 50 people from the Cambodian government and universities: 

o Thirty-six government officials participated in an integrated pest management 

workshop co-sponsored by USAID Integrated Pest Management Innovation Lab and 

Cambodia HARVEST. 

o Two officials from the Fishery Administration’s Department of Aquaculture attended 

the World Aquaculture Conference in Adelaide, Australia. 

o One official from the Fishery Administration’s Department of Aquaculture attended an 

intensive hatchery operations seminar in New South Wales, Australia. 

o Two officials from the University of Battambang attended a workshop on seed and 

seedling-borne diseases in India and a workshop on the production and use of 

Trichoderma, a soil bio-control agent, in Nepal. 
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The program is training people at the local level, including 

government officials and school teachers, to strengthen their 

ability to adapt to the effects of global climate change. 

o Five officials from the Department of Aquaculture, Fisheries Administration, and Royal 

University of Agriculture began a five-month online course on the principles of health 

management in aquaculture. 

 Students complete internships. Twelve students completed field-based internships in July, 

bringing the total number of students who have participated in the activity to 43. During the 

three-month internships, the students worked alongside program technicians in the areas of 

aquaculture, forestry, and horticulture. Cambodia HARVEST’s internship program provides 

students with the opportunity to learn about the program’s technical assistance delivery, 

production technologies, and field training methods that have proven to be successful in 

Cambodia. Meanwhile, the program supported four students who wrote theses on rice-related 

topics at the University of Battambang. 

 Scholarships build local capacity. The Cambodia HARVEST scholarship program is 

providing high-quality US-based and regional training opportunities for rising Cambodian 

leaders and professionals. Strengthening the educational background and experience of 

Cambodian leaders and professionals is an important measure that will strengthen the 

sustainability of Cambodia HARVEST’s initiatives. Over the past year, 38 Cambodians 
continued their master’s degree studies with full scholarships from Cambodia HARVEST: six 

at accredited US universities; four at regional institutions in the Philippines and Thailand; and 

28 at outstanding local universities, where they are pursuing degrees in priority fields relevant 

to the development of Cambodia, including environmental policy, agricultural economics, 

nutrition, biodiversity conservation, natural resource management, and aquaculture. Out of 

66 master’s students, 14 students graduated from their degree programs in 2014. 

Capacity for Climate Adaptation and Mitigation Established 

 Program builds climate change 

capacity at local level. In an effort to 

build the capacity of local institutions and 

communities to adapt to the effects of 

climate change, Cambodia HARVEST 

implemented the following activities this 

year: 

o Trained 115 local government officials 

on better allocating funds to adapt to 

and prepare for climate change, 

including strengthening their 

readiness for extreme weather 

events. 

o Trained 47 teachers at schools near 

forest communities with a total 

student enrollment of 2,040. 

o Provided climate change training to 28 members of community forest committees and 

members of commune councils, who will disseminate this information to 7,776 village 

households with a population of 35,075. 

o Sent five leaders from five community forest management committees to a climate 

change consultation workshop prepared and supported by the Cambodia Climate 

Change Network, a joint forum composed of the Cambodian government, donors, and 

NGOs. At the workshop, committee members learned to better understand the 



Prepared by Fintrac Inc. 

24  ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014    

effects of climate change on livelihoods and how to integrate climate change concepts 

into their community forest management plans. 

 Horticulture clients begin growing climate-resilient crops. Cambodia HARVEST 

introduced two varieties of climate-resilient waxy corn this year that will help horticulture 

farmers become more productive during the dry season, improving the country’s ability to 

adapt to global climate change. Farmers planted these varieties using residual soil moisture 

from the rainy season and will act as a test case for others interested in growing additional 

short-cycle and climate-tolerant crops during the dry season. Few farmers are able to grow 

vegetables during the dry season because of extreme heat and lack of water, resulting in a 

reliance on imports from neighboring Thailand and Vietnam. In response, the program has 

also introduced six rice climate-resilient crop varieties. 

 Climate change campaign educates tens of thousands. Cambodia HARVEST 

completed a national media campaign that educated tens of thousands of people about global 

climate change and forestry conservation. The campaign, which was implemented by partner 

organization Fauna & Flora International, focused on four main concepts related to global 

climate change – causes, effects, adaptation, and mitigation – and improved sustainable forest 
management practices. Activities included: 

o Aired 798 spots on three national TV stations and 1,344 announcements on provincial 

radio. 

o Installed 89 billboards on forest conservation and global climate change in strategic 

locations such as markets and intersections in target districts. 

o Distributed 13,800 posters to households in target communities, key commune offices, 

and government offices. 

o Trained 121 primary and secondary school teachers, commune council officials, and 

community members on climate change and adaptation in the agriculture and water 

resource sectors. The teachers received a simple pictorial flipchart that they can use as 

a tool in their classes to promote climate change awareness. 

Operations Support 

 Program continues to build capacity of NGO partners. The program signed 33 

subcontracts during the year, including a major agreement with Fauna & Flora International 

to improve the functionality of key watersheds in the Tonle Sap basin. The program 

continues to strengthen the sustainability of local organizations, preparing them to 

eventually work directly with USAID. To that end, the program delivered refresher 

subcontract management training to six local subcontractor partners to improve 

compliance, monitoring and evaluation, and reporting. In addition, 216 local partner 

personnel participated in monthly refresher training sessions in their assigned technical 

areas, including horticulture and rice production, aquaculture, forestry and fisheries 

management, nutrition, and village savings group management. To date, Cambodia 

HARVEST has approved 107 subcontracts.  
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3. ACTIVITIES PLANNED FOR NEXT QUARTER 
 

Food Availability Increased  

 Initiate plantings on the remaining 2,310 selected household demonstration vegetable sites, 

which completes the target of 10,000 clients over the life of the program.  

 Install the remaining 992 irrigation systems for commercial horticulture demonstration 

sites, which completes the target of 2,000 additional clients under the scaling-up initiative. 

 Form and assist 24 new commercial horticulture producer groups through training, 

mentoring, and other activities to expand and strengthen the commercial aspects of their 

businesses. 

 Begin dry-season rice activities for approximately 6,000 farmers, including 400 

demonstration clients. 

 Initiate capacity building training for rice seed production cooperatives in Pursat, Kampong 

Thom, and Battambang provinces after completing the construction of rice seed storage 

facilities. 

 Conduct training on postharvest and related technical fields for selected rice mills in the 

four target provinces. 

 Continue activities with seven rice mills under the Public Private Alliance program for 

strengthening linkages with existing rice producer groups. 

 Procure the Solar Bubble Dryer from GrainPro and start field evaluations of this innovative 

drying technology for paddy by December. 

 Begin farmer-based field trials with United Phosphorus in Battambang and Pursat on newly 

introduced and registered fungicides for blast control in rice. 

 Conduct the fourth 10-day intensive extension training program for Public Private Alliance 

partners. 

 Conduct inter-provincial cross visit for provincial department of agriculture partners in 

Battambang under the extension training activity. 

 Begin module training with 95 new input suppliers with the introduction of new products 

and services, and strengthen their role as technical resources and support for farmers. 

 Draft new vegetable extension material for input suppliers in fertilization programs and 

pest and disease identification and control measures. 

 Assist the General Director of Agriculture at the Ministry of Agriculture, Forestry, and 

Fisheries in conducting a final national consultation workshop on the Agricultural 

Extension Policy and Guidelines. 

 Develop technical assistance on the Horticulture Strategic Development Plan. 

 Developing technical assistance on preparation of directives to implement seed law and 

seed policy. 

 Train 50 lending officers of partner microfinance institution on crop production cycles, 

required inputs, returns on investment, cash flows, technical and market risks, and 

commodity profiles, and link 900 farmers to microfinance through agricultural field days. 
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Increased Food Access through Rural Income Diversification 

 Support 218 food security and nutrition groups with training, mentoring, and other 

activities to promote improved food security and nutrition at the household and 

community levels. 

 Support 146 savings fund groups through training and mentoring where member savings 

can be leveraged for loans to support different aspects of improved food security. 

 Work with 59 primary and lower secondary schools involved in the school garden project 

to teach students about growing nutrition-rich vegetables and the basics of good nutrition 

and hygiene, sanitation, and environmental practices. 

 Collaborate with the World Food Program to encourage schools with gardens to grow 

vegetables for the organization’s school meals program. 

 Deploy mobile kitchens to approximately 700 villages in the four provinces. 

 Build the capacity of village health volunteers in approximately 700 villages in the areas of 

family nutrition, growth monitoring, and good hygiene and sanitation. 

 Work in collaboration with provincial departments of women’s affairs to build the capacity 

of approximately 200 Focal Points on Women and Children at the district and commune 
levels in the areas of family nutrition, growth monitoring, and good hygiene and sanitation. 

 Help households engaged in pond aquaculture to capture the value add of smoked fish by 

introducing improved smoke stoves and assisting them in identifying market channels. 

Natural Resource Management and Resilience to Climate Change 

 Plant 50 hectares of bamboo and rattan in community forestry areas to further increase 

the availability of raw material. 

 Nine pilot commercial community forestry sites will begin practicing sustainable forest 

management practices and silviculture operations. 

 Establish two new watershed management committees in vulnerable upper catchment 

areas in Pursat and Battambang provinces. 

 Begin to draft a new five-year management plan for the 402,000-hectare Central 

Cardamoms Protected Forest. 

 Conduct seven provincial fish days to promote the importance of sustainable fisheries 

management. 

 Improve fish habitat through creation of artificial reefs at six community fisheries. 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

 Provide scholarships to 24 students to pursue master’s degrees at US, regional, and 

Cambodian universities. 

 Begin a four-month internship program for five students from the University of 

Battambang in the area of commercial horticulture, specifically the use of Trichoderma as a 

bio-control agent against fungal pathogens. 

 Provide capacity building workshops to 10 local partner organizations on techniques to 

improve communications and reporting, in addition to providing refresher training on 

operations policies, administrative compliance, reporting, and monitoring and evaluation to 

six partner organizations. 
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ANNEX I: YEAR FOUR PERFORMANCE WORK PLAN 

 

 
 

  

Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1 Agriculture (Crops) Program

1.1
Development and production of technical manuals and 

other training materials for agriculture (crops)
          64               69              2              4              6              75 

 Technical manuals and other training 

materials produced 
Done 75            75 0

1.1.1 Rice           10               10              10  # produced  AG Done 10            10 0

1.1.2 Horticulture           16               18              1              2              2              5              23  # produced  AG Cancelled 23            18 5

1.1.3 Postharvest             6                 5              1              1                6  # produced  POST Cancelled 6              5 1

1.1.4 Inputs and agriculture practices           32               36              36  # produced  AG, SI, BDS Done 36            42 -6

1.2
Identify and form farmer groups (lead clients and 

clients)

1.2.1 Rice beneficiaries signed up     16,625        19,306       2,500          694       9,500     12,694 32,000       Farmers/households  AG (others) ++ 32,000      40,645 -8,645

1.2.2 Lead clients (demonstration sites) active      7,643          7,556          170       1,106       3,668       2,500       7,444 15,000       Active lead/demo clients up to date  AG (others) x 15,000      13,359 1,641

1.2.2.1 Rice demonstration sites (certified seed, GAPs, etc.)         943          1,660          150            60       1,130       1,340 3,000         Lead/Demo clients  AG (others) + 3,000        3,580 -580

1.2.2.2 Commercial horticulture demonstration sites      1,000             962            20          480          538       1,038 2,000         Lead/Demo clients  AG (others) ++ 2,000        2,089 -89

1.2.2.3 Home garden demonstration sites      5,700          4,934          566       2,000       2,500       5,066 10,000       Lead/Demo clients  AG (others) x 10,000      7,690 2,310

1.2.3 Graduated clients      1,330          1,107       1,240       2,720          543          200       4,703         6,190 12,000      
 Lead/Demo clients graduated from the 

program 
 AG (others) + 5,810        5,877 6,123

1.2.3.1 Rice            -                 -            400            80            80          200          760         1,640 2,400         Graduated lead/demo clients  AG (others) x 760           498           1,902

1.2.3.2 Commercial horticulture         150             142            40          540          128          708            750 1,600         Graduated lead/demo clients  AG (others) + 850           895 705

1.2.3.3 Home garden      1,180             965          800       2,100          335       3,235         3,800 8,000         Graduated lead/demo clients  AG (others) + 4,200        4,484 3,516

1.2.4 Forestry community horticulture  AG (others) -           0

1.2.4.1 Forestry community horticulture demonstration sites            15            15              15  Lead/Demo clients  AG (others) ++ 15            17            -2

1.2.4.2 Forestry community horticulture client          300          300            300  Clients  AG (others) ++ 300           350           -50

1.2.5

Evaluate, develop plan, and implement plan to 

incorporate village-level agriculture extension 

volunteers as program clients (in coordination with 

relevant government agencies)

          46               -            210          210            210 

 Clients will be for the duration of the 

program, improve their technical skills for 

increased outreach and improved 

sustainable service delivery post-project 

(and to provide an income incentive for 

their services now) 

 Relevant government 

agencies, village/commune 

leaders, SI, Ag/Aquaculture 

Cancelled 210           27            183

This activity has been changed 

according to the govt's request to 

work with 27 PDA district agronomists 

that are participating in the horticulture 

extension program. PDAs may select 

additional extension volunteers in their 

respective districts.

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)

Postharvest topic was reassigned to 

other more relevant topics. Overall 

total target (1.1) completed.

   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1.2.6 Scaling up activities            -                 -         2,000       2,500       4,500         4,500  Scaling up client  AG (others) x 4,500        922           3,578

1.2.6.1
Commercial horticulture demonstration sites (vegetable 

scaling up)
           -                 -         1,500       1,500       3,000         3,000  Commercial horticulture Lead/Demo clients  AG (others) x 3,000        922           2,078

 LOP target to be decreased from 

3,000 to 2,000 due to due to the 

difficulty of selecting 3,000 clients, the 

slow process in finding households 

that meet the criteria for commercial 

clients within our December 2014 

deadline. 

1.2.6.2 Commercial staple crop producers (producer scaling up)            -                 -            500       1,000       1,500         1,500 
 Producers with staple crops including corn, 

mung and soya beans 
 AG (others) x 1,500        -           1,500

 LOP target to be decreased from 

1,500 to 500 due to Grain dryer 

dealer not meeting PPA investment 

criteria. Only 500 producers will be 

assisted on a pilot basis. 

1.3
Demonstrate new technologies (Technology Fund 

procurement and distribution for client farms)

1.3.1

Increase adoption of new/improved technologies within 

target communities (e.g. drip irrigation, raised bed, trellis 

netting, etc.) 

          24               25              1              1              26 
 # individual new/improved technologies 

introduced to fisher folk in target communities 
 AG ++ 26            27 -1

1.3.2 Fruit tree seedlings (2 seedlings per home garden client)      6,000          9,976       4,000       4,000         4,024       18,000  Seedlings distributed  AG, OPS, SI (others) Cancelled 13,976      10,517 7,483

Activity is not to be continued, priority 

is given to the production of 

approximately 30,000 bamboo.

1.3.3 Commercial drip irrigation systems         777             824          150          100          110          116          476            700         2,000  Systems procured, distributed and installed  AG, OPS (others) ++ 1,300        2,056 -56

1.3.4 Low cost home garden drip irrigation systems      5,000          4,447          400          200          200       1,103       1,903 1,650               8,000  Systems procured, distributed and installed  AG, OPS (others) x 6,350        5,084 2,916

LOP to be adjusted from 8,000 to 

5,600 based on smaller size home 

gardens not receiving gravity 

systems.

1.3.5 Drip irrigation systems at school gardens           72               84              5              5            10            20             26            130  Systems procured, distributed and installed  AG, OPS (others) ++ 104           144 -14

1.3.6 Health centers assisted           23               51            12            12              63  Health centers identified and assisted  AG, OPS (others) ++ 63            94 -31

1.4 Small-Scale Infrastructure Investments

1.4.1
Redesign and rehabilitation of existing canal irrigation 

systems
            3                 2              1              1               1                4  Irrigation canals rehabilitated  AG, OPS (ae) Cancelled 3              3 1

Activity is not to be continued, funding 

given to other components.

1.5
Extension visits to demonstration farms (by program 

agronomists and trained alliance partners)
    94,961      125,621       5,000       8,000     18,000     18,000     49,000 74,379           249,000 

 Extension visits to lead/demo farms by 

program agronomists and trained alliance 

partners 

 AG (others) + 174,621    228,926 20,074

1.6
Group training on demonstration farms (by program 

agronomists and trained alliance partners)
  205,273      414,496     15,000     25,000     25,000     25,000     90,000       85,504      590,000 

 Participants in all training types (training to 

include production, postharvest, business 

skills, marketing, other topics) 

 AG, POST, MKT, SI, BDS 

(others) 
+ 504,496    616,114 -26,114

1.7
Participants in village-level community field days (by 

program agronomists and trained alliance partners)
    42,015        79,857       5,000     12,000     12,000     12,000     41,000       41,143      162,000 

 Participants in field day training type (training 

to include production, postharvest, business 

skills, marketing, other topics) 

 AG, POST, MKT, SI, BDS 

(others) 
+ 120,857    154,226 7,774

1.8 Farm chemical safety training (participants)     24,868        33,202       5,800       5,800       6,800       6,800     25,200       26,598       85,000  Participants in FCS training  
 AG (input alliance partners, 

others) 
+ 58,402      67,454 17,546

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description



Prepared by Fintrac Inc. 

ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 29 

 
 

Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1.9 USAID CRSP Integrated Pest Management activity

1.9.1
Plant diagnostic training activities for universities, 

government, and private sector,
            1                 1              1              1               1                3 

 Field and laboratory trainings will be 

conducted for the identification and control of 

plant diseases. 

 AG, HORTCRSP and RUA = 2              2              1

1.9.2
Trichoderma evaluations on selected commercial 

horticulture clients.
          20               43              20 

 Growth and production data will be taken on 

20 commercial horticulture sites, reviewed 

and submitted to USAID CRSP  

 AG, HORTCRSP and RUA Done 43            43 0

2 Aquaculture & Fisheries Program

2.1
Development and production of technical manuals and 

other training materials for aquaculture and fisheries
          16               15              1              1              16 

 Technical manuals and other training 

materials produced 
 FISH, AQUA  Done 16            16 0

2.2

Increase adoption of new/improved technologies 

within target communities (e.g. improved cages, O2 

meters, pH testing, etc.) 

          16               16              16 
 Individual new/improved technologies 

introduced to fisher folk in target communities 
 FISH, AQUA  Done 16            16 0

2.3 Aquaculture Program

        280             323            30            80            82            85          277            600 
 Demonstration ponds established (lead 

clients) 
 AQUA  + 600           632 -32

        555             718            50          144          144          144          482         1,200  Other low-input aquaculture clients  AQUA  + 1,200        1,353 -153

2.3.2 Establishment of household based hatchery clients           16               13              2              2              15  Demonstration fish hatcheries  AQUA  Cancelled 15            12 3

2.3.3 Establishment of Med-sized Commercial hatcheries              2              2                2  Commercial Hatcheries  AQUA  Cancelled 2              1 1
Only one met the medium-sized 

criteria selection.

2.3.4

TA Extension Visits/Group Trainings on demonstration 

aquaculture ponds (by program technicians and trained 

alliance partners)

    14,745        16,369       2,315       2,315       2,315       2,315       9,260         6,824       32,453 
 # Demo site TA Extension Visit/Group 

Training (individual/group) 
 AQUA + 25,629      31,952 501

2.3.5
Participants at TA Extension Visits/Group Trainings on 

demonstration aquaculture ponds
    41,709        56,051       4,480       4,480       4,480       4,480     17,920       11,029       85,000 

 Participants at demo site extension 

visit/training 
 AQUA + 73,971      90,683 -5,683

2.3.6 Village-level Field Day Training Events         940          1,195          140          100          100          100          440            665         2,300  # Field day training events   AQUA + 1,635        1,763 537

2.3.7 Participants in village-level Field Day Training Events     26,400        32,452       3,500       2,500       3,500       4,500     14,000       15,100       61,552 
 Community members attending aquaculture 

Field Day Training Events  
 AQUA + 46,452      46,617 14,935

2.3.8
Technical Assistance to Fisheries Administration on defined 

priority initiatives (specific initiatives to be determined)
            3                 2              1              1                3 

 Initiatives initiated with Fisheries 

Administration; on-going implementation 
 AQUA x 3              2 1

Attaining the LOP of 3 activities will 

depend on request from FiA.

2.3.9

Development of "Cambodia Inland Fish farmers' Input 

Suppliers Guide" [to improve the accessibility of 

aquaculture inputs through identification of local producers 

(fingerlings) and importers (feed, equipment)] 

            1                 1                1 
 Fish farmers Supply Guide produced (on-

going updates and dissemination) 
 AQUA Done 1              1 0

2.3.10

Technical Assistance to the University of Battambang on 

defined aquaculture priority initiative (Specific initiatives 

TBD)

            2                 2 1                         1                3 
 Initiatives initiated with the University of 

Battambang, on going implementation 
 AQUA x 3              2 1

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)

2.3.1

Establishment of low- and medium input aquaculture 

demonstration ponds with lead clients (Low input in 

conjunction with home gardens)

   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

2.4 Fisheries Program

2.4.1
Establishment of Demo sites with Community Fisheries 

(CFi) Partner Clients (Refuge Ponds, Cage Culture, etc.) 
             -   

2.4.1.1 Community Refuge Ponds/Fish Sanctuary             9                 6 9                         9 15             
 Community Refuge Ponds demonstration 

sites established 
 FISH Done 15            15 0

2.4.1.2
Cage culture demo sites with lead clients in floating villages 

on Tonle Sap
          18               18 15                     15 33             

 Cage culture demonstration sites with lead 

clients in floating villages on Tonle Sap 

established 

 FISH + 33            36 -3

2.4.1.3 Development of refuge pond/fish sanctuary action plan             9                 6 9                         9 15              Refuge pond / fish sanctuary action plan  FISH Done 15            15 0

2.4.2 Extension Visits to CFi lead clients/demonstration sites      1,187          1,917 100         50          150         183                  483 2,400         Extension visits  FISH + 2,400        3,743 -1,343

2.4.3
Conduct Conservation Field Training Events w/ target CFi 

communities
        223             268 12          12          12          13                     49 317           

 Field Days to raise awareness on 

sustainable community fisheries 
 FISH + 317           363 -46

2.4.4

Participants in technical assistance and training events on 

sustainable fisheries (communities to receive effective 

community-based management training)

    17,380        19,919 500         1,500      1,500      1,500            5,000 6,208       31,127       Participants in training and TA events  FISH x 24,919      24,311 6,816

2.4.5 Facilitate CFi Congress meetings at target CFis           11                 6 6                         6 3              15              Congress Meetings  FISH = 12            12 3

2.4.6 Fish Sanctuary and/or Refuge Pond watch towers             6                 6 3                         3 9               Sanctuary/Refuge Pond Watch Towers  FISH Cancelled 9              6 3
Activity is not to be continued, funding 

given to other components.

3 NRM, Environment and Climate Change

3.1 Global Climate Change

3.1.1

Design a spatial database (geo-located digital 

photographs, land use survey forms, forest and soil survey 

databases, etc.)

            1                 1                1  Report, GIS maps, database  ARUNA Done 1              1 0

3.1.2
Develop a REDD+ Feasibility Study for the Central 

Cardamoms Protected Forest (CCPF) 
            1                 1                1  REDD+ Feasibility Study for CCPF  FFI/ARUNA Done 1              1              0

3.1.2.1
Conduct Opportunity Cost Analysis of competing land uses 

(socio-economic assessment) for CCPF
            1                 1                1  A component of Feasibility Study  FFI Done 1              1              0

3.1.2.2
Analysis of Human Disturbance over time (roads, 

settlements, etc.) in the CCPF
            1                 1                1  A component of Feasibility Study  FFI/ARUNA Done 1              1              0

3.1.3
Field-based forest carbon inventory training for 

Government 
            1                 1                1 

 20 government staff trained on latest 

international standard carbon inventory 

techniques. Also rough estimate of carbon 

value for CCPF 

 FFI Done 1              1              0

3.1.4
Translation of key GCC/REDD documents from English to 

Khmer
            1                 1                1 

 Translation of key GCC/REDD documents 

from English to Khmer 
 FFI Done 1              1              0

3.1.5 Local Capacity Development in GCC

3.1.5.1
Development and delivery of GCC/REDD/PES courses at 

RUPP
            1                 1                1 

 Curriculum developed and delivered for 

RUPP 
 FFI Done 1              1 0

3.1.5.2
Development and delivery of Remote Sensing and GIS 

courses for REDD analysis at RUA
            1                 1                1  Curriculum developed and delivered for RUA  ARUNA Done 1              1              0

3.1.5.3

Development and delivery of 3-day officially recognized 

training courses on GCC/REDD for national government 

counterparts (in conjunction with RUPP)

          20               -              20            20              20 

 Trained FA (and MoE) staff from 

departments responsible for Climate 

Change/REDD 

 FFI ++ 20            35            -15

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

3.1.5.4
Training for local government (commune and district, 

including PA staff) on climate change, mitigation 
          80               65              65  Participants  (estimated 4 events)  FFI Done 65            65            0

3.1.5.5
Certified Training of FA Staff in GIS and Remote Sensing 

Software 
            5                 5                5  FA staff trained  ARUNA Done 5              5              0

3.1.5.6
Custom training of FA staff in land cover mapping 

methodology/REDD
          10               10              10  FA staff trained  ARUNA Done 10            10            0

3.2 NRM/Biodiversity Conservation

          50               69              7              7            11            25             25            119 
 Demonstration sites identified and 

established 
 FFI/NRM ++ 83            88 31

        200             391              5            45            25            25          100             91            582 

 HHs participating in demonstration sites 

(lead clients, other clients, and new 

employment) 

 FFI/NRM ++ 466           567 15

3.2.2
Establishment of bamboo and rattan commercial plantings 

demo sites
            8                 8              8              8              16  1 bamboo and 1 rattan site in each province  FFI/NRM Done 16            16 0

LOP target increased from 8 to 16 

based on the actual capacity to 

increase the demo-sites by 8 based 

on the 8 new CF's.

3.2.3 Bamboo and Rattan enriched planting (hectares)            10            10            30            50             60            110  Hectares of enrichment planting  FFI/NRM = 50            50            60

3.2.4 Pilot bamboo charcoal briquetting technology             4              2              2               2                4  1 pilot briquetting facility per province  FFI/NRM x 2              -           4
 2 pilots sufficient to provide proof of 

concept 

3.2.5
Establishment of province-based NTFP producer 

organizations
            2                 2              1              1               1                4  4 organizations developed  FFI/NRM Cancelled 3                             2 2

Only 2 organizations developed due to 

market potential in Pursat and Siem 

Reap.

3.2.6

TA Extension Visits and/or Group Training at NRM 

demonstration sites (by program technicians and trained 

alliance partners)

     6,468        11,035          428          428          428          430       1,714         1,714           291       14,754 
 # TA Extension Visits and/or Group Training 

per month per NRM Demo site 
 FFI/NRM ++ 12,749      16,831 -2,077

3.2.7
Participants at TA Extension Visits/Group Trainings on 

NRM demonstration sites
    39,512        68,776       2,571       2,571       2,571       2,571     10,284       10,284         1,746       91,090 

 Participants at TA Extension Visits and/or 

Group trainings 
 FFI/NRM ++ 79,060      94,553 -3,463

3.2.8 Village-level Field Day Training Events         582             914            43            43            43            42          171             15             48         1,148  # Field day events  FFI/NRM + 1,085        1,258 -110

3.2.9
Participants in village-level community field day events 

(community based management training)
    17,513        27,651       1,280       1,280       1,280       1,280       5,120         5,120         1,440       39,331  Participants  FFI/NRM + 32,771      38,957 374

3.2.10 Establish & Implement Community Conservation Activities 

3.2.10.1 Tree nurseries             9                 7                7  Tree nurseries   FFI/NRM Done 7              7 0

3.2.10.2 Wood lots and Agro-forestry areas           24               24              24  Lots & Sites / Village  FFI/NRM Cancelled 24            24 0

10 wood lots were completed. 30 

agro-forestry were transferred to be 

under agriculture section.

 Deliverables 

3.2.1
Establishment of Lead Client Demo sites on NTFPs 

(bamboo, rattan, water hyacinth)

NTFP focus is related towards 

planting of commercial rattan and 

bamboo areas on activity 3.2.2 and 

community forest work on activity 

3.2.11 staff has been moved to these 

higher impact activities on a 

community basis rather than individual 

client basis. This activity is completed 

with the to date actual.

 Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

3.2.11 Provide Technical Support to CF

3.2.11.1 Silviculture training to CFs              8              7            15             15              30  Trainings delivered  FFI/NRM x 15            -           30
All 30 CF's going forward

3.2.11.2 CF registration/inventory/mgmt. plan TA support               23              9              9              32 
 Signing ceremonies, inventories and/or 

mgmt. plans completed (CF dependent) 
 FFI/NRM Done 32            32 0

3.2.11.3 Pilot commercial activities in target CF's              6              6                6  Commercial Enterprises developed  FFI/NRM x 6              -           6
On-going through 2015. Will be a total 

of 10 sites expected.

          50 30.5 30.5  Ha of flooded forest reforested  FFI/NRM Done 31            30.5 0

        157               97 97  Ha of dry forest reforested  FFI/NRM Done 97            97 0

3.2.12 Technical support to RGC on PA Mgmt.   423,000      423,000      423,000 
 Ha in areas of biological significance under 

improved NRM 
 FFI/NRM Done 423,000    423,000 0

3.2.13
Establishment of District-level watershed management 

committees
            3                 4              2              2                6 

 Watershed mgmt. committees established in 

4 provinces (4 in Pursat/Battambang, and 2 

in Kampong Thom) 

 FFI/NRM x 6              4 2

2 additional sites have been identified 

in PUR and BTB in Oct 2014 and will 

be established by 2015.

4 Social Inclusion & Nutrition Program

4.1 Mainstream social inclusion target groups into all 

program activities

4.1.1 Total poor clients as a percentage of total clients 20% 18% 18% 18% 35% 35% 35% 35% 35% 35%
% of total clients that are both from poor 1 & 

2
 SI, ALL (others) x 35% 24.4% 10.6%

LOP target readjusted to the original 

of 25% based on an assessment 

conducted to list the reasons for 

households not participating in 

component activities.

4.1.2 Extreme poor clients as a percentage of total clients 8% 7% 7% 7% 15% 15% 15% 15% 15% 15% % of clients that are extreme poor  SI, ALL (others) x 15% 10.3% 4.7%

LOP target readjusted to the original 

of 10% based on an assessment 

conducted to list the reasons for 

households not participating in 

component activities.

4.1.3 Average poor clients as a percentage of total clients 12% 11% 11% 11% 20% 20% 20% 20% 20% 20% % of clients that are average poor (poor 2)  SI, ALL (others) x 20% 14.1% 5.9%

LOP target readjusted to the original 

of 15% based on an assessment 

conducted to list the reasons for 

households not participating in 

component activities.

4.1.4 Women clients as a percentage of total clients 45% 50% 50% 50% 50% 50% 50% 50% 50% 50% % of clients that are women  SI, ALL (others) + 50% 53.8% -4%

4.1.5 Youth clients as a percentage of total clients 30% 21% 21% 21% 30% 30% 30% 30% 30% 30%
% of clients that are youth (based on RGC 

definition)
 SI, ALL (others) x 30% 20.2% 10%

4.2
Design and implement specific projects and activities 

for target social inclusion groups

4.2.1
Operation & Maintenance training for mechanized farm 

machinery
             -   

4.2.1.1 Village-based training      6,719        11,403       3,000       1,000       4,000         2,000       17,403  # participants receiving training  SI, BDS Cancelled 15,403      11,403 6,000

Activity is not to be continued, funding 

priority given to the other 

components.

4.2.1.2 Center-based training           60               -              60            60             60            120  # participants selected for training  SI, BDS ++ 60            133           -13

4.2.1.3 Village-based/mobile rice millers          600          600            400         1,000  # millers receiving training  SI ++ 600           1,070        -70

3.2.11.4 Implement Forest Restoration (dry land/flooded areas)

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

4.2.2 Women's fish processing project         200             198          202          202            400 

 Individuals/MSMEs that received TA, training 

and mentoring to improve and/or expand a) 

hygiene/sanitation, b) equipment, c) market 

strategies.  

 SI (lead), Market, BDS 

(others) 
++ 400           593 -193

Activity is not to be continued, funding 

priority given to other components.

4.2.3 Financial literacy training          4,361          130       1,082       5,119       6,331         3,508       14,200 
 Number of participants in village receiving 

training 
 SI, BDS, Finance + 10,692      25,268      -11,068

4.2.3.1 Food Security Nutrition Groups            -                 -         4,000       4,000         4,000 
 Number of participants in village receiving 

training 
 SI, BDS, Finance + 4,000        6,044        -2,044

4.2.3.2 Horticulture component          1,379            50          921          950       1,921         3,000         6,300 
 Number of participants in village receiving 

training 
 SI, BDS, Finance + 3,300        12,927      -6,627

4.2.3.3 Rice component             960            30            30            30            90            200         1,250 
 Number of participants in village receiving 

training 
 SI, BDS, Finance + 1,050        2,432        -1,182

4.2.3.4 Aquaculture & fisheries component             247            50            53            50          153            100            500 
 Number of participants in village receiving 

training 
 SI, BDS, Finance + 400           1,781        -1,281

4.2.3.5 Input suppliers & hatcheries          1,417            13            20            33             50         1,500 
 Number of participants in village receiving 

training 
 SI, BDS, Finance x 1,450        1,417        83

4.2.3.6 Forestry component (including NTFP)             292            25            25            50             58            400 
 Number of participants in village receiving 

training 
 SI, BDS, Finance + 342           548           -148

4.2.3.7 Women fish processors               66            40            44            84            100            250 
 Number of participants in village receiving 

training 
 SI, BDS, Finance x 150           119           131

4.2.4 Savings-led microfinance

4.2.4.1 Savings funds established            -                 -              40            40            80             20            100  Number of funds established  SI, BDS, Finance ++ 80            147           -47

4.2.4.2 Members received training/mentoring            -                 -            600          600       1,200            300         1,500 
 Number of members received 

training/mentoring 
 SI, BDS, Finance ++ 1,200        2,440        -940

4.2.5 Mushroom growing            -                 -            500          500            300            800 

 People from vulnerable groups receive 

training/TA to establish mushroom growing 

microenterprises 

 SI, BDS, Finance x 500           -               800

LOP target readjusted from 800 to 

400, as this activity is for introducing it 

on a trial basis.

4.3 Nutrition

4.3.1
Family nutrition education delivered  at household and 

community levels
             -   

4.3.1.1
Training participants under home garden demonstration 

sites
    20,167        45,601       5,000       2,399       7,399       53,000 

 Participants in nutrition education activities 

targeting household-level 
 SI ++ 53,000      59,379 -6,379

4.3.1.2 Training FNSG participants       1,500       5,000       5,000     11,500       32,000       43,500  Participant in family nutrition training  SI + 11,500      34,065 9,435

4.3.1.3
Training participants besides home garden demonstration 

sites.
     4,738        78,456     10,000     10,000     10,000     10,000     40,000       39,544      158,000 

 Participants in nutrition education activities 

targeting household-level 
 Other component besides SI + 118,456    166,412 -8,412

4.3.1.4 Training participants under mobile kitchen project     20,000        15,866       6,500       5,634     12,000     12,000     36,134       38,000       90,000  Participants in nutrition education activities  SI , ALL (others) + 52,000      77,477 12,523

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

4.3.2
Community initiatives to increase knowledge and improve 

behavior related to food security and nutrition

4.3.2.1 Community based nutrition activities

4.3.2.1.1 Number of health centers participating           43               52            11            11              63 

 Clients will be for the duration of the 

program, improve their technical skills for 

increased outreach and improved sustainable 

service delivery post-project (and to provide 

an income incentive for their services now) 

 Relevant government 

agencies, village/commune 

leaders, SI, Ag/Aquaculture 

+ 63            94 -31

4.3.2.1.2 Number of HC staff participating         200             208            42            50            92            100            400  Number of HC staff trained  SI (others) + 300           350 50

4.3.2.1.3 Number of schools participating         109               99            31            31            130  Schools have received garden training  SI (others) ++ 130           144 -14

4.3.2.1.4 Number of students participating     10,500        15,873          100          400       1,000       1,500         2,627       20,000  # of students trained  SI (others) + 17,373      19,565 435

4.3.2.3 Awareness training for commune councils         300             261            50            50          100             89            450  Participants trained   SI (others) x 361           296 154

4.3.3
Nutritional analyses of traditional foods including dietary 

surveys of sample client households
            1                 1                1  Nutritional analyses conducted for   SI (others) Done 1              1 0

4.3.4 Food fortification

4.3.4.1
Support for evidence-based approach to food fortification 

strategies in Cambodia
             1              1                1  TBD  SI Cancelled 1              -           1 Activity is not applicable.

4.3.4.2 Pilot project to promote fortified rice              1              1                1  TBD  SI Cancelled 1              -           1 Activity is not applicable.

4.4 Wide-Scale Awareness and Social Marketing              -   

4.4.1

Design and deliver technical, public awareness and training 

modules for use at district, commune and community levels 

that focus on a) dissemination of technical information,  and 

b) HARVEST issues such as environment, climate change 

and food security/nutrition

          12               14              2              1              2              1              6               4              24  Training modules designed and delivered  SI, COM, ALL (others) ++ 20            24 0

4.4.2

Design and deliver technical modules and short-term 

training courses for use to develop capacity of local NGOs, 

government agencies and other partners that focus on 

selected HARVEST issues (e.g., gender & social inclusion, 

family nutrition, CCA, technical agriculture)

          23               20              1              2              2              5               5              30 
 Training modules/courses designed and 

delivered 
 SI, COM, ALL (others) ++ 25            30 0

4.4.3

Develop and deliver social marketing and behavior change 

programing using TV, radio and other media to reach 

general public audience on issues that compliment 

HARVEST work in agriculture, fisheries, NRM, nutrition, 

etc.

            7                 2              1              1              2               5                9  Programming developed and delivered  SI, COM, ALL (others) + 4              5 4

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

5 Capacity Building - BDS Providers

5.1
NGOs & CBO Alliance Partners (USAID FORWARD 

Initiative)

5.1.1

Selection of NGO & CBO Partners to provide extension 

and other services to program's target communities 

(covering agriculture crops, aquaculture, fisheries, 

forestry/NRM)

          21               22 1            1            1            1                         4              26 
 CBOs and NGOs enter program (signed 

subcontracts and field activities commence) 

 SI (with support from OPS 

and ALL) 
++ 26            30 -4

5.1.2 Capacity Building of CBO/NGO Partners              -   

5.1.2.1

Development of improved financial, accounting, 

procurement systems, including improved staff capabilities 

(and understanding of USG procurement regulations for 

future direct contracting with USAID)

           -    On-going  On-going  On-going  On-going  On-going  On-going              -    Systems improved and staff trained  OPS On-going On-going On-going N/A

5.1.2.2
Development of improved systems and staff capabilities in 

monitoring and evaluation
           -    On-going  On-going  On-going  On-going  On-going  On-going              -    Systems improved and staff trained  M&E On-going On-going On-going N/A

5.1.2.3
Technical training of NGO field-based staff (through mentor 

relationships with program technicians)
           -    On-going  On-going  On-going  On-going  On-going  On-going              -    Field staff trained & skills improved  ALL On-going On-going On-going N/A

5.2

Input supplier enhancement and training programs

        310             382              8            10            18            400 
 Input suppliers active in program and 

receiving technical assistance and training 

 BDS (lead) with support 

from AG, FISH, etc. 
Done 400           400 0

5.2.1
Technical skills training (agronomy, postharvest, chemical 

safety, biologicals, etc.) to input supplier owners and staff
     1,285          1,453 20          30          45          52          147         400                  2,000 

 Input suppliers (including staff and family 

members) participated in training events 
 AG, POST, FISH x 1,600        1,592 408

5.2.2

Shop & inventory upgrades (expansion of products offered, 

particularly new technologies being promoted by the 

project)

        200             245 2            3            5                       250 
 Shops upgraded with new products and 

customer information boards 
 AG, POST, FISH, BDS ++ 250           271 -21

5.2.3
New services offered (tractor/equipment rentals, seeding, 

seedlings, etc.)
          80             114 2            2            10          14          17                       145 

 Input stores offering new services to target 

clients 
 AG, FISH, BDS x 128           127 18

5.2.4

Expanded relationships with national and provincial input 

supply chains as well as selected international companies 

in Cambodia

          48               96 2            1            1            4                       100 
 Input suppliers entering into formal 

distributor relationships 
 BDS, AG, FISH ++ 100           124 -24

5.2.5
Demonstration plots installed at input supply locations (with 

available land) to promote new technologies and products
          67             102 1            2            3                       105 

 Input stores with demo plots and input 

suppliers trained  
 AG, FISH (others) ++ 105           123 -18

          18               22              22 
 Technical bulletins made available to input 

suppliers 
 COM, BDS Done 22            22 0

  370,000      350,000 5,000      15,000    20,000    30,000           400,000 
 Copies distributed to input suppliers 

customers and stakeholders 
 All ++ 370,000    408,570 -8,570

5.2.7 Improved  business skills and partnerships         774          2,417 20          20          20          20          80          80                    2,577 

 Trainings (including study tours) and 

technical assistance on business skills and 

services 

 BDS ++ 2,497        2,691 -114

5.3 NRM / value chain micro enterprise BDS training           17               36 5            5            3                           44  Micro enterprises trained  BDS, NRM + 41            42 2

5.4 Seedling nurseries constructed           29                 2 4            4            6                           12  Seedling nursery businesses  BDS + 6              7 5

5.2.6 Distribution of technical information materials

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

6 Marketing & Market Analysis

6.1 Crop and product-specific market surveys             7                 7                7 
 Crop and product specific market surveys 

produced and disseminated 
 MKT Done 7              7 0

6.2
General market surveys and information sharing for 

HARVEST and government

6.2.1
Survey market prices and share findings with technicians 

(every week at one major market in town)
        246             175            36            36            72            103            350  Market price surveys conducted  MKT + 247           329 21

6.2.2
Survey demand from buyers and share findings with 

technicians (every month from three markets/prov.)
          61               37            12            12            24             39            100 

 Market demand surveys conducted and 

disseminated 
 MKT ++ 61            127 -27

6.3

Specific market surveys (wider level -- village/market 

structure, market acceptance) and sharing for 

HARVEST and government

            4                 4  Updates  Updates                4 
 Other market surveys conducted (with 

updates in later years) 
 MKT Done 4              4 0

6.3.1 NTFP market study (rattan and bamboo)             1                 1              1              1               1                3  # of NTFP market survey conducted  MKT Cancelled 2              2              1

One was completed for bamboo and 

the other for rattan. The remaining 

one was not required by the program.

6.3.2 National/regional level market study             3                 3              2              2               2                7  # of national / regional market study  MKT x 5              3              4
The remaining studies will be done 

based on need.

6.3.3 Other specific market study             2                 4              2              2               2                8  # of other specific market survey conducted  MKT x 6              4              4

6.4
Identify and establish formal and informal 

markets/buyers for program clients and others

6.4.1 Identify buyers         385             513            10            10            15            15            50             40            603  Buyers  identified  MKT + 563           565 38

6.4.2
Link buyers and producers through field days, direct 

individual clients and producer groups
     1,100          1,300          100          150          150          400            600         2,300  Linkage made  MKT x 1,700        1,596 704

6.4.3 Marketing workshop for buyers             4                 6              2              2              2              2              8               6              20  Workshops conducted  MKT x 14            10 10

6.5

Evaluate and help implement simple market 

information reporting and dissemination methods (e.g. 

mobile phone MMS price and buyer opportunities)

6.5.1
Evaluate potential systems and identify partners 

(government and others)
            1                 1                1 

 Evaluation report completed, system 

designed, partner(s) identified) 
 MKT Done 1              1              0

6.5.2 Implement system(s) with partner(s)            -                 -                -    System(s) implemented with partner(s)  MKT, BDS = -           -               To be removed.

6.6

Train counterparts, trade associations and 

government staff in market analysis methodologies  

for agriculture and other target crops/products

        130             177            10            10            15            18            53            100            330  Counterpart staff trained in market analysis  MKT + 230           240 90

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Target Achieved

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

7 Finance & Financial Services

7.1

Develop Credit Information Sharing mechanism (CIS) 

so that farmers have access to various financial 

products available in the market (# villages)

        160             100            20            20            120 
 Credit information system within target 

villages (billboards) 
 FIN x 120           100 20

7.2
Train MFI lending staff in agricultural loan analysis and 

assessment
        264             372            40            40            40            40          160             52            584 

 MFI and other financial institution lending 

staff training in agricultural loan analysis 
 FIN, AG, AQUA ++ 532           623 -39

7.3 Linking farmers to MFI through agriculture field days      2,700          3,558          900          900          900          900       3,600         2,742         9,900  Number of farmers participated in field days  FIN, AG, AQUA ++ 7,158        10,300 -400

7.4
Produce financial assessment tools and cash flows for 

all primary target products
          14               12              1              1              2              14 

 Assessments tools and  cash flows 

produced (with on-going updates) 
 FIN, POST, AG, AQUA x 14            12 2

7.5

Assist agribusinesses (mills, NTFP, input suppliers) in 

developing business plans, feasibility studies, and 

loan applications

          32               49              1 1                         50 

 Agribusinesses assisted with development of 

business plans, feasibility studies, and/or loan 

applications 

 POS, FIN, BDS, POST, AG, 

AQUA (emc) 
x 50            49 1

7.6

Train rice millers in post-harvest management 

machinery operations and maintenance rice 

standards, business plan, business formalization, etc.

          60               30 20          30          50                       80  # of rice millers  FIN x 80            32 48

7.7
Evaluate pilot small-scale warehouse receipts program 

for rice at community levels
            1                 1                1 

 Pilot (community-level) warehouse receipts 

programs for rice implemented 
 FIN, POL, AG (STTA) Done 1              1 0

7.8

Train small agribusinesses and commercial 

horticulture clients on record keeping to increase 

working capital

          85               85 5            90          90          90          275         240                     600 
 Input stores and others accessing financing 

from banks, distributors, or other sources 
 FIN, BDS, AG x 360           349 251

7.9 Private public partnerships

7.9.1 Universities & development partners             1               -   1            1            1            3                           3  Provincial lab established and operating  BDS, AG and POL ++ 3              4              -1

7.9.2 Processors             1               -              10            10 20                       20 
 Company established with commercial 

nursery operating 
 AG and POL Cancelled 20            -               20  Activity is not applicable. 

7.9.3 Agri-businesses            -                 -                5              5 10                       10  TBD  TBD ++ 10            11            -1

8 Policy, Analytics, and Enabling Environment              -   

8.1

Comprehensive review of RGC agricultural strategy 

policies and documents (compare what we have to 

their priorities)

           -                 -    RGC agriculture strategies   POL = -           -               N/A

8.2

Support to public sector counterparts for effective 

policies and regulations that improve efficiencies and 

enabling environment

8.2.1 Sub-decree of Uniform of Seed Inspectors (Khmer)             1                 1                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG Done 1              1 0

8.2.2 National Seed Standards             1                 1                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG Done 1              1 0

8.2.3 Prakas on Seed Quality Certification             1                 1                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG Done 1              1 0

8.2.4 National Seed Policy             1                 1                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG Done 1              1 0

8.2.5
Assist MAFF in producing regulations on plant breeders 

rights
            1                 1                1  One regulation on plant breeders rights  POL, AG Done 1              1 0

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months

TOTAL 

EXPECTED 

LOP

N°
Activity Description
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

8.2.6
Assist MAFF in preparing technical procedures on quality 

rice seeds production
            1               -                1              1  On-going                1 

 Technical procedure (code of conduct) on 

quality rice seeds production 
 POL, AG, STTA x 1              -           1

8.2.7
Legal aspects of exporting Cambodian rice produced from 

foreign rice seeds
            1                 1                1  Technical Study Report Completed  POL, AG, STTA Done 1              1 0

8.2.8
Assist relevant government agencies to establish food 

safety regulations
            1                 1                1  Food safety regulations established  POL, AG, POST Done 1              1 0

8.2.9

Develop code of practice for grades and standards for rice 

for the RGC (in cooperation with other development 

partners, MoC and private sector)

           -                 -   
 Code of practice (grades and standards) 

development for rice 
 POL, AG Cancelled -                        -   0 Activity dropped.

8.2.10

Assist RGC in preparing policies or regulations promoting 

sustainable NRM and conservation (includes laws, sub-

decrees, and directives on biodiversity and conservation)

8.2.10.1 Assist MoE (GDANCP) to revise NBSAP – Phase 1 (2013)             1                 1                1 
 Policies and regulations as a result of 

program assistance 
 POL, NRM Done 1              1              0

8.2.10.2

Assist MoE (GDANCP) to develop Framework Strategy for 

development of National Protected Areas Strategic 

Management Plan

            1                 1                1 
 Policies and regulations as a result of 

program assistance 
 POL, NRM Done 1              1              0

8.2.10.3
Assist FA to develop benefit sharing mechanisms in 

community forests]
 On-going  On-going                1 

 Policies and regulations as a result of 

program assistance 
 POL, NRM = -           -           1

8.2.10.4 Assist MoE (GDANCP) to revise NBSAP – Phase 2 (2014)  On-going  On-going                1 
 Policies and regulations as a result of 

program assistance 
 POL, NRM = -           -           1

8.2.10.5
Assist FA to review the effectiveness of Community 

Forestry implementation [Dropped]
 On-going  On-going                2 

 Policies and regulations as a result of 

program assistance 
 POL, NRM Cancelled -           -           2

Activity dropped since the government 

priorities have changed.

8.2.11 Assist MAFF in developing policy on agriculture extension             1               -                1              1  On-going                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG = -           -           1

8.2.12
Assist MAFF in drafting joint Prakas on Seed Quality 

Inspection
            1               -    On-going               1                1 

 Policies and regulations as a result of 

program assistance 
 POL, AG = -           -           1

8.2.13
Assist FA to develop benefit sharing mechanisms in 

community forests]
 On-going                1 

 Policies and regulations as a result of 

program assistance 
 POL, AG = -           -           1

8.2.14 Assist MAFF in developing horticulture strategic plan  On-going                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG = -           -           1

8.2.15 Assist MAFF in registering biological products  On-going                1 
 Policies and regulations as a result of 

program assistance 
 POL, AG = -           -           1

8.3 Analytic Cross-Cutting              -   

8.3.1
Conduct a feasibility study and provide recommendations 

for private warehouse receipts systems for rice
            1                 1                1 

 Evaluation to lead to specific activities that 

will be detailed in updated work plan 
 POL, FIN, AG, STTA (emc) Done 1              1 0

8.3.2
Social economic assessments of potential irrigation 

projects for certified rice and high value crops
          19               16              1              20 

 Economic assessments of potential irrigation 

projects conducted 
 AG, POL Cancelled 16            16 4

There is no more requirement due to 

canal rehabilitation budget limitations.

8.3.3 Product costs and profitability analysis           22               22              7               3              32  Production cost surveys conducted  POL, M&E, AG = 22            22 10

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months
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EXPECTED 

LOP

N°
Activity Description
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Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total Status
To Date 
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To Date 

Actual

Balance 

from LOP 

target

Comments

8.4 National, provincial and local government coordination

8.4.1
Project level coordination in working on policy and enabling 

environment related activities
           -    On-going              -    Coordination, processes  POL On-going On-going On-going N/A

8.4.2
Participation at Provincial government Level NGO 

Coordination Forums
           -    On-going              -    Coordination, processes  POL, ALL On-going On-going On-going N/A

8.4.3

Coordination with technical line departments (national & 

provincial) in target districts -- including regular meetings, 

field days and other program events, dissemination of 

project communications, extension staff attachments 

           -    On-going              -    Coordination, processes  POL, ALL On-going On-going On-going N/A

8.4.4

Coordination at district, commune and village levels  -- 

including regular meetings, field days and other program 

events, dissemination of project communications, extension 

staff attachments 

           -    On-going              -    Coordination, processes  POL, ALL On-going On-going On-going N/A

9 Limited Participant Training Program              -   

9.1

Development of local participant training programs 

with local universities (including potential field 

internships with program technicians)

          40               27            11              2            13              40 

 Participants in programs developed with 

local universities (including field internships 

with program technicians)   

 TRAIN, ALL ++ 40            43 -3

9.2

Identification and development of shorter-term 

certificate based programs in critical technical needs 

areas (local, regional and US)

          72             106            106 
 Placements in shorter-term programs (local, 

regional and US) 
 TRAIN (iie), ALL ++ 106           170 -64

9.3
Identification and development of longer-term (e.g. 

MSc) programs in critical technical needs areas (US)
            6                 6                6 

 Placements in longer-term programs at US 

institutions 
 TRAIN (iie), ALL Done 6              6 0

9.4

Identification and development of longer-term (e.g. 

MSc) programs in critical technical needs areas 

(regional)

            4                 4                4 
 Placements in longer-term programs at 

regional institutions 
 TRAIN (iie), ALL Done 4              4 0

9.5

Identification and development of longer-term  

Cambodian-based programs (e.g. MScs) in critical 

technical needs areas (e.g.  nutrition, biodiversity)

          46               36            20            10            30              66 
 Placements in longer-term programs at local 

institutions 
 TRAIN, ALL Cancelled 66            56 10

Actual met with the original target of 

56. Additional 10 will not be 

completed due to the time constraints.

9.6
Limited skills and vocational trainings  (youth and 

poor households)
           -                 -       13,000     13,000       13,000 

 Priority will be given to women to increase 

the availability of trained practical 

agronomists and other specialists to improve 

their technical skills for future employment 

 SI, AG, FISH, NRM ++       13,000       13,040 -40

9.6.1 Community nutrition and saving groups training        5,800       5,800          5,800  People trained  SI, AG ++ 5,800        8,484        -2,684

9.6.1.1 Food security & nutrition groups        4,000       4,000          4,000  People trained  SI, AG ++ 4,000        6,044        -2,044

9.6.1.2 Saving fund groups        1,800       1,800          1,800  People trained  SI, AG ++ 1,800        2,440        -640

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Jun 2016) 9 

months
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LOP

N°
Activity Description
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To Date 

Actual

Balance 

from LOP 

target

Comments

9.6.2 Fish processing (phase 2)          275          275             275  People trained  SI, FISH ++ 275           287           -12

9.6.2.1 Fish processing on poor women on flooded villages          175          175             175  People trained  SI, FISH ++ 175           229           -54

9.6.2.2 Fish processing - value added aquaculture          100          100             100  People trained  SI, FISH + 100           101           -1

9.6.3 Small machinery operational and  maintenance training        8,170       8,170          4,000         12,170  People trained  SI + 8,170        9,103        3,067

9.6.3.1
Small machinery operational and  maintenance training - rice 

millers
       1,170       1,170          1,170  People trained  SI ++ 1,170        1,180        -10

9.6.3.2
Small machinery operational and  maintenance training - 

equipment owners
       7,000       7,000          4,000         11,000  People trained  SI + 7,000        7,923        3,077

10 Monitoring & Evaluation              -   

10.1 Performance Monitoring Plan

10.1.1
Indicators reviewed on regular based to meet future 

USAID/W/FTF and USAID/Cambodia guidance and needs
           -    On-going              -   

 New indicators added as required based on 

changing USAID requirements 
 M&E On-going On-going On-going N/A

10.1.2
PIRS finalized for any new indicators and/or adjusted for 

changes in USAID indicator definitions
           -    On-going              -    PIRS added or amended as required  M&E On-going On-going On-going N/A

10.1.3
PMP indicator targets reviewed based on results; adjusted 

as required with USAID approval
           -    On-going              -   

 PMP indicator targets reviewed on annual 

basis 
 M&E On-going On-going On-going N/A

10.2 Workplan Performance Monitoring

10.2.1

Workplan Performance Monitoring Plan developed for each 

annual workplan (to capture activity deliverables targets, 

including sources, timing, verification, and methodologies)

            2                 2              1              1               1                4 
 Workplan Performance Monitoring Plans 

developed 
 M&E = 3              3 1

10.2.2

Collection and compilation of data for activity deliverable 

targets; monthly reports to program management (including 

quarterly and annual comprehensive reports)

          25               25            12             12               3              52 

 Monthly reports on workplan progress 

(including more comprehensive quarterly and 

annual reports) 

 M&E + 25            37 15

10.3 CIRIS M&E System Management

10.3.1
Customization of CIRIS M&E system for HARVEST 

indicators (PMP and workplan)
            1                 1                1  CIRIS customized as required  M&E, IT Done 1              1 0

10.3.2
on-going data collection by project staff for performance 

monitoring
           -    On-going              -   

 All project staff enter data on on-going 

(daily) basis into CIRIS 
 ALL, M&E On-going On-going On-going N/A

10.3.3
Design of customized CIRIS reports for program 

management and field technicians
            1                 1                1 

 New customized reports designed as 

required based on management and field 

technician staff needs 

 M&E, IT Done 1              1 0

10.3.4 CIRIS data import tools for alliance partner NGOs            -    On-going              1              1                1 
 Tools developed in Y1 Q1, on-going 

customization as required 
 M&E, IT Done 1              1 0

10.3.5
CIRIS data validation (identification of outliers, missing 

data, and field-based validation)
           -    On-going              -    CIRIS data validated on regular basis  M&E On-going On-going On-going N/A

10.4 Alliance Partner M&E Reporting Systems

10.4.1

All partner alliances include individual M&E plans (tied to 

HARVEST higher level indicators, as well as workplan 

deliverable targets)

           -    On-going              -   
 M&E plans developed with each partner as 

alliance initiated with program 
 M&E On-going On-going On-going N/A

10.4.2 Partner alliance staff training in program M&E methodology            -    On-going              -   
 Partner M&E staff trained to meet 

subcontract M&E requirements 
 M&E On-going On-going On-going N/A

10.4.3
Data collection and validation from program alliance 

partners (for inclusion in CIRIS and other databases)
           -    On-going              -   

 Data collected and validated from program 

partners, imported into CIRIS and/or other 

databases as required 

 M&E On-going On-going On-going N/A

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 
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Year 6*
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from LOP 

target

Comments

10.5 Baseline Survey and Impact Evaluations

10.5.1 Baseline Survey              -   

10.5.1.1
Subcontractor selected and subcontract signed for 

baseline survey
            1                 1                1 

 Subcontractor selected and subcontract 

signed (October) 
 M&E, STTA Done 1              1 0

10.5.1.2

Baseline methodology finalized with baseline survey 

subcontractor and specialized STTA (including: sample size 

and method of calculation; matching criteria for 

treatment/control groups; identification of treatment/control 

sites to participate in the survey)

            1                 1                1 
 Methodology finalized for baseline survey 

(October) 

 survey subcontractor, STTA, 

M&E 
Done 1              1 0

10.5.1.3 Finalization of survey instruments (including field testing)             1                 1                1 
 Survey instruments designed, tested and 

finalized (early November) 

 baseline survey 

subcontractor, STTA, M&E 
Done 1              1 0

10.5.1.4 Identification of survey respondents             1                 1                1 
 Survey respondents identified (early 

November) 

 baseline survey 

subcontractor, STTA, M&E 
Done 1              1 0

10.5.1.5 Baseline survey field data collection             1                 1                1 
 Field data collection for baseline survey data 

(Nov-Jan) 

 baseline survey 

subcontractor 
Done 1              1 0

10.5.1.6
Prepare SPSS shell and enter data (with adequate quality 

control measures and cleaning data of all errors)
            1                 1                1 

 SPSS shell created (Nov); data entered (Nov-

Jan) 

 baseline survey 

subcontractor 
Done 1              1 0

10.5.1.7 Final baseline survey report (with data)             1                 1                1 
 Final report with data submitted to USAID 

(Feb) 

 baseline survey 

subcontractor, STTA 
Done 1              1 0

10.6 Other Special M&E Surveys

10.6.1 Input supplier sales             6                 6              1              1              1              1              4               2              12  Surveys conducted  M&E, BDS = 10            10 2

10.6.2 Performance Monitoring field surveys             7                 7              1              1              1              1              4               4              15  Surveys conducted  M&E = 11            11            4

10.6.3 Replication Surveys             2               -                1              1              2               4                6 
 Surveys conducted to identify households 

benefiting from demonstration sites 
 M&E, STTA, AG = 2              2              4

10.6.4 NRM baseline survey             1                 1                1  Survey report 
 M&E, Out-sourced sub-

contractor 
Done 1              1              0

10.6.5 NRM follow up survey            -                 -                1              1               1                2  Survey report 
 M&E, Out-sourced sub-

contractor 
x 1              -           2

The activity is delayed until FY2015 

due to an additional 9 CF that have 

just been selected.

10.6.6 Nutrition Survey            -                 -                 1                1  In-house survey conducted  M&E = -           -           1

10.6.7 Farm machinery survey            -                 -                 1                1  In-house survey conducted  M&E = -           -           1

10.7 Other Reporting

10.7.1 Quarterly/annual report preparation           11               11              1              1              1              1              4               4               2              21 
 Quarterly/annual report produced and 

distributed 
 COM, M&E, ALL = 15            15 6

10.7.2 Success story production           36               35              4              4              4              4            16             16               4              71  Success stories produced and distributed  COM, M&E, ALL = 52            52 19

10.7.3 Monthly Project Bulletins           29               29              3              3              3              3            12             12               2              55  Monthly bulletins produced and disseminated  COM, M&E, ALL = 41 41 14

 Deliverables  Responsibilities 

Progress Monitor (as of September 30th,  2014)
   Cumulative as of 

Year 3
Year 4 (Oct 2013 - Sep 2014)

Year 5

(Oct 2014 - 
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Year 6*
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Status Key 

Done Completed 

+ Ahead of Schedule 

++ Completed/Surpassed 

= On Schedule 

Cancelled Cancelled, see comments column for specific details 

X Behind Schedule 

On-going To be continued 

 

 

 

 

 
 

 

 

 

 
 

 

 
  



Prepared by Fintrac Inc. 

ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 43 

ANNEX II: PERFORMANCE INDICATOR REPORT 

 

 
 

No INDICATOR FY 2014 Target FY 2014 Actual
TO DATE 

Target

TO DATE 

Actual

TO DATE 

Actual/Target
LOP Target

% variance  

(TO DATE - 

LOP) / LOP

LOP Balance Method UNITS

1 Prevalence of households with moderate or severe hunger TBD n/a IE Percent

2
Number of rural households benefiting directly from USG 

interventions (10% extreme poor)
37,500 29,077 65,000 78,652 121% 70,000 12% -8,652 CIRIS Households

3
Per capita expenditures (as a proxy for income) of USG targeted 

beneficiaries
TBD n/a IE US$

4
Women's Dietary Diversity: Mean number of food groups 

consumed by women of reproductive age
5.6 6 n/a CIRIS/ IE Number

5
Average percent change in productivity (kg/ha) of targeted 

crops/products
CIRIS Percent

Fish (BL) 3,418 3,418 3,418 3,418 3,418

Fish (Actual) 8,900 12,298 8,900 12,298 8,961

% Actual / BL 140% 260% 140% 260% 186% 162% 60% -98%

Cucumber (BL)                  4,770                 4,770                  4,770                  4,770                  4,770 

Cucumber (Actual)                21,500               22,161                21,500                22,161                22,000 

% Actual / BL 351% 365% 351% 365% 104% 361% 1% -3%

Bitter Gourd (BL)                  3,940                 3,940                  3,940                  3,940                  3,940 

Bitter Gourd (Actual)                13,500               15,568                13,500                15,568                14,000 

% Actual / BL 243% 295% 243% 295% 122% 255% 16% -40%

Long Bean (BL)                  4,310                 4,310                  4,310                  4,310                  4,310 

Long Bean (Actual)                10,500               12,790                10,500                12,790                11,000 

% Actual / BL 144% 197% 144% 197% 137% 155% 27% -42%

Egg Plant (BL)                  4,830                 4,830                  4,830                  4,830                  4,830 

Egg Plant (Actual)                18,000               16,149                18,000                16,149                18,500 

% Actual / BL 273% 234% 273% 234% 86% 283% -17% 49%

Wet season rice (BL)                  2,004                 2,004                  2,004                  2,004 2,670

Wet season rice (Actual)                  3,350                 3,374                  3,350                  3,374 3,605

% Actual / BL 67% 68% 67% 68% 102% 35% 95% -33%

Dry season rice (BL)                  2,341                 2,341                  2,341                  2,341 2,670

Dry season rice (Actual)                  3,350                 3,179                  3,350                  3,179 3,605

% Actual / BL 43% 36% 43% 36% 83% 35% 2% -1%

Status Date: September 30, 2014

Project Objective: Improved Food Security

Intermediate Result 1: Increased Food Availability
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No INDICATOR FY 2014 Target FY 2014 Actual
TO DATE 

Target

TO DATE 

Actual

TO DATE 

Actual/Target
LOP Target

% variance  

(TO DATE - 

LOP) / LOP

LOP Balance Method UNITS

6
Number of individuals who have received USG supported short-

term agricultural sector productivity or food security training
35,141 135,271 112,144 237,001 211% 140,000 69% -97,001 CIRIS Individuals

7

Number of farmers and others who have applied new 

technologies or management practices as a result of USG 

assistance

36,740 67,381 64,660 99,098 153% 44,100 125% -54,998 CIRIS Individuals

8
Number of hectares under improved technologies or 

management practices as a result of USG assistance
15,600 25,309 15,600 37,715 242% 21,600 75% -16,115 CIRIS Hectares

9
Number of households who have adopted diversified cropping 

systems as a result of USG assistance
10,000 34,273 28,790 44,934 156% 31,500 43% -13,434 CIRIS Households

10
Number of policies/regulations/ administrative procedures 

analysed with USG assistance proposed
14 12 14 12 86% 18 -33% 6                        CIRIS

Policies / 

regulations / 

administrative 

procedures

11
Gross margin per unit of land, kilogram, or animal of selected 

product
n/a CIRIS US$

Fish 1,687 6,840 4,850 6,840 141% 4,900 40% -1,940

Cucumber 4,473 3,200 4,473 140% 3,300 36% -1,173

Bitter Gourd 4,618 3,600 4,618 128% 3,700 25% -918

Long Bean 5,002 3,400 5,002 147% 3,500 43% -1,502

Egg Plant 3,976 3,900 3,976 102% 4,000 -1% 24                      

Rice 826 733 826 733 89% 1,000 -27% 267                    

12
Value of incremental sales (collected at farm) attributed to FTF 

implementation 
6,473,571 8,755,828 6,473,571 13,962,524 216% 10,457,533 34% -3,504,992 CIRIS US$ millions

Total reporting year sales 6,868,059 28,610,519 6,868,059 34,606,192

Total volume of sale (MT) 19,860 98,400 19,860 117,467

Fish (Aquaculture) 99,861 177,644 99,861 344,975 345%

Total reporting year sales 111,318 394,369 111,318 584,616

Total volume of sale (MT) 78 263 78 383

Horticulture 5,226,377 672,442 5,226,377 3,793,996 73%

Total reporting year sales 5,409,237 1,825,387 5,409,237 5,312,662

Total volume of sale (MT) 15,632 394 15,632 11,023

Rice 1,147,334 7,905,742 1,147,334 9,823,553 856%

Total reporting year sales 1,347,504 26,390,763 1,347,504 28,708,914

Total volume of sale (MT) 4,150 97,744 4,150 106,062

13
Value of incremental sales (SME level) attributed to FTF 

implementation 
6,937,248 5,074,595 6,937,248 9,569,217 138% 9,503,115 1% -66,102 CIRIS US$ millions

14
Value of new private sector investment in the agricultural sector 

or food chain leveraged by FTF implementation 
1,000,000 2,278,608 4,000,000 5,493,421 137% 17,000,000 -68% 11,506,579 CIRIS US$ millions

Immediate Result 2: Increased Food Access
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No INDICATOR FY 2014 Target FY 2014 Actual
TO DATE 

Target

TO DATE 

Actual

TO DATE 

Actual/Target
LOP Target

% variance  

(TO DATE - 

LOP) / LOP

LOP Balance Method UNITS

15
Number of people receiving USG supported training in natural 

resources management and/or biodiversity conservation
7,000 4,785 21,375 27,874 130% 27,000 3% -874 CIRIS Individuals

16
Number of hectares in areas of biological significance under 

improved management as a result of USG assistance
               11,000             513,968 130,027 947,878 729%              444,910 113% -502,968 CIRIS Hectares

Biological significance             524,878 936,968              423,000 -513,968

Natural resource 10,910 10,910                21,910 11,000               

17

Number of people with increased economic benefits derived 

from sustainable natural resource management and 

conservation as a result of USG assistance

                 8,000               25,275 24,000                25,275 105% 40,000 -37% 40,000               CIRIS / PE

18

Quantity of greenhouse gas (GHG) emissions, measured in 

metric tons of CO2 equivalent, reduced or sequestered as a 

result of USG assistance (calculating data from ind # 15)

n/a          1,459,561 n/a           1,459,561 n/a 2,208,029 -34% 748,468             

USAID-AFOLO 

Carbon 

Calculator

Metric tons of 

CO2

19

Number of climate change mitigation tools, technologies and 

methodologies developed, tested, and/or adopted as a result of 

USG assistance

32 36 32 36 113% 32 13% -4 CIRIS

Tools / 

technologies / 

methodologies

20

Number of stakeholders with increased capacity to adapt to the 

impacts of climate variability and change as a result of USG 

assistance

               15,000               16,811                30,000                31,815 106%                45,500 -30% 13,685               CIRIS / PE Stakeholders

21

Number of food security private enterprises (for profit), 

producers organizations, water users associations, women's 

groups, trade and business associations, and community-based 

organizations (CBOs) receiving USG assistance (*)

745 686 745 686 92% 555 24% -131 CIRIS
Organizations / 

Associations

22

Number of private enterprises, producers organizations, water 

users associations, women's groups, trade and business 

associations, and community-based organizations (CBOs) that 

applied new technologies or management practices as a result 

of USG assistance

477 669 477 669 140% 500 34% -169 CIRIS
Organizations / 

Associations

Intermediate Result 3: Improved Natural Resource Management and Resilience and Mitigation to Climate Change

Intermediate Result 4: Increased Capacity of Public, Private and Civil Society to Address Food Security & Climate Change
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No INDICATOR FY 2014 Target FY 2014 Actual
TO DATE 

Target

TO DATE 

Actual

TO DATE 

Actual/Target
LOP Target

% variance  

(TO DATE - 

LOP) / LOP

LOP Balance Method UNITS

23
Number of MSMEs, including farmers, receiving USG assistance 

to access loans
1,000 4,599 3,106 7,026 226% 3,500 101% -3,526 CIRIS Loans

24
Number of individuals who have received USG supported long-

term agricultural sector productivity or food security training
                      20                      20 66 66 100% 66                          - -                    TRAINET Individuals

25
Number of public-private partnerships formed as a result of FTF 

assistance
5 11 5 11 220% 5 120% 5                        AGREEMENT Stakeholders

Method

Note: * Indicator 21 LOP figure remains at 555, despite having the cummulative target as of FY2014 showing 745 (revised according to FTFMS comment). The new LOP target to be set at 770, pending approval.

CIRIS: Data collected by contractor/implementing partner based on a sample and stored in CIRIS data base.

IE: Data collected by third party contracted by USAID/Cambodia.

PE: Data collected  by contractor/implementing partner from the special survey, as performance evaluation.
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ANNEX III: CLIENT INFORMATION 

 

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of September 30, 2014)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Boeng Bat Kandal Bat Kandaol 131
n n

         167          743 4% 10% 14%

Pursat Bakan Boeng Bat Kandal Boeng Chhuk 109
n n

         138          639 6% 18% 24%

Pursat Bakan Boeng Bat Kandal Doung Chrum 6 224
n n

         288        1,230 7% 15% 22%

Pursat Bakan Boeng Bat Kandal Ou 4 162
n n

         269        1,232 16% 11% 26%

Pursat Bakan Boeng Bat Kandal Preah Ampil 164
n n

         186          807 8% 16% 25%

Pursat Bakan Boeng Bat Kandal Samraong 7 135
n n

         148          668 6% 12% 18%

Pursat Bakan Boeng Bat Kandal Svay
n

           97          441 23% 17% 40%

Pursat Bakan Boeng Bat Kandal Svay Chrum 8 114
n n

         158          708 3% 16% 19%

Pursat Bakan Boeng Bat Kandal Tram Seh 3 106 1
n n

         205          850 13% 15% 27%

Pursat Bakan Boeng Bat Kandal Robang Romeas
n

         282        1,206 3% 6% 9%

Pursat Bakan Boeng Bat Kandal Tuol Thmea
n

         113          571 6% 23% 29%

Pursat Bakan Boeng Bat Kandal Ruessei Ta Man
n

         214          969 8% 11% 19%

Pursat Bakan Boeng Khnar Boeng Khnar 2 1 2 12
n n

         382        1,825 9% 14% 23%

Pursat Bakan Boeng Khnar Chamkar Leu 2
n n

         229          851 13% 28% 41%

Pursat Bakan Boeng Khnar Daeum Chres 4 156 1
n n n

         207          897 3% 8% 10%

Pursat Bakan Boeng Khnar Khnach Romeas 10 45
n n

         178          824 1% 23% 24%

Pursat Bakan Boeng Khnar Krasang Kruo 20 1
n n n

         246        1,133 7% 11% 19%

Pursat Bakan Boeng Khnar Preah Mlu
n

         203          830 1% 15% 16%

Pursat Bakan Boeng Khnar Prey Damrei
n

         201          901 3% 21% 24%

Pursat Bakan Boeng Khnar Prey Phdau
n

         242        1,055 10% 14% 24%

Pursat Bakan Boeng Khnar Prey Svay 6 38 1 1 27
n n

         229          936 7% 22% 29%

Pursat Bakan Boeng Khnar Rung
n

         321        1,345 6% 9% 16%

Pursat Bakan Boeng Khnar Sakar
n n

         239        1,032 12% 18% 30%

Pursat Bakan Boeng Khnar Trach Kraol
n

           91          461 17% 22% 39%

Pursat Bakan Boeng Khnar Voat Chreae 1 126
n n

         202        1,336 3% 11% 13%

Pursat Bakan Khnar Totueng Bak Meaek 15 38 184
n n n

         236          938 5% 13% 18%

Pursat Bakan Khnar Totueng Daeum Roka 9 29 99
n n n

           97          362 6% 16% 23%

Pursat Bakan Khnar Totueng Damnak Thnong 37 22 181 2
n n n

         221          954 5% 6% 11%

Pursat Bakan Khnar Totueng Kamprak Koun 51 1
n n n

         127          477 6% 10% 17%

Pursat Bakan Khnar Totueng Kaoh Krabei 45
n n n

           99          383 11% 12% 23%

Pursat Bakan Khnar Totueng Kaoh Svay 25 105
n n n

         252        1,004 8% 12% 20%

Pursat Bakan Khnar Totueng Kaoh Voat 11 57
n n n

         181          787 8% 15% 23%

Pursat Bakan Khnar Totueng Khnar Totueng 8 37 117 1 1 1 1
n n n

         191          851 6% 10% 16%

# O&M 

village

# FTF 

village

Target PopulationsLocation Category
# Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Khnar Totueng Krouch Saeuch 1 44 107
n n n

           97          401 4% 17% 21%

Pursat Bakan Khnar Totueng Phteah Sla 13 55 138
n n n

         163          695 7% 19% 26%

Pursat Bakan Khnar Totueng Boeng Chhuk
n n n

         199          813 7% 19% 25%

Pursat Bakan Khnar Totueng Tuol Angkrong 13 43
n n n

           53          218 4% 10% 13%

Pursat Bakan Me Tuek Angkanh 1
n

         243        1,149 4% 8% 11%

Pursat Bakan Me Tuek Trang
n

         207          967 13% 12% 25%

Pursat Bakan Me Tuek Ma
n

         100          411 1% 17% 18%

Pursat Bakan Me Tuek Kdat
n

         329        1,387 10% 15% 25%

Pursat Bakan Me Tuek Me Tuek
n

         179          755 7% 6% 13%

Pursat Bakan Me Tuek Ou Preal
n

         223          980 9% 15% 25%

Pursat Bakan Me Tuek Kaoh khsach
n

         152          571 No data 8% 8%

Pursat Bakan Me Tuek Samraong Prey Khiev
n

         177          770 5% 9% 14%

Pursat Bakan Me Tuek Chen Tay
n

         320        1,178 8% 11% 19%

Pursat Bakan Me Tuek Ta Mom
n

         338        1,396 4% 6% 10%

Pursat Bakan Me Tuek Paolao
n

         186          837 9% 18% 27%

Pursat Bakan Me Tuek Cha Yov
n

         220          955 4% 10% 14%

Pursat Bakan Ou Ta Paong Anlong Kray 4 20 99 2
n n n

         184        1,056 7% 18% 25%

Pursat Bakan Ou Ta Paong Bat Kokir Chas 14 23 117 1
n n n

         172          726 9% 14% 24%

Pursat Bakan Ou Ta Paong Bat Kokir Thmei 28 79
n n n

         322        1,308 11% 16% 26%

Pursat Bakan Ou Ta Paong Chamkar Khloy 26 124
n n n

         219          973 4% 27% 31%

Pursat Bakan Ou Ta Paong Chamkar Ou 15 111 1
n n n

         183          844 12% 14% 26%

Pursat Bakan Ou Ta Paong Oknha Moan 11
n n

         184          940 18% 10% 28%

Pursat Bakan Ou Ta Paong Ou Bat
n

           81          556 7% 9% 16%

Pursat Bakan Ou Ta Paong Ou Ta Paong 31 1 3
n n n

         290        1,597 14% 20% 33%

Pursat Bakan Ou Ta Paong Phsar Andaet 12 47 108 1
n n n

         216        1,146 10% 15% 25%

Pursat Bakan Ou Ta Paong Prey Krabau
n

         136          597 6% 14% 20%

Pursat Bakan Ou Ta Paong Prey Yeang
n

           63          336 17% 8% 25%

Pursat Bakan Ou Ta Paong Robaoh Reang 43 124 1 1
n n n

         203        1,089 12% 17% 29%

Pursat Bakan Ou Ta Paong Samraong Pok
n

         116          700 7% 24% 31%

Pursat Bakan Ou Ta Paong Sdok Khlouk
n

         311        1,709 12% 13% 25%

Pursat Bakan Ou Ta Paong Srah Mkak 9 4
n n n

         249        1,211 15% 15% 30%

Pursat Bakan Ou Ta Paong Srah Run 3
n

         180          574 12% 35% 47%

Pursat Bakan Ou Ta Paong Ta Nai
n

         132          621 12% 14% 26%

Pursat Bakan Ou Ta Paong Tuol Rokeang 5
n n

         119          559 19% 14% 34%

Pursat Bakan Rumlech Damnak Trach 67 1
n n

         112          389 13% 20% 32%

Pursat Bakan Rumlech Kampong Kdei 9 48
n n n

         135          724 10% 19% 28%

Pursat Bakan Rumlech Kaoh Khcheay 84
n n

         105          489 20% 11% 31%

Pursat Bakan Rumlech Khvav 5 94
n n n

         227        1,427 8% 18% 26%

# O&M 

village

# FTF 

village

Target PopulationsLocation Category
# Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Rumlech Lhong 68
n n

           66          600 14% 17% 30%

Pursat Bakan Rumlech Pnov 107
n n n

         136          640 14% 10% 24%

Pursat Bakan Rumlech Pralay Rumdeng 33 51 84 1 1
n n n

         110          593 6% 9% 15%

Pursat Bakan Rumlech Prasat 6 35 139 1
n n n

         236          965 16% 13% 28%

Pursat Bakan Rumlech Rumlech 12 45 95 1 1 1 1
n n n

         205          885 6% 18% 24%

Pursat Bakan Rumlech Rung Ta Kok 12 38
n n n

         156          976 19% 20% 39%

Pursat Bakan Rumlech Sdok Khla 137
n n

         157          737 15% 16% 31%

Pursat Bakan Rumlech Thmei 64
n n

           73          297 3% 29% 32%

Pursat Bakan Rumlech Koun Tnaot
n

106            470            12% 13% 26%

Pursat Bakan Snam Preah Andoung Krasang 3
n n

         323        1,421 11% 18% 29%

Pursat Bakan Snam Preah Andoung Sanbuor 77
n n

         200        1,013 11% 10% 21%

Pursat Bakan Snam Preah Anlong Mean 29 91 1 12 1 10
n n

         190          832 8% 16% 24%

Pursat Bakan Snam Preah Araen 80 1
n n

         133          556 11% 14% 26%

Pursat Bakan Snam Preah Bak Pring
n

         205          806 16% 16% 32%

Pursat Bakan Snam Preah Chambak Meas
n

         269        1,269 21% 10% 31%

Pursat Bakan Snam Preah Cheung Phleung 12 1 13
n n

         136          586 16% 9% 25%

Pursat Bakan Snam Preah Dangkieb Kdam 1
n n

         133          562 17% 11% 29%

Pursat Bakan Snam Preah Kampeaeng Svay 7 8 1 1 1 25 1 11
n n

         136          569 10% 15% 25%

Pursat Bakan Snam Preah Kaoh Krasang 22 113 1 11
n n

         132          588 9% 5% 14%

Pursat Bakan Snam Preah Khmar 3
n n

         286        1,368 20% 4% 23%

Pursat Bakan Snam Preah Krapeu Rou 2
n n

         204          895 16% 10% 26%

Pursat Bakan Snam Preah Pnov 90
n n

         241        1,044 2% 24% 26%

Pursat Bakan Snam Preah Sameakki
n

         153          725 6% 22% 28%

Pursat Bakan Snam Preah Sdok Svay 21 72 1 18 1 10
n n

         209          855 15% 12% 27%

Pursat Bakan Snam Preah Snam Preah 2 1 3
n n

         140          559 15% 12% 27%

Pursat Bakan Snam Preah Svay at
n

         111          476 16% 17% 33%

Pursat Bakan Snam Preah Thnuoh Ta Chab 57 1
n n n

         303        1,413 8% 10% 18%

Pursat Bakan Snam Preah Tram Peaer 1
n n

         221        1,034 17% 18% 35%

Pursat Bakan Snam Preah Tuol Khmaer
n

         177          820 11% 16% 27%

Pursat Bakan Svay Doun Kaev Chrab 79
n n

         127          634 11% 28% 39%

Pursat Bakan Svay Doun Kaev Kampang 123 2
n n

         170          905 1% 10% 11%

Pursat Bakan Svay Doun Kaev Kampout ang 59 1
n n

           33          356 46% 30% 76%

Pursat Bakan Svay Doun Kaev Nikom Leu 143 2
n n

         149          974 16% 27% 43%

Pursat Bakan Svay Doun Kaev Svay Doun Kaev Muoy 89 1 6
n n

         351        1,557 4% 15% 19%

Pursat Bakan Svay Doun Kaev Svay Doun Kaev Pir
n

           72          333 13% 13% 25%

Pursat Bakan Svay Doun Kaev Tuol Samraong
n

           39          230 21% 8% 28%

Pursat Bakan Svay Doun Kaev Svay Sa
n

           64          287 8% 14% 22%

Pursat Bakan Svay Doun Kaev Thmei
n

         108          452 12% 2% 14%

# O&M 

village

# FTF 

village

Target PopulationsLocation Category
# Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Ta Lou Rohal Til 1
n

         316        1,360 5% 20% 25%

Pursat Bakan Ta Lou Ta Lou 1
n

         368        1,633 5% 16% 21%

Pursat Bakan Ta Lou Tuol Thma
n

         135          476 7% 10% 17%

Pursat Bakan Ta Lou Prey Roung
n

         286        1,278 8% 8% 15%

Pursat Bakan Ta Lou Tayang Sa
n

         103          385 20% 9% 29%

Pursat Bakan Ta Lou Tuol Chreav
n

           92          385 9% 20% 28%

Pursat Bakan Ta Lou Kouk Rumlo
n

         105          635 4% 25% 29%

Pursat Bakan Ta Lou Chhnal Moan
n

         154          651 10% 16% 26%

Pursat Bakan Ta Lou Serei Kunthea
n

         203          846 18% 9% 27%

Pursat Bakan Ta Lou Prey Veang
n

         310        1,760 9% 17% 26%

Pursat Bakan Ta Lou Buor Chres
n

         107          380 19% 17% 36%

Pursat Bakan Ta Lou Prey Tao
n

         142          608 13% 10% 23%

Pursat Bakan Ta Lou Baos Ko
n

         221          978 12% 9% 21%

Pursat Bakan Ta Lou Som Sant
n

         494        2,343 17% 11% 28%

Pursat Bakan Ta Lou Prahal 10
n n

         445        1,955 14% 19% 33%

Pursat Bakan Ta Lou Thmei 9
n n

         321        2,118 9% 15% 24%

Pursat Bakan Ta Lou Tuol Totueng
n

           90          394 3% 20% 23%

Pursat Bakan Ta Lou Tang Kouk
n

         377        1,822 7% 3% 10%

Pursat Bakan Ta Lou Boeng Kak
n

         210          863 11% 14% 26%

Pursat Bakan Trapeang Chorng Bakan 5 61 118 1 1
n n n

         291        1,074 12% 11% 23%

Pursat Bakan Trapeang Chorng Boeng Prei 41
n n n

         271        1,015 6% 13% 19%

Pursat Bakan Trapeang Chorng Buor Sragnae 19 164
n n n

         212          602 10% 15% 25%

Pursat Bakan Trapeang Chorng Chamkar Ou 18 55 1
n n n

         176          765 16% 7% 23%

Pursat Bakan Trapeang Chorng Kab Kralanh 11 44 95
n n n

         134          580 6% 25% 31%

Pursat Bakan Trapeang Chorng Kandoeng Meas 14 1
n n n

         225        1,474 8% 18% 26%

Pursat Bakan Trapeang Chorng Kaoh Andaet
n

         212          917 9% 14% 24%

Pursat Bakan Trapeang Chorng Kaoh Kaev 1
n

         349        1,399 16% 9% 25%

Pursat Bakan Trapeang Chorng Kaoh Svay 1 1
n n

         140          847 7% 20% 27%

Pursat Bakan Trapeang Chorng Kraol Krabei 1
n n

         243          935 11% 19% 30%

Pursat Bakan Trapeang Chorng Ou Rumchek 15 68 92 2 4
n n n

         293        1,205 14% 14% 28%

Pursat Bakan Trapeang Chorng Pit Trang
n

         140          831 10% 26% 36%

Pursat Bakan Trapeang Chorng Poulyum 2 31 107 1
n n n

         209        1,050 16% 6% 22%

Pursat Bakan Trapeang Chorng Preah Chambak 17 119
n n

         273        1,230 10% 19% 29%

Pursat Bakan Trapeang Chorng Snay Toul 61
n n n

         122          750 12% 25% 38%

Pursat Bakan Trapeang Chorng Srae Lvea 34 50
n n n

         237        1,149 15% 8% 24%

Pursat Bakan Trapeang Chorng Stueng Kambot 38 119
n n n

         217          881 7% 13% 19%

Pursat Bakan Trapeang Chorng Thmei 9 60
n n n

         114          408 24% 15% 39%

Pursat Bakan Trapeang Chorng Trapeang Chorng 63 3
n n n

         346        2,302 2% 26% 28%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Kandieng Anlong Vil Boeng Chhuk 23 1 17
n n

         106          482 21% 19% 40%

Pursat Kandieng Anlong Vil Kampong Krabei 15 1 12
n n

           56          242 13% 14% 27%

Pursat Kandieng Anlong Vil Kaoh Krasang 22 1 14
n n

           68          324 21% 4% 25%

Pursat Kandieng Anlong Vil Kbal Romeas 20 1 16 1 12
n n

           91          440 12% 19% 31%

Pursat Kandieng Anlong Vil Phlov Krabei 8 1 23
n n

           57          276 9% 9% 18%

Pursat Kandieng Anlong Vil Preaek Chheu Trav 27 1 16
n n

           93          442 27% 16% 43%

Pursat Kandieng Anlong Vil Preaek Ta Kong 13 1 20 1 13
n n

           60          271 18% 8% 27%

Pursat Kandieng Anlong Vil Preaek Ta Vong 10 1 1 22
n n

           90          405 23% No data 23%

Pursat Kandieng Anlong Vil Voat pou Muoy 32 1 14
n n

           83          358 16% 7% 23%

Pursat Kandieng Anlong Vil Voat Pou Ti Pir 3 1 20 1 9
n n

           51          263 8% 18% 26%

Pursat Kandieng Anlong Vil Chey Chumneah
n

           96          434 29% 13% 42%

Pursat Kandieng Anlong Vil Kanhcheu Bay Dach
n

           62          300 16% 7% 23%

Pursat Kandieng Anlong Vil Phteah Kor
n

           93          408 30% 19% 50%

Pursat Kandieng Kandieng Boeng Chhuk 27 1 1 19 1 13
n n

         162          682 11% 22% 33%

Pursat Kandieng Kandieng Kampong Krasang Kraom 22 2 1 19 1 9
n n

           98          427 11% 25% 36%

Pursat Kandieng Kandieng Kampong Krasang Leu 13 1 16 1 13
n n

           77          304 4% 22% 26%

Pursat Kandieng Kandieng Prey Kdei Kandal 10 1 20 1 12
n n

           54          242 17% 15% 32%

Pursat Kandieng Kandieng Prey Kdei Kraom 19 1 19 1 11
n n

           96          551 13% 25% 38%

Pursat Kandieng Kandieng Stueng Kraom 3
n

           83          398 17% 19% 36%

Pursat Kandieng Kandieng Stueng Leu 1
n

91              373            15% 17% 32%

Pursat Kandieng Kandieng Svay Yeang
n

           77          364 20% 14% 34%

Pursat Kandieng Kandieng Kandieng 1
n

           72          342 17% 8% 25%

Pursat Kandieng Kandieng Kandieng Knong
n

           66          460 12% 26% 38%

Pursat Kandieng Kanhchor Phlov Luong 1 1 16 1 12          213        1,017 3% 16% 18%

Pursat Kandieng Kanhchor Pou Andaet 1 15          177          804 2% 15% 16%

Pursat Kandieng Kanhchor Preaek Trabaek 1 23
n

         346        1,501 6% 19% 24%

Pursat Kandieng Kanhchor Samraong 1 22          191          827 11% 15% 26%

Pursat Kandieng Kaoh Chum Ampil Kanhchrinh
n

           84          357 12% 20% 32%

Pursat Kandieng Kaoh Chum Anlong Hab 2 45 1 1 18
n n

         173          808 6% 21% 28%

Pursat Kandieng Kaoh Chum Damrei Sa
n

         196          896 8% 17% 26%

Pursat Kandieng Kaoh Chum Dang Lang 14 1 22
n n

         138          670 12% 24% 36%

Pursat Kandieng Kaoh Chum Dang Rung 29 1 1 25 1 11
n n

         164          752 15% 17% 31%

Pursat Kandieng Kaoh Chum Kien
n

         198        1,272 7% 25% 32%

Pursat Kandieng Kaoh Chum Phteah Pring
n

           75          366 7% 28% 35%

Pursat Kandieng Kaoh Chum Sdok Chum
n

         257        1,149 5% 22% 27%

Pursat Kandieng Kaoh Chum Spean 46 1 25
n n

         190          844 9% 15% 24%

Pursat Kandieng Kaoh Chum Tuol Ku
n

         190          781 14% 15% 28%

Pursat Kandieng Srae Sdok Bakur 1 1
n

         285        1,885 18% 9% 26%

# O&M 
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Kandieng Srae Sdok Pou 1          105          730 18% 11% 29%

Pursat Kandieng Srae Sdok Trang
n

         163        1,143 6% 17% 23%

Pursat Kandieng Srae Sdok Saen Chey
n

         124          553 7% 18% 24%

Pursat Kandieng Srae Sdok Sarieng
n

           77          374 12% 13% 25%

Pursat Kandieng Srae Sdok Kdei Chhvit
n

         189          886 23% 4% 27%

Pursat Kandieng Srae Sdok Banteay Traok
n

         141          607 1% 15% 16%

Pursat Kandieng Srae Sdok Enthyea
n

         141          651 11% 11% 22%

Pursat Kandieng Srae Sdok Phteah Kaoh
n

         106          424 9% 11% 20%

Pursat Kandieng Veal Tuol Pongro
n

81              340            11% 31% 42%

Pursat Kandieng Svay Luong Chreaeng 38 1 1 34
n

         187        1,446 11% 7% 18%

Pursat Kandieng Svay Luong Ka Kou 11 1 1 12
n n

           55          475 6% 7% 13%

Pursat Kandieng Svay Luong Pou Laeung 35 1 20 1 10
n n

           87          636 5% 30% 35%

Pursat Kandieng Svay Luong Sanlung 14 1 1 19 1 13
n n

           64          439 8% 22% 30%

Pursat Kandieng Svay Luong Svay Chambak 10 1 23 1 10
n n

           80          576 29% 15% 44%

Pursat Kandieng Svay Luong Svay Yeang 12 1 15
n n

         106          705 15% 25% 40%

Pursat Kandieng Sya Sya 8 99
n n

         122          552 11% 21% 31%

Pursat Kandieng Sya Voat Lieb 76
n

         123          600 20% 11% 31%

Pursat Krakor Anlong Tnaot Chrolong 24
n n n

         117          514 5% 12% 17%

Pursat Krakor Anlong Tnaot Kandal 1 2
n

         226          914 4% 9% 13%

Pursat Krakor Anlong Tnaot Khleang Moeung 2
n n

         196          786 7% 2% 9%

Pursat Krakor Anlong Tnaot Papet 5 19 1 16
n n

         210          894 6% 12% 18%

Pursat Krakor Anlong Tnaot Phsar 6
n n

         336        1,384 4% 7% 11%

Pursat Krakor Anlong Tnaot Thkoul Thum 10 24 130 1 12 1 9
n n

         188          844 3% 4% 7%

Pursat Krakor Anlong Tnaot Totueng
n

           97          375 10% 3% 13%

Pursat Krakor Anlong Tnaot Banteay Krang 1
n n

         179        1,102 3% 10% 13%

Pursat Krakor Anlong Tnaot La Bak
n

           71          279 11% 9% 20%

Pursat Krakor Anlong Tnaot Tuol Mkak
n

         177          678 5% 1% 6%

Pursat Krakor Anlong Tnaot Khla Krapeu
n

         230          906 8% 8% 16%

Pursat Krakor Anlong Tnaot Tonsay Kol
n

         100          430 9% 10% 19%

Pursat Krakor Ansa Chambak Kampong Thkoul 37          238        1,091 8% 10% 18%

Pursat Krakor Ansa Chambak San Sar 122
n

         193          872 3% 20% 23%

Pursat Krakor Ansa Chambak Thkoul Touch 66
n

         234        1,058 8% 7% 15%

Pursat Krakor Ansa Chambak Thkoul Thum 1
n

         283        1,274 2% 17% 19%

Pursat Krakor Boeng Kantuot Boeng 126 1
n n

         153          647 4% 9% 13%

Pursat Krakor Boeng Kantuot Chor Chork 68
n n

           70          352 13% 11% 24%

Pursat Krakor Boeng Kantuot Kandol Sa 102
n n

         151          664 7% 11% 17%

Pursat Krakor Boeng Kantuot Ou Anhchanh 75
n n

         110          432 6% 20% 26%

Pursat Krakor Boeng Kantuot Pou Angkrang 15 148
n n

         185          734 10% 9% 18%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
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#CFi #CF #SG
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#HC #RM
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of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs
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n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krakor Boeng Kantuot Pou Khoeun
n

         154          631 3% 18% 21%

Pursat Krakor Boeng Kantuot Ta Kaev Kraom 69
n n

         149          623 10% 10% 20%

Pursat Krakor Boeng Kantuot Thlea M''am 10 100 17
n n

         129          755 13% 11% 24%

Pursat Krakor Boeng Kantuot Thmei 88
n n

         124          527 3% 19% 23%

Pursat Krakor Boeng Kantuot Trapeang Kantuot 1 108
n n

         150          681 5% 11% 17%

Pursat Krakor Boeng Kantuot Trapeang Khley 18 147
n n

         177          714 7% 13% 20%

Pursat Krakor Chheu Tom Bamnak
n

         347        1,321 13% 7% 19%

Pursat Krakor Kampong Luong Phum Buon
n

         366        1,445 8% 42% 50%

Pursat Krakor Kampong Pou Chek Chau 129
n n

         322        1,350 4% 15% 20%

Pursat Krakor Kampong Pou Kampong La 2 132 28 1 10
n n

         361        1,524 30% 12% 42%

Pursat Krakor Kampong Pou Moat Prey 1 170
n n

         240        1,475 20% 17% 36%

Pursat Krakor Kampong Pou Pou Kod
n

         153          619 11% 16% 28%

Pursat Krakor Kampong Pou Pou Robang 113 1
n n n

         218          827 12% 10% 22%

Pursat Krakor Kampong Pou Roluos Kandal 4 118 37
n n

         129          511 30% 9% 39%

Pursat Krakor Kampong Pou Roluos Khang Kaeut 74
n n

           86          382 6% 13% 19%

Pursat Krakor Kampong Pou Sna Reach 53
n n

           84          333 21% 24% 45%

Pursat Krakor Kbal Trach Chheu Teal Khpos 95
n n

         223          907 5% 21% 26%

Pursat Krakor Kbal Trach Kampong Leu 33
n

         379        1,495 20% 11% 31%

Pursat Krakor Kbal Trach Kandal 1
n

         165          618 7% 8% 15%

Pursat Krakor Kbal Trach Kralanh
n

         341        1,485 14% 3% 17%

Pursat Krakor Kbal Trach Phsar
n

         181          711 7% 4% 12%

Pursat Krakor Kbal Trach Samraong 1
n

         200          793 8% 25% 33%

Pursat Krakor Kbal Trach Srae Ruessei
n

           86          358 15% 12% 27%

Pursat Krakor Kbal Trach Totueng
n

         139          559 9% 20% 29%

Pursat Krakor Kbal Trach Trapeang Rumdenh 160 19
n n

         297        1,231 17% 19% 36%

Pursat Krakor Kbal Trach Trapeang Smach
n ##

         171          780 16% 13% 29%

Pursat Krakor Kbal Trach Doung
n

         102          416 8% 17% 25%

Pursat Krakor Ou Sandan Chong Khlong
n

         212        1,233 16% 4% 20%

Pursat Krakor Ou Sandan Krang Thum 22 31 131 57 1 2
n n n

         146          622 8% 18% 26%

Pursat Krakor Ou Sandan Ou ach Kok 19 32 109 3 1 2 1 1
n n n

         214          886 12% 5% 16%

Pursat Krakor Ou Sandan Ou Akol 15 28 242            1,358        12% 17% 29%

Pursat Krakor Ou Sandan Ou Sandan 11 129
n n n

         128          506 18% 5% 23%

Pursat Krakor Ou Sandan Puttream 9 116 2
n n n

         153          643 7% 10% 17%

Pursat Krakor Ou Sandan Thnoeng 17 17 104 18 1
n n n

         125          495 3% 17% 20%

Pursat Krakor Ou Sandan Doung Chuor
n

         140          579 12% 10% 22%

Pursat Krakor Ou Sandan Ou Ta Prok
n

         148          608 11% 12% 22%

Pursat Krakor Sna Ansa Ansa Kdam 6 172 1
n n n

         195          846 24% 10% 34%

Pursat Krakor Sna Ansa Beng 7 23 92 1
n n n

         150          677 11% 23% 34%
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n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krakor Sna Ansa Chi Cheh 76
n n n

           83          339 48% 7% 55%

Pursat Krakor Sna Ansa Kampongprak 32            54          234 69% No data 69%

Pursat Krakor Sna Ansa Krang Veaeng 7 26 27
n n n

         204        1,012 21% 15% 36%

Pursat Krakor Sna Ansa Sarovoan 11 1 22 1 11
n n

           92          345 32% 12% 44%

Pursat Krakor Sna Ansa Sna Ansa 88 1 1 2
n n n

         100          446 16% 24% 40%

Pursat Krakor Sna Ansa Svay Sa 93 1
n n n

         118          506 14% 19% 33%

Pursat Krakor Sna Ansa Thmei 8 78
n n n

         104          480 12% 23% 35%

Pursat Krakor Sna Ansa Veal Vong 1
n n

         147          601 17% 22% 39%

Pursat Krakor Tnaot Chum Bangkong Khmum 1
n n

         158          777 10% 5% 15%

Pursat Krakor Tnaot Chum Boeng Veal 2 14 Joint DTL 1
n n n

         247        1,162 13% 9% 22%

Pursat Krakor Tnaot Chum Chambak Thum 33 136 Joint DTL
n n n

         243        1,141 10% 2% 12%

Pursat Krakor Tnaot Chum Chheu Teal 14 31 110 2 1
n n n

         193        1,186 8% 11% 19%

Pursat Krakor Tnaot Chum Dang Tuek Leach 4 34 80 1 1
n n n

         133          602 1% 16% 17%

Pursat Krakor Tnaot Chum Kandal 35 81 Joint DTL
n n n

         147          666 7% 10% 16%

Pursat Krakor Tnaot Chum Krabei Sa 15
n n n

         157          696 9% 8% 17%

Pursat Krakor Tnaot Chum Prey Khla 1
n n

         171          786 8% 10% 18%

Pursat Krakor Tnaot Chum Saen Pen 8 31 99
n n n

         117          768 3% 9% 13%

Pursat Krakor Tnaot Chum Ta Kaev Leu 1
n

         112          442 11% 12% 22%

Pursat Krakor Tnaot Chum Tbaeng Chrum 13 33 157 1
n n n

         217          956 2% 5% 7%

Pursat Krakor Tnaot Chum Thmei 18
n n n

         591        2,584 14% 16% 30%

Pursat Krakor Tnaot Chum Tram 1
n n

         181          839 3% 7% 10%

Pursat Krong Pursat Chamraeun Phal Doun Ei 23 1 1 19
n n

         155          783 14% 9% 23%

Pursat Krong Pursat Chamraeun Phal Kampong Stoung 23 99 1 1 28
n n n

           96          213 46% 35% 81%

Pursat Krong Pursat Chamraeun Phal Ou Roka 27 1 14
n n

         156          189 10% 21% 30%

Pursat Krong Pursat Chamraeun Phal Ou Tong 71
n

         185          895 17% 11% 28%

Pursat Krong Pursat Chamraeun Phal Svay Meas 25 117 1 25
n n

         113          502 8% 39% 48%

Pursat Krong Pursat Lolok Sa Chumrum Siem 19 1 17
n n

         125          587 10% 9% 19%

Pursat Krong Pursat Lolok Sa Dab Bat 42 1 1 1 28 1 10
n n

         252        1,102 7% 4% 10%

Pursat Krong Pursat Lolok Sa Damnak Ampil 23 105 1 15
n n

         207          937 5% 6% 12%

Pursat Krong Pursat Lolok Sa Kaoh 8 1 16 1 10
n n

         215          891 15% 8% 24%

Pursat Krong Pursat Lolok Sa Khmar 17 1 30
n n

         162          717 4% 4% 8%

Pursat Krong Pursat Lolok Sa Phsar Leu 5 1
n

         101          476 2% 11% 13%

Pursat Krong Pursat Lolok Sa Voat Luong 25 2 1 18
n n

         211          948 6% 14% 20%

Pursat Krong Pursat Lolok Sa Lolok Sar
n

107            494            3% 13% 16%

Pursat Krong Pursat Phteah Prey Dangkear 41 1 22
n

         199          797 2% 20% 22%

Pursat Krong Pursat Phteah Prey Kok 34 1 29
n n

         174        1,131 11% 13% 24%

Pursat Krong Pursat Phteah Prey Ou Sdau
n

         153          772 1% 7% 7%

Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 2 1
n

         965        4,622 No data No data No data
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#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs
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n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 1          634        3,056 No data No data No data

Pursat Krong Pursat Phteah Prey Ra 1          311        1,381 1% 8% 9%

Pursat Krong Pursat Phteah Prey Tnaot Tret
n

         183          844 4% 14% 18%

Pursat Krong Pursat Prey Nhi Bak Roteh 1          240          798 10% 11% 21%

Pursat Krong Pursat Prey Nhi Krang Ta Saen 151
n

         159          796 15% 13% 28%

Pursat Krong Pursat Prey Nhi Moan Chae 1          194          887 14% 13% 27%

Pursat Krong Pursat Prey Nhi Sala Kumru 38
n

         104          481 14% 4% 17%

Pursat Krong Pursat Prey Nhi Srah Srang 45
n

           78          327 10% 12% 22%

Pursat Krong Pursat Roleab Ou Thkov 41 1 22
n n

         490        2,303 6% 16% 22%

Pursat Krong Pursat Roleab Preaek Tnaot 1          175          781 1% 6% 7%

Pursat Krong Pursat Roleab Prey Ovmal 10 42 110 1 19
n n

         493        2,094 5% 8% 13%

Pursat Krong Pursat Roleab Roleab 30 1 1 1 31
n n

         534        2,215 13% 14% 27%

Pursat Krong Pursat Roleab Tuol Mkak 10 16 79 1 14
n n

         320        1,667 5% 9% 14%

Pursat Krong Pursat Svay at Krang Pophleak 1
n n

         196        1,268 3% 29% 32%

Pursat Krong Pursat Svay at Ou Sdau
n

         181          821 11% 18% 29%

Pursat Krong Pursat Svay at Sthani 3
n

         320        1,552 9% 18% 26%

Pursat Krong Pursat Svay at Svay at 19 1 1 20
n n

         208          948 21% 9% 30%

Pursat Krong Pursat Svay at Trang
n

           95          457 6% 24% 31%

Pursat Phnum Kravanh Bak Chenhchien Bak Chenhchien 47 1 21
n n

         381        1,715 8% 18% 26%

Pursat Phnum Kravanh Bak Chenhchien Krabau Chrum 29 116 1 1 18
n n

         312        1,583 5% 17% 23%

Pursat Phnum Kravanh Bak Chenhchien Ou Ruessei 39 57 2 1 1 23
n n

         225        1,019 10% 13% 24%

Pursat Phnum Kravanh Bak Chenhchien Ou Rumchang 56 103 1 22
n n

         430        1,680 6% 20% 26%

Pursat Phnum Kravanh Bak Chenhchien Tuol Pongro 62
n

           80          370 6% 6% 13%

Pursat Phnum Kravanh Leach Bak Trakuon 9
n n

         126          552 20% 7% 27%

Pursat Phnum Kravanh Leach Baoh Puoy 3
n n

         198          814 15% 10% 25%

Pursat Phnum Kravanh Leach Krouch Chhmar
n

         258        1,059 9% 9% 18%

Pursat Phnum Kravanh Leach Leach 5
n n

         263        1,219 14% 10% 24%

Pursat Phnum Kravanh Leach Paen
n

         319        1,499 20% 5% 25%

Pursat Phnum Kravanh Leach Pech Ban 1
n n

         261        1,201 19% 11% 30%

Pursat Phnum Kravanh Leach Sbov Rik 1
n

         223        1,131 15% 9% 24%

Pursat Phnum Kravanh Leach Ta Nuk
n

         167          642 7% 14% 20%

Pursat Phnum Kravanh Phteah Rung Bat Rumduol 14 5 129 11
n n n

         496        2,151 9% 15% 24%

Pursat Phnum Kravanh Phteah Rung Chongruk 184
n

         366        1,618 11% 18% 29%

Pursat Phnum Kravanh Phteah Rung Damnak Kansaeng 6 80
n

         117          491 17% 13% 30%

Pursat Phnum Kravanh Phteah Rung Kandal 92
n n

         250        1,036 25% 2% 28%

Pursat Phnum Kravanh Phteah Rung Kaoh Svay 76
n n

         182          818 10% 13% 23%

Pursat Phnum Kravanh Phteah Rung Kranham 111
n n

         373        1,440 15% 13% 28%

Pursat Phnum Kravanh Phteah Rung Phteah Rung 9 141
n n

         290        1,300 13% 15% 28%
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Pursat Phnum Kravanh Phteah Rung Prey Kanlang 26 176
n

         241        1,030 8% 11% 19%

Pursat Phnum Kravanh Phteah Rung Prohoas Kbal 94
n n

         198          864 11% 20% 30%

Pursat Phnum Kravanh Phteah Rung Sdok Khtum 102
n

         234          926 15% 7% 22%

Pursat Phnum Kravanh Phteah Rung Ta Sas 101 1
n

         381        1,552 16% 10% 26%

Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 17 127 3
n n

         340        1,463 5% 9% 15%

Pursat Phnum Kravanh Prongil Kampeaeng 11 1 1 1 2
n n n

         312        1,336 15% 14% 29%

Pursat Phnum Kravanh Prongil Ou Bak Tra 39 61 1 1
n n n

         508        2,543 22% 7% 29%

Pursat Phnum Kravanh Prongil Ou Srav 38
n n n

         286        1,197 19% 11% 29%

Pursat Phnum Kravanh Prongil Prongil 1
n

         496        2,008 15% 10% 25%

Pursat Phnum Kravanh Prongil Samraong Yea
n

         198          855 16% 14% 30%

Pursat Phnum Kravanh Prongil Svay Pak 2
n n

         325        1,297 16% 11% 27%

Pursat Phnum Kravanh Rokat Veal Vong 2
n

         444        1,951 6% 16% 22%

Pursat Phnum Kravanh Rokat Prey Smach 7
n

         163          673 9% 18% 27%

Pursat Phnum Kravanh Rokat Prey Khlong 6
n

         197          845 14% 15% 29%

Pursat Phnum Kravanh Samraong Angkrong
n

         449        2,076 9% 29% 37%

Pursat Phnum Kravanh Samraong Ou Heng 11
n n

         213          945 11% 16% 26%

Pursat Phnum Kravanh Samraong Preaek Bei
n

         170        1,092 8% 19% 27%

Pursat Phnum Kravanh Samraong Preaek Muoy 11 1
n n n

         460        1,876 14% 14% 27%

Pursat Phnum Kravanh Samraong Preaek Pir 1
n

         241        1,250 14% 16% 30%

Pursat Phnum Kravanh Samraong Rovieng 32 44 1 1
n n n

         237          959 17% 14% 31%

Pursat Phnum Kravanh Samraong Samraong Muoy 42
n n n

         149          598 9% 9% 19%

Pursat Phnum Kravanh Samraong Samraong Pir
n

         349        1,516 6% 10% 16%

Pursat Phnum Kravanh Samraong Veal 54 74 1 1
n n n

         228        1,055 14% 17% 30%

Pursat Phnum Kravanh Santreae Kol Totueng 25 12 1 1
n n n

         317        1,297 15% 8% 23%

Pursat Phnum Kravanh Santreae Santreae 1
n n

         140          559 13% 13% 26%

Pursat Phnum Kravanh Santreae Srae Popeay
n n

         190          786 15% 14% 29%

Sub-

Total 

Pursat

5 41 363 645 3,285 13,370 338 177 3 9 45 10 29 2 8 124 59 1,163 21 229 328 100 209 71,330 324,661 10% 13% 24%

# O&M 

village

# FTF 

village

Target PopulationsLocation Category
# Mobile 

kitchen 

village
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of September 30, 2014)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Aek Phnum Kaoh Chiveang Anlong Ta Uor 7 1
n n

399                   2,191 27% 11% 38%

Battambang Aek Phnum Kaoh Chiveang Preaek Toal 11 1
n

         742        3,835 21% 3% 24%

Battambang Aek Phnum Peam Aek Doun Teav 1
n

         419        1,811 7% 27% 34%

Battambang Aek Phnum Peam Aek Ka Rohal 4 16 35 1 22 1 18
n n

         270        1,213 16% 27% 43%

Battambang Aek Phnum Peam Aek Kong Tum 5 26 1 1 20 1 11
n n

         308        1,775 27% 27% 54%

Battambang Aek Phnum Peam Aek Kouk Doung 92
n n

         440        1,930 16% 38% 54%

Battambang Aek Phnum Peam Aek Peam Aek 8 16 1 1 19 1 13
n n

         755        1,771 10% 17% 27%

Battambang Aek Phnum Peam Aek Preaek Chdaor 18 55 112 1 1 26 1 21
n n

         755        3,549 13% 33% 46%

Battambang Aek Phnum Peam Aek Suos Ei 4 34 1 19 1 15
n n

         428        1,820 8% 16% 24%

Battambang Aek Phnum Peam Aek Ta Kom 26 81 1 26 1 18
n n

         239          918 16% 27% 44%

Battambang Aek Phnum Preaek Khpob Khvet 5 1
n n

         366        1,310 4% 4% 9%

Battambang Aek Phnum Preaek Khpob Ou Kambot 27 154
n n

         486        1,816 2% 16% 18%

Battambang Aek Phnum Preaek Khpob Preaek Khpos 11
n n n

         351        1,302 5% 18% 23%

Battambang Aek Phnum Preaek Khpob Preaek Snao 9 57
n n

         456        1,734 1% 20% 21%

Battambang Aek Phnum Preaek Khpob Sna Pi Mukh
n

         334        1,231 3% 9% 12%

Battambang Aek Phnum Preaek Luong Bak Amraek 15 22
n n n

         306        1,552 19% 39% 58%

Battambang Aek Phnum Preaek Luong Bak Roteh
n

         219        1,011 12% 34% 46%

Battambang Aek Phnum Preaek Luong Doun Ent
n

         232        1,504 30% 7% 37%

Battambang Aek Phnum Preaek Luong Preaek Luong 16 6 128
n n n

         459        1,888 10% 18% 28%

Battambang Aek Phnum Preaek Luong Rohal Suong 9 41 79 1
n n n

         366        1,503 21% 28% 50%

Battambang Aek Phnum Preaek Luong Sdei Kraom 6 24 1 1 1 19 1 17
n n

         318        1,357 26% 18% 44%

Battambang Aek Phnum Preaek Luong Sdei Leu 12 1
n n

         371        1,480 8% 24% 33%

Battambang Aek Phnum Preaek Norint Ansang Sak 97
n n

         282        1,051 9% 32% 41%

Battambang Aek Phnum Preaek Norint Doung Mea 3 30 40 Joint RS 1
n n n

         182          706 8% 21% 29%

Battambang Aek Phnum Preaek Norint Preaek Krouch 3
n n

         249        1,145 7% 29% 37%

Battambang Aek Phnum Preaek Norint Preaek Norint 12 1 1
n n n

         472        1,970 6% 20% 26%

Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1
n n

         490        1,678 11% 17% 28%

Battambang Aek Phnum Preaek Norint Preaek Trab 96 1 1 22
n n

         386        1,697 10% 22% 32%

Battambang Aek Phnum Preaek Norint Reach Doun Kaev 21
n n

         230          850 4% 23% 27%

Battambang Aek Phnum Preaek Norint Rohal Suong 6 30 162 1 2
n n n

         307        1,219 13% 20% 34%

Battambang Aek Phnum Preaek Norint Sdei 7 31 126 Joint RS 1 2
n n n

         258        1,072 14% 19% 33%

Battambang Aek Phnum Preaek Norint Svay Chrum 7 3
n n

         206          918 6% 31% 36%

Battambang Aek Phnum Samraong Knong Kampong Sambuor 1          433        2,237 3% 26% 29%

Battambang Banan Bay Damram Bay Damram 5 2
n n

         305        1,343 5% 9% 14%

Battambang Banan Bay Damram Kampong Chaeng 23
n n

         181          755 5% 23% 28%

#FTF 

village

Target Populations

#O&M 

village

Location Category
# Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Banan Bay Damram Kanhchroung 2 14
n n

         102          434 9% 10% 19%

Battambang Banan Bay Damram Krala Peas 7 15 1
n n

         304        1,335 4% 16% 20%

Battambang Banan Bay Damram Prey Totueng 5
n n n

         225        1,230 2% 8% 10%

Battambang Banan Bay Damram Sdau 3
n n

         181          820 13% 16% 29%

Battambang Banan Bay Damram Ta Song 11 7 1
n n

         133          658 15% 5% 20%

Battambang Banan Bay Damram Tuol Chranieng 7
n n n

         203          826 3% 7% 10%

Battambang Banan Chaeng Mean Chey Doung 1          329        1,500 34% 23% 57%

Battambang Banan Chheu Teal Anlok Kaong Joint Ba. 1 1
n n

         131          550 7% 28% 35%

Battambang Banan Chheu Teal Anlong Ta Mei 9 2
n n n

         297        1,334 13% 22% 34%

Battambang Banan Chheu Teal Annachet 15 1 21 1 21
n n

         283        1,286 6% 25% 31%

Battambang Banan Chheu Teal Bay Damram 8 1 1 2
n n n

         293        1,762 10% 13% 22%

Battambang Banan Chheu Teal Braboh 29 Joint Ba.
n n n

         212          920 15% 13% 28%

Battambang Banan Chheu Teal Chamkar Svay 8 Joint Ba. 1
n n n

         287        1,176 10% 23% 33%

Battambang Banan Chheu Teal Chhak Pou 9
n n

         110          448 12% 21% 33%

Battambang Banan Chheu Teal Chheu Teal 2
n n

         391        1,796 13% 14% 27%

Battambang Banan Chheu Teal Doung 20 44 Joint Ba.
n n n

         148          595 3% 13% 16%

Battambang Banan Chheu Teal Khnar 19 1 1 24 1 17
n n n

         229        1,058 11% 13% 24%

Battambang Banan Chheu Teal Svay Prakeab 43
n n

         226          999 17% 19% 36%

Battambang Banan Chheu Teal Thkov 1 Joint Ba. 1
n n

         182          811 7% 29% 37%

Battambang Banan Chheu Teal Bat Sala 12
n n

         324        1,339 7% 19% 26%

Battambang Banan Chheu Teal Kampong Srama
n

         266        1,219 8% 15% 23%

Battambang Banan Chheu Teal Kampong Chamlang
n

         274        1,236 11% 20% 31%

Battambang Banan Kantueu Muoy Voat Kantueu 27          224        1,187 7% 12% 18%

Battambang Banan Kantueu Muoy Kampong Ampil 7
n

         143          732 10% 6% 16%

Battambang Banan Kantueu Muoy Svay Prey 1
n

         134          611 4% 12% 16%

Battambang Banan Kantueu Pir Banan 18 2
n n n

         419          552 9% 29% 38%

Battambang Banan Kantueu Pir Post Kantueu 1
n

         161          573 26% 35% 61%

Battambang Banan Phnum Sampov Kampouv 5
n

         341        1,605 19% 37% 56%

Battambang Banan Phnum Sampov Krapeu Cheung 196 2
n n

         691        2,627 2% 11% 13%

Battambang Banan Phnum Sampov
Kouk Ampil

2
n

         266          996 12% 22% 35%

Battambang Banan Phnum Sampov Chaeng Kdar 13
n

         263        1,072 7% 30% 37%

Battambang Banan Phnum Sampov Sampov Lech 5
n

         381        1,665 6% 7% 13%

Battambang Banan Snoeng Boeng Chaeng 169
n n

         161        1,369 22% 34% 57%

Battambang Banan Snoeng Boeng Krasal 84
n n

         577        2,726 19% 19% 38%

Battambang Banan Snoeng Boeng Prei 112
n n n

         581        3,610 17% 11% 27%

#FTF 

village

Target Populations

#O&M 

village

Location Category
# Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Banan Snoeng Kor
n

         219          848 7% 32% 40%

Battambang Banan Snoeng Preah Srae
n

         311        1,418 7% 14% 21%

Battambang Banan Snoeng Rumchey 15 119 16 1
n n n

         355        1,403 9% 21% 30%

Battambang Banan Snoeng Sambuor Meas Joint Ba.
n n ##

         337        1,650 12% 45% 56%

Battambang Banan Snoeng Samraong 140
n n

         206        1,897 40% 32% 71%

Battambang Banan Snoeng Snoeng Kaeut 175 1 1
n n n

         420        2,763 20% 29% 49%

Battambang Banan Snoeng Snoeng Lech 140
n n

         311        1,540 15% 29% 44%

Battambang Banan Snoeng Peak Sbaek
n

         299        1,182 7% 18% 24%

Battambang Banan Ta Kream Andong Neang
n

         202        1,555 23% 30% 53%

Battambang Banan Ta Kream Ou Pong Moan 256
n n n

         559        2,487 11% 37% 48%

Battambang Banan Ta Kream Ou Ta Nhea 316 2
n n

         387        1,563 26% 26% 52%

Battambang Banan Ta Kream Paoy Svay 114 1
n n n

         349        1,614 16% 13% 29%

Battambang Banan Ta Kream Prey Phdau 40
n n n

         250        1,024 29% 12% 41%

Battambang Banan Ta Kream Slab Pang
n

         510        1,773 31% 29% 60%

Battambang Banan Ta Kream Ta Kream 259 1
n n

         368        1,546 19% 27% 46%

Battambang Banan Ta Kream Ta Ngaen 188 1
n n n

         895        3,476 19% 32% 51%

Battambang Banan Ta Kream Thmei 152 4
n n

         579        2,956 25% 26% 51%

Battambang Banan Ta Kream Dangkut Thnong
n

         412        1,603 34% 40% 74%

Battambang Banan Ta Kream Anlong Svay
n

         520        1,998 29% 34% 62%

Battambang Bavel Bavel Dach Proat 1
n

         341        1,307 16% 5% 21%

Battambang Bavel Bavel Doun Av 1 42
n

         172          706 30% 13% 43%

Battambang Bavel Bavel Prey Totueng Pir 1
n

         517        2,270 14% 14% 28%

Battambang Bavel Bavel Sang Reang 6 40
n

         456        1,865 18% 9% 27%

Battambang Bavel Bavel Svay Chrum 30 69
n n

         270        1,302 7% 14% 20%

Battambang Bavel Kdol Tahen Khleang 1  No data  No data No data No data No data

Battambang Bavel Khnach Romeas Ballang Leu 16 41 107 1 1
n n

         242        1,186 13% 3% 15%

Battambang Bavel Khnach Romeas Ballang Mean Chey 28 78 1 1
n n

         105          713 10% 15% 25%

Battambang Bavel Khnach Romeas Khnach Romeas 6 43 83 3 1
n n

         624        3,195 4% 10% 14%

Battambang Bavel Khnach Romeas Koah Ream 10 12 1 7
n n

         489        2,383 11% 5% 16%

Battambang Bavel Khnach Romeas Prey Sangha 18 60 62 1 5
n n

         407        2,025 7% 15% 22%

Battambang Bavel Khnach Romeas Rung Ampil 13 25 24
n

         299        1,647 9% 5% 13%

Battambang Bavel Khnach Romeas Svay Sa 5 16 57 1
n n

         159        1,168 13% 12% 25%

Battambang Bavel Klaeng Meas Chrang Bak 43
n

         247        1,045 22% 16% 39%

Battambang Bavel Klaeng Meas Khleang 3
n

         100          460 14% 7% 21%

Battambang Bavel Klaeng Meas Ou Doun Pov 23
n

         191          896 8% 11% 19%

#FTF 

village

Target Populations

#O&M 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Bavel Klaeng Meas Kampong Mkak 1
n

         115          467 15% 4% 18%

Battambang Bavel Lvea Boeng Samraong 99
n

         265          929 12% 8% 20%

Battambang Bavel Lvea Kbal Spean 1          236        1,104 12% 8% 20%

Battambang Bavel Lvea Ping Pong 107
n

         300        1,081 16% 5% 21%

Battambang Bavel Lvea Ream Sena 1          261        1,117 10% 8% 18%

Battambang Bavel Lvea Svay Prey 111
n

         279        1,337 10% 12% 22%

Battambang Bavel Lvea Lvea Chas 5
n

         227        1,045 16% 5% 21%

Battambang Bavel Prey Khpos Pou 9
n

         269        1,380 19% 9% 27%

Battambang Bavel Prey Khpos Prey Khpos 7
n

         229        1,075 14% 16% 30%

Battambang Krong Battambang Kdol Doun Teav Kantuot 1          261        1,291 5% 15% 20%

Battambang Krong Battambang Kdol Doun Teav Chong Preaek 12
n

         251        1,195 11% 16% 28%

Battambang Krong Battambang Ou Char Anhchanh 1          499        2,814 4% 17% 21%

Battambang Krong Battambang Ou Char Prey Koun Sek 1          238        1,109 6% 34% 40%

Battambang Krong Battambang Ou Mal Boeng Reang 80
n n

         336        1,471 9% 23% 32%

Battambang Krong Battambang Ou Mal Dak Sasar 56
n n

         231          888 12% 19% 31%

Battambang Krong Battambang Ou Mal Kouk Ponley 49 20
n n

         224        1,087 17% 12% 28%

Battambang Krong Battambang Ou Mal Koun Sek 58
n n

         150          637 19% 16% 35%

Battambang Krong Battambang Ou Mal Ou Mal 11 1
n n

         185        1,296 18% 29% 47%

Battambang Krong Battambang Ou Mal Prey Dach 29 56 1 19 1 16
n n

         222          851 20% 17% 37%

Battambang Krong Battambang Ou Mal Voat Roka 20 45 1 24 1 17
n n

         311        1,361 9% 29% 38%

Battambang Krong Battambang Ou Mal Prey Roka
n

         184          787 8% 22% 30%

Battambang Krong Battambang Ou Mal Andoung Pring
n

         309        1,413 7% 20% 27%

Battambang Krong Battambang Ou Mal Sala Balat
n

         252        1,173 11% 29% 40%

Battambang Krong Battambang Preaek Preah Sdach Ou Khcheay 1          333        2,347 10% 27% 37%

Battambang Krong Battambang Rotanak Rumchek Buon 12 1
n

         752        3,226 5% 13% 19%

Battambang Krong Battambang Rotanak Rumchek Pram 1          191          920 5% 14% 19%

Battambang Krong Battambang Rotanak Souphi Pir
n

         292        1,376 8% 16% 24%

Battambang Krong Battambang Svay Pao Mphey Osakphea 1          568        2,834 3% 5% 9%

Battambang Krong Battambang Svay Pao Preaek Moha Tep 2        1,427        6,938 2% 13% 16%

Battambang Krong Battambang Tuol Ta Aek Tuol Ta Aek 1          973        4,775 5% 14% 19%

Battambang Krong Battambang Voat Kor Ballang 26 1 1 28 1 18
n n

         391        1,705 8% 12% 21%

Battambang Krong Battambang Voat Kor Chrab Krasang 1 35 1 24 1 15
n n

         700        3,274 9% 11% 20%

Battambang Krong Battambang Voat Kor Damnak Luong 1 1 1 25 1 22
n n

         448        2,032 10% 9% 19%

Battambang Krong Battambang Voat Kor Khsach Pouy 1
n

         442        2,073 5% 15% 20%

Battambang Krong Battambang Voat Kor Voat Kor 1
n

         642        3,181 6% 14% 20%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Krong Battambang Voat Kor Kampong Seima
n

         349        1,585 8% 11% 19%

Battambang Moung Ruessei Chrey Chong Chamnay 13 37 13 3
n n n

         452        2,040 4% 28% 31%

Battambang Moung Ruessei Chrey Chrey Cheung 6 21 79 1 2
n n

         349        1,463 5% 18% 23%

Battambang Moung Ruessei Chrey Chrey Muoy 9 25 56
n n

         180          705 21% 11% 32%

Battambang Moung Ruessei Chrey Chrey Pir 1
n

         364        1,574 26% 18% 45%

Battambang Moung Ruessei Chrey Doun Tri
n

         475        2,212 25% 15% 40%

Battambang Moung Ruessei Chrey Mreah Prov 18 36 162 1
n n n

         295        1,157 19% 13% 32%

Battambang Moung Ruessei Chrey Tuol Ta Thon 6 18 74
n n

         195          830 7% 25% 32%

Battambang Moung Ruessei Kakaoh Chak Thum 81
n

         473        1,882 6% 19% 25%

Battambang Moung Ruessei Kakaoh Chak Touch 71
n

         454        1,864 13% 28% 41%

Battambang Moung Ruessei Kakaoh Kakaoh 97 1
n

         396        1,737 16% 18% 34%

Battambang Moung Ruessei Kakaoh Ph''ieng 52
n

         257        1,144 16% 24% 41%

Battambang Moung Ruessei Kakaoh Srae Ou 54
n

         483        2,221 14% 25% 38%

Battambang Moung Ruessei Kear Kear Bei
n

         217        1,000 12% 16% 29%

Battambang Moung Ruessei Kear Kear Muoy 14 15 72 1
n n

         233        1,113 7% 22% 28%

Battambang Moung Ruessei Kear Kear Pir
n

         164          712 13% 18% 31%

Battambang Moung Ruessei Kear Koh Thkov
n

         291        1,267 19% 12% 31%

Battambang Moung Ruessei Kear Ou Kriet 1 1
n n

         449        1,868 22% 5% 27%

Battambang Moung Ruessei Kear Pou Muoy 1
n n

         348        1,707 10% 6% 16%

Battambang Moung Ruessei Kear Pou Pir 1
n n

         346        1,519 10% 13% 23%

Battambang Moung Ruessei Kear Ream Kon 3
n n

         466        1,581 14% 10% 24%

Battambang Moung Ruessei Kear Roka Chhmoul
n

         308        1,353 13% 6% 18%

Battambang Moung Ruessei Kear Run
n

         253        1,192 9% 22% 31%

Battambang Moung Ruessei Kear Ta Nak
n

         363        1,555 11% 13% 24%

Battambang Moung Ruessei Moung Ruessei Moung 1 2          359        1,519 2% 7% 9%

Battambang Moung Ruessei Prey Touch Koun Khlong 152
n

         403        2,041 17% 14% 31%

Battambang Moung Ruessei Prey Touch Prey Damrei 168
n

         407        1,830 21% 11% 32%

Battambang Moung Ruessei Prey Touch Prey Touch 122 1
n

         270        1,235 16% 18% 33%

Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 17 23 93 1 1
n n n

         261        1,085 12% 15% 28%

Battambang Moung Ruessei Robas Mongkol Koun K''aek Pir 1 1
n

         308        1,355 16% 12% 28%

Battambang Moung Ruessei Robas Mongkol Robas Mongkol 21 27 77
n n

         218          541 12% 10% 22%

Battambang Moung Ruessei Ta Loas Chong Pralay 26 88 1 1 2
n n n

         255        1,179 10% 13% 23%

Battambang Moung Ruessei Ta Loas Ma Naok
n n

         411        1,584 16% 16% 32%

Battambang Moung Ruessei Ta Loas Pralay Sdau 14 35
n n n

         156          660 5% 24% 30%

Battambang Moung Ruessei Ta Loas Sdei Stueng 19 121
n n n

         266        1,005 22% 18% 40%
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#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Moung Ruessei Ta Loas Stueng Thmei 9 14 84 2
n n n

         169          776 4% 7% 11%

Battambang Moung Ruessei Ta Loas Suosdei
n

         381        1,786 19% 16% 36%

Battambang Moung Ruessei Ta Loas Tras 4 34 78
n n n

         222          963 17% 15% 32%

Battambang Moung Ruessei Ta Loas Veal 22 34
n n n

         148          498 23% 8% 31%

Battambang Moung Ruessei Ta Loas Voat Chas
n n

         186          877 9% 17% 26%

Battambang Phnom Proek Chak Krey Spean Tumneap 9
n

         318        1,177 27% No data 27%

Battambang Phnom Proek Chak Krey Anlong Krouch 7
n

         195          882 25% 23% 47%

Battambang Phnom Proek Chak Krey Phnum Prampir 9
n

       1,066        5,098 24% 20% 44%

Battambang Rotonak Mondol Andaeuk Haeb Andaeuk Haeb 5
n

         168          635 3% 20% 23%

Battambang Rotonak Mondol Phlov Meas Chi Pang 1            90          818 19% 22% 41%

Battambang Rotonak Mondol Phlov Meas Ou Traeng 29 Joint Phlov Meas village 1 23 1 18          335        1,365 26% 14% 40%

Battambang Rotonak Mondol Phlov Meas Phlov Meas 49 1 1 1 19 1 18          330        2,484 29% 14% 43%

Battambang Rotonak Mondol Phlov Meas Sek Sak 14 Joint Phlov Meas village          196          795 30% 22% 53%

Battambang Rotonak Mondol Phlov Meas Tuek Sab Joint Phlov Meas village            88          302 18% 17% 35%

Battambang Rotonak Mondol Sdau Baribour 13
n

         147          612 11% 27% 38%

Battambang Rotonak Mondol Sdau Dangkot 7
n

         179          833 20% 46% 66%

Battambang Rotonak Mondol Traeng Chi Sang 24          316        1,363 28% 16% 44%

Battambang Rotonak Mondol Traeng Phcheav 5          651        2,941 7% 20% 26%

Battambang Rukhak Kiri Mukh Reah Dang Hoa 9
n

         119          583 7% 15% 22%

Battambang Rukhak Kiri Preaek Chik Preaek Taven 11
n

         501        2,253 6% 15% 21%

Battambang Rukhak Kiri Prey Tralach Pralay Dabprambei 10          509        2,568 29% 26% 55%

Battambang Rukhak Kiri Prey Tralach Prey Ampaon 7          352        1,536 25% 9% 33%

Battambang Rukhak Kiri Prey Tralach Sreah Thort 9          179          707 46% 38% 84%

Battambang Samlout Kampong Lpov Svay Chrum 1          162          445 6% 38% 43%

Battambang Samlout Samlout Bueng Run 1 1          455        1,939 10% 13% 23%

Battambang Samlout Sung Kandal 57 51 1 1
n n

         381        1,497 18% 15% 33%

Battambang Samlout Sung Srae Reach 10
n

         106          107 3% 16% 19%

Battambang Samlout Sung Sung Muoy 1          269        1,551 5% 11% 17%

Battambang Samlout Ta Sanh Ou Sngout 1          306        1,236 17% 28% 46%

Battambang Samlout Ta Taok Peam 1            53            56 19% 49% 68%

Battambang Samlout Ta Taok Phnum Rai 26 45 1 1
n n

         159          608 31% 34% 66%

Battambang Sangkae Anlong Vil Ou Muni Muoy 3
n n

         455        1,994 41% 14% 56%

Battambang Sangkae Anlong Vil Ou Muni Pir 1
n n

         179          845 35% 24% 59%

Battambang Sangkae Anlong Vil Svay Kang 34 1 29 1 25
n n

         451        2,151 8% 24% 32%

Battambang Sangkae Anlong Vil Beng
n

         419        1,774 6% 25% 31%

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Sangkae Anlong Vil Chrab Veal
n

         297        1,124 4% 17% 21%

Battambang Sangkae Anlong Vil Anlong Vil
n

         820 4,074        7% 31% 37%

Battambang Sangkae Anlong Vil Puk Chhma
n

         184          691 8% 22% 30%

Battambang Sangkae Anlong Vil Chumnik
n

         492        2,330 20% 15% 35%

Battambang Sangkae Anlong Vil Spong
n

         197          872 32% 21% 53%

Battambang Sangkae Kampong Preah Kampong Preah 4 1
n

         505        2,209 15% 24% 40%

Battambang Sangkae Kampong Preah Srah Kaev 1 4
n

         499        2,238 11% 32% 43%

Battambang Sangkae Kampong Prieng Kach Roteh 48 1
n n

         318        1,160 23% 4% 26%

Battambang Sangkae Kampong Prieng Kbal Thnal 19 105 1 30 1 27
n n

         387        1,555 14% 21% 35%

Battambang Sangkae Kampong Prieng Os Tuk 2 207
n n

         518        1,965 22% 10% 32%

Battambang Sangkae Kampong Prieng Sala Trav 47
n n

         224        1,174 34% 22% 56%

Battambang Sangkae Kampong Prieng Sambok Ak 26 161 1 1 16
n n

         527        1,974 17% 21% 38%

Battambang Sangkae Kampong Prieng Thmei 29 34 1 1 30 1 25
n n

         281        1,119 7% 16% 23%

Battambang Sangkae Norea Norea Muoy 1          432        1,794 12% 22% 34%

Battambang Sangkae Ou Dambang Muoy Baoh Pou 109
n n

         799        3,092 11% 19% 29%

Battambang Sangkae Ou Dambang Muoy Ou Khcheay 18 15 59 1 1 30 1 27
n n

         414        1,909 2% 15% 17%

Battambang Sangkae Ou Dambang Muoy Ou Sralau 7 12 133 1 20 1 19
n n

         546        2,725 10% 17% 27%

Battambang Sangkae Ou Dambang Muoy Samraong Kaong 117
n n

         187          837 17% 30% 47%

Battambang Sangkae Ou Dambang Muoy Voat Ta Moem
n

         732        3,137 3% 8% 11%

Battambang Sangkae Ou Dambang Muoy Voat Chaeng
n

         223        1,012 3% 32% 35%

Battambang Sangkae Reang Kesei Boeng Veaeng 49 1
n n

         117          513 6% 12% 18%

Battambang Sangkae Reang Kesei Damnak Dangkao 45
n n

         162          685 16% 29% 45%

Battambang Sangkae Reang Kesei Kakaoh Kambot 38
n n

         111          477 2% 23% 24%

Battambang Sangkae Reang Kesei Prey Svay 70
n n

         206        1,041 33% 24% 57%

Battambang Sangkae Reang Kesei Reang Kesei 21 63 1 1 27 1 15
n n

         268        1,414 5% 13% 18%

Battambang Sangkae Reang Kesei Reang Kraol 21 110 1 1 30 1 18
n n

         306        1,517 10% 19% 29%

Battambang Sangkae Reang Kesei Svay Cheat 80
n n

         361        1,560 6% 21% 27%

Battambang Sangkae Reang Kesei Tuol Snuol 35
n n

         153          660 12% 14% 26%

Battambang Sangkae Reang Kesei Voat Kandal 21 123 1 31 1 21
n n

         322        1,305 11% 27% 38%

Battambang Sangkae Roka Ambaeng Thngae 18 129 1 31 1 26
n n

         257        1,167 38% 13% 51%

Battambang Sangkae Roka Chhung Tradak 11 1 23 1 17
n n

         474        1,927 9% 22% 31%

Battambang Sangkae Roka Pou Batdambang 16 167 1 1 24 1 20
n n

         259        1,075 17% 26% 42%

Battambang Sangkae Roka Roka 22 165 1 1 1 23 1 23
n n

         609        2,740 11% 27% 38%

Battambang Sangkae Roka Ta Haen Muoy 34 147 1 1 24 1 21
n n

         346        1,870 20% 41% 61%

Battambang Sangkae Roka Ta Haen Pir 32 122 1 29 1 17
n n

         215          981 8% 34% 42%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Sangkae Ta Pun Basaet 17
n

         842        4,294 25% 23% 49%

Battambang Sangkae Ta Pun Ta Pon 4
n

         458        2,041 26% 20% 45%

Battambang Sangkae Voat Ta Muem Anlong Lvea 23 39 1 1 31 1 18
n n

         337        1,410 10% 26% 36%

Battambang Sangkae Voat Ta Muem Kampong Chlang 7 28 62 1 28 1 20
n n

         859        3,771 5% 16% 21%

Battambang Sangkae Voat Ta Muem Ou Khcheay 15 9 1 25 1 25
n n

         493        2,028 8% 29% 37%

Battambang Sangkae Voat Ta Muem Ou Sralau 19 1 22 1 18
n n

         691        3,034 4% 17% 21%

Battambang Sangkae Voat Ta Muem Sla Kram 2 26 1 1 1 20 1 20
n n

         334        1,199 13% 25% 37%

Battambang Sangkae Voat Ta Muem Kampong Ampil
n

         790        3,328 10% 24% 34%

Battambang Thma Koul Anlong Run Char 47
n

         253        1,242 14% 12% 26%

Battambang Thma Koul Anlong Run Sla Slak 51
n n

         180          877 42% 16% 58%

Battambang Thma Koul Anlong Run Souphi 66
n

         212        1,007 18% 3% 21%

Battambang Thma Koul Bansay Traeng Bansay Traeng 63 1 1
n n

         341        1,346 6% 11% 17%

Battambang Thma Koul Bansay Traeng Kaong Kang 10 16 52 1 23 1 18
n n

         208          856 6% 25% 31%

Battambang Thma Koul Bansay Traeng Prey Leav
n

         370        1,445 14% 25% 38%

Battambang Thma Koul Bansay Traeng Spean 15 36 1 17 1 17
n n

         429        2,560 8% 20% 28%

Battambang Thma Koul Bansay Traeng Ta Kay 74
n n

         234          992 24% 9% 33%

Battambang Thma Koul Bansay Traeng Thmea 25 1 17
n n

         159        1,042 37% 17% 54%

Battambang Thma Koul Bansay Traeng Thmei 50 1
n n

         396        1,769 17% 21% 38%

Battambang Thma Koul Bansay Traeng Tuol Ta Sokh 9 12 1 26 1 26
n n

         202        1,165 13% 26% 39%

Battambang Thma Koul Boeng Pring Boeng Pring 26 151 1 1 1 1 1 19
n n

         999        4,710 16% 27% 43%

Battambang Thma Koul Boeng Pring Ou Nhor 25 106 1 1 26 1 17
n n

         454        2,382 12% 31% 42%

Battambang Thma Koul Boeng Pring Paoy Ta Sek 11 139 1 24 1 21
n n

         375        1,477 22% 27% 49%

Battambang Thma Koul Boeng Pring Snuol Kaong 130
n n

         216          929 58% 3% 61%

Battambang Thma Koul Chrey Anlong Run
n

         242          982 30% 17% 48%

Battambang Thma Koul Chrey Chrey 43 1
n n n

         272        1,398 10% 24% 34%

Battambang Thma Koul Chrey Chrey Thmei 68 1
n n n

         207          674 31% 26% 57%

Battambang Thma Koul Chrey Hai San 1
n

         603          619 13% 34% 47%

Battambang Thma Koul Chrey Ka Kou 58
n n

         356          359 14% 23% 37%

Battambang Thma Koul Chrey Kbal Khmaoch 2 23 81 1 1 1
n n n

         289        1,191 27% 23% 50%

Battambang Thma Koul Chrey Kruos 73
n n

         228          939 5% 28% 33%

Battambang Thma Koul Chrey Popeal Khae 62 1
n n n

         530        2,397 1% 21% 23%

Battambang Thma Koul Chrey Prey Totueng 22 84 1 19 1 19
n n n

         428        1,907 19% 19% 37%

Battambang Thma Koul Chrey Svay Chrum 15 93 2
n n n

         326        1,890 18% 18% 36%

Battambang Thma Koul Chrouy Sdau Chrouy Sdau 49 361 1 1 1 22
n n

         665        3,120 5% 22% 27%

Battambang Thma Koul Chrouy Sdau Nikom Knong 14 40 91 1 1 23 1 15
n n

         863        4,948 14% 4% 18%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
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n
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P1

%HH 

P2

%HH 

P1&P2

Battambang Thma Koul Chrouy Sdau Nikom Krau 46 139 1 19 1 17
n n

         620        2,907 12% 9% 21%

Battambang Thma Koul Kouk Khmum Chhkae Koun 16 211 1 1 32 1 25
n n n

         437        1,972 26% 9% 35%

Battambang Thma Koul Kouk Khmum Chranieng 8 23 181 1 31 1 24
n n

         278        1,231 21% 20% 41%

Battambang Thma Koul Kouk Khmum Kandal Cheung
n

         172          847 11% 20% 30%

Battambang Thma Koul Kouk Khmum Kandal Tboung 1
n

         373        1,467 4% 20% 24%

Battambang Thma Koul Kouk Khmum Kien Kaes Muoy 128 1 1
n n n

         509        1,964 8% 15% 23%

Battambang Thma Koul Kouk Khmum Kien Kaes Pir 253
n n

         598        3,480 16% 16% 32%

Battambang Thma Koul Kouk Khmum Kouk Khmum 15 32 203 2 1 1 1 26 1 20
n n n

         249        1,055 22% 19% 41%

Battambang Thma Koul Kouk Khmum Ta Meakh 11 8 1 22 1 21
n n

         305        1,189 19% 20% 39%

Battambang Thma Koul Ou Ta Ki Kakaoh 6
n n n

         305          307 10% 34% 44%

Battambang Thma Koul Ou Ta Ki Ou Ta Ki 5 35 1 1 2
n n n

         909        3,528 29% 9% 37%

Battambang Thma Koul Ou Ta Ki Popeal Khae 1 1
n n

         224          665 58% 42% 100%

Battambang Thma Koul Ou Ta Ki Prey Dach
n

         367        1,531 45% 14% 59%

Battambang Thma Koul Ou Ta Ki Trang 100 3
n n n

         455          459 16% 23% 38%

Battambang Thma Koul Ou Ta Ki Tras 6 73 41 1
n n n

         474        1,837 27% 20% 47%

Battambang Thma Koul Rung Chrey Ballang Kraom 19 22 128 2
n n

         478        2,079 7% 13% 20%

Battambang Thma Koul Rung Chrey Kouk Khpos 22 82 1 1 1 1
n n n

         240        1,100 8% 9% 17%

Battambang Thma Koul Rung Chrey Paoy Rumchey
n

         108          552 11% 30% 41%

Battambang Thma Koul Rung Chrey Prakeab 45 120 1 4
n n n

         579        2,213 4% 7% 11%

Battambang Thma Koul Rung Chrey Preah Ponlea 14 30 128 2
n n

         553        2,429 15% 10% 24%

Battambang Thma Koul Rung Chrey Rung Chrey 14 36 91 2 3
n n n

         298        1,430 10% 14% 24%

Battambang Thma Koul Rung Chrey Tuol 9 22 42 1 1
n n n

         158          684 27% 10% 37%

Battambang Thma Koul Ta Meun Ang Cheung 7 52 46 1 1
n n n

         336        1,746 9% 15% 23%

Battambang Thma Koul Ta Meun Chrouy Mtes 2 22 29
n n n

         221          977 10% 2% 12%

Battambang Thma Koul Ta Meun Kouk Trab 10 81 1
n n n

         378        1,798 5% 7% 11%

Battambang Thma Koul Ta Meun Krasang 7
n n

         269        1,267 12% 8% 20%

Battambang Thma Koul Ta Meun Samraong 4 3 124
n n n

         185          792 5% 13% 18%

Battambang Thma Koul Ta Meun Ta Sei 20 29 3
n n n

         606        2,429 8% 5% 12%

Battambang Thma Koul Ta Meun Thma Koul Cheung 1
n n

         349        1,583 6% 5% 11%

Battambang Thma Koul Ta Meun Thmei 13 42 39
n n n

         449        2,226 13% 4% 16%

Battambang Thma Koul Ta Meun Tumneab 1 2
n n

           91          499 7% No data 7%

Battambang Thma Koul Ta Meun Tumpung Cheung
n

         326        1,593 7% 10% 18%

Battambang Thma Koul Ta Pung Kaksekam 1 1 1 3
n

         354          356 5% 23% 28%

Battambang Thma Koul Ta Pung Kouk Kduoch 1          608        2,922 5% 23% 28%

Battambang Thma Koul Ta Pung Paoy Samraong 1 1          613        2,805 3% 18% 21%

#FTF 

village

Target Populations

#O&M 

village

Location Category
# Mobile 

kitchen 

village
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Battambang Thma Koul Ta Pung Paoy Yong 1          589          596 8% 33% 41%

Battambang Thma Koul Ta Pung Thma Koul Tboung 1 1          333        1,464 2% 10% 12%

Sub-Total 

Battambang
11 66 317 635 2,877 13,571 352 0 6 7 37 31 22 19 8 106 52 1,249 47 917 202 106 216 111,272 490,452 13% 18% 32%
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of September 30, 2014)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Siem Reap Angkor Chum Char Chhuk Doun Sva 1          235        1,052 1% 7% 8%

Siem Reap Angkor Chum Srae Khvar Kouk Chas          153          777 1% 7% 8%

Siem Reap Angkor Thum Chob Ta Trav Chob 5 45 1 1 1 22
n n n

         140          687 10% 31% 41%

Siem Reap Angkor Thum Chob Ta Trav Pong Tuek 6 30 1 1 27
n n n

         223        1,604 12% 21% 33%

Siem Reap Angkor Thum Chob Ta Trav Prasat 13 1 30 1 14
n n n

         132          619 22% 29% 51%

Siem Reap Angkor Thum Chob Ta Trav Toap Svay 8 25 1 36 1 11
n n n

         208        1,069 33% 24% 57%

Siem Reap Angkor Thum Chob Ta Trav Trapeang Tuk
n n

           89          453 17% 27% 44%

Siem Reap Angkor Thum Leang Dai Bampenh Reach 7 18 1 1 26 1 12
n n n

         158          717 23% 25% 48%

Siem Reap Angkor Thum Leang Dai Doun Ov
n n

         183          807 25% 18% 43%

Siem Reap Angkor Thum Leang Dai Kouk Kreul 2
n n

         111          536 29% 21% 50%

Siem Reap Angkor Thum Leang Dai Leang Dai 8 16 1 40 1 30
n n n

         257        1,111 26% 32% 58%

Siem Reap Angkor Thum Leang Dai Phlong 22 1 1 1 2 1 28
n n n

         344        1,643 21% 15% 36%

Siem Reap Angkor Thum Leang Dai Samraong 6 19 1 35 1 24
n n n

         450        2,996 12% 19% 30%

Siem Reap Angkor Thum Leang Dai Spean Thmei 23
n n n

           86          419 43% 15% 58%

Siem Reap Angkor Thum Leang Dai Ta Prok 4 22 1 34 1 16
n n n

         250        1,127 26% 15% 42%

Siem Reap Angkor Thum Leang Dai Trapeang Svay 4 20 25 1 36 1 10
n n

         230        1,050 27% 18% 45%

Siem Reap Angkor Thum Peak Snaeng Chob Saom 6 37
n n n

         143        1,105 15% 30% 46%

Siem Reap Angkor Thum Peak Snaeng Khting
n n

         111          552 12% 33% 45%

Siem Reap Angkor Thum Peak Snaeng Lieb
n n

           97          417 41% 26% 67%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas
n n

         237        1,708 27% 24% 51%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 9 48 1 1 1 2
n n n

         384        1,882 29% 20% 48%

Siem Reap Angkor Thum Peak Snaeng Sandan 6 35 1
n n n

         170          746 28% 25% 53%

Siem Reap Angkor Thum Svay Chek Bos Ta Trav 2 99 Joint SC
n n n

         172          856 11% 33% 44%

Siem Reap Angkor Thum Svay Chek Kandaol 40 80 Joint SC 1
n n n

         248        1,229 11% 15% 26%

Siem Reap Angkor Thum Svay Chek Kouk Kak 30 80 Joint SC
n n n

         193          959 2% 13% 15%

Siem Reap Angkor Thum Svay Chek Preah Kou Chas Joint SC
n n

           67          318 15% 31% 46%

Siem Reap Angkor Thum Svay Chek Preah Kou Thmei
n

           83          419 8% 13% 22%

Siem Reap Angkor Thum Svay Chek Svay Chek 25 120 6 1 1 1 1 1
n n n

         244        1,283 1% 14% 15%

Siem Reap Angkor Thum Svay Chek Ta Trav 13 89 8 Joint SC 1
n n n

         267        1,409 11% 19% 30%

Siem Reap Banteay Srei Tbaeng Skun 50 1
n

         149          697 6% 7% 13%

Siem Reap Banteay Srei Tbaeng Tbaeng Kaeut 1
n

         446        2,080 2% 11% 13%

Siem Reap Banteay Srei Tbaeng Tbaeng Lech 15 31 1
n n n

         286        1,580 19% 19% 38%

Siem Reap Banteay Srei Tbaeng Voat 1
n

         212          930 5% 16% 20%

Siem Reap Banteay Srei Tbaeng Ta Pen
n

           94          543 43% 10% 52%

Siem Reap Banteay Srei Tbaeng Srah Khvav
n

         444        2,181 22% 11% 32%
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P1

%HH 

P2
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Siem Reap Banteay Srei Tbaeng Kouk Lean Thmei
n

           82          389 15% 31% 45%

Siem Reap Banteay Srei Tbaeng Sasei
n

           78          412 28% 16% 44%

Siem Reap Banteay Srei Tbaeng Thmar Choul
n

           66          276 17% 33% 50%

Siem Reap Banteay Srei Rumchek Rovieng 18          209        1,118 12% 24% 36%

Siem Reap Banteay Srei Khnar Sanday Banteay Srei
n

         359          956 33% 47% 80%

Siem Reap Chi Kraeng Chi Kraeng Chi Kraeng 1 10
n

           95          457 3% 5% 8%

Siem Reap Chi Kraeng Chi Kraeng Kampong 2          142          696 14% 24% 38%

Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Kaeut 8 15
n

         127          555 7% 26% 33%

Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Lech 6
n

           90          416 4% 26% 30%

Siem Reap Chi Kraeng Chi Kraeng Pring 1
n

         265        1,157 17% 31% 48%

Siem Reap Chi Kraeng Chi Kraeng Sandan 2
n

           57          292 5% 21% 26%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Muoy 1 2          105          421 2% 2% 4%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Pir 1          122          495 2% 4% 6%

Siem Reap Chi Kraeng Kampong Kdei Ponlueu Preah Phos 18 29
n

         148          648 5% 17% 22%

Siem Reap Chi Kraeng Kampong Kdei Sala 33
n

           86          361 7% 21% 28%

Siem Reap Chi Kraeng Kampong Kdei Sangkae Mean Chey 1
n

         143          737 11% 21% 32%

Siem Reap Chi Kraeng Kampong Kdei Trapeang Chrey 4 25
n

           91          477 24% 28% 52%

Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Reach 1
n

         187          788 20% 8% 28%

Siem Reap Chi Kraeng Kouk Thlok Kraom Ta Tor 13
n

         188        1,181 12% 15% 28%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thmei 1          132          609 9% 15% 24%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thnal Ta Set 15
n

         225        1,018 18% 11% 29%

Siem Reap Chi Kraeng Kouk Thlok Kraom Trapeang Trav 9
n

         131        1,026 22% 7% 29%

Siem Reap Chi Kraeng Kouk Thlok Leu Prey Thum 4
n

         367        1,728 10% 9% 19%

Siem Reap Chi Kraeng Kouk Thlok Leu Thlok Smach 2
n

         119          544 5% 20% 25%

Siem Reap Chi Kraeng Kouk Thlok Leu Ta Phnhea 2
n

         293        1,325 5% 13% 18%

Siem Reap Chi Kraeng Lveaeng Ruessei Chambak Khpos 38 1 28 1 13
n

         188          918 17% 12% 29%

Siem Reap Chi Kraeng Lveaeng Ruessei Knong 4 52 1 33 1 19
n

         133          511 5% 9% 14%

Siem Reap Chi Kraeng Lveaeng Ruessei Kouk Ampil 28
n

         251        1,027 20% 14% 34%

Siem Reap Chi Kraeng Lveaeng Ruessei Lveaeng Ruessei 4 13 53 1 14 1 13
n

         214        1,001 5% 11% 16%

Siem Reap Chi Kraeng Lveaeng Ruessei Prey Totueng 84
n

         298        1,361 10% 13% 23%

Siem Reap Chi Kraeng Lveaeng Ruessei Ta Nguon 31
n

         131          631 8% 20% 28%

Siem Reap Chi Kraeng Pongro Kraom Pongro Muoy 41
n

         283        1,267 7% 23% 30%

Siem Reap Chi Kraeng Pongro Kraom Pongro Pir 5 25 60 1 23
n

         177          804 12% 14% 25%

Siem Reap Chi Kraeng Pongro Kraom Pou 24 93 1 31 1 14
n n

         254        1,123 4% 10% 13%

Siem Reap Chi Kraeng Pongro Kraom Thmei 9 77
n

         158          683 7% 22% 29%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Siem Reap Chi Kraeng Ruessei Lok Krouch 5 40 97
n

         426        1,950 6% 11% 17%

Siem Reap Chi Kraeng Ruessei Lok Ruessei Lok 16 82 1 32 1 23
n

         467        2,253 15% 24% 39%

Siem Reap Chi Kraeng Ruessei Lok Samraong Kanhchaoch 3 6
n

         296        1,353 27% 23% 50%

Siem Reap Chi Kraeng Ruessei Lok Spean Touch 3 12 101 1 31 1 10
n

         272        1,167 7% 20% 28%

Siem Reap Chi Kraeng Ruessei Lok Totueng Thngai 14 26 1 24
n

         484        2,210 18% 13% 31%

Siem Reap Chi Kraeng Ruessei Lok Trapeang Run 23
n

         160          731 14% 23% 38%

Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 8 14 27 1 4
n n

         253        1,244 6% 17% 22%

Siem Reap Chi Kraeng Sangvaeuy Kansaeng 1          377        1,900 7% 4% 11%

Siem Reap Chi Kraeng Sangvaeuy Ou 22 31
n n

         282        1,422 3% 11% 14%

Siem Reap Chi Kraeng Sangvaeuy Peak Spea 2
n

         352        1,624 6% 9% 14%

Siem Reap Chi Kraeng Sangvaeuy Ta Prum 28
n

         378        1,786 14% 11% 25%

Siem Reap Chi Kraeng Sangvaeuy Thnal Dach 13
n

         193          893 9% 10% 19%

Siem Reap Chi Kraeng Spean Thnot Lvea 65
n

         137          549 10% 23% 34%

Siem Reap Chi Kraeng Spean Thnot Ou Kraom 14 1 21 1 11
n

         193        1,141 17% 29% 46%

Siem Reap Chi Kraeng Spean Thnot Ou Leu 17 25 1 15 1 10
n

         117          572 20% 21% 41%

Siem Reap Chi Kraeng Spean Thnot Samraong 5 20 54 1 27 1 11
n

         106          469 26% 35% 60%

Siem Reap Chi Kraeng Spean Thnot Spean Thnot Muoy 18 97 1 34 1 19
n

         270        1,162 4% 13% 17%

Siem Reap Chi Kraeng Spean Thnot Spean Thnot Pir 29 130 1 1 30 1 16
n

         185          769 10% 12% 22%

Siem Reap Chi Kraeng Spean Thnot Thnal Kaeng 33 29 1 31 1 11
n

         147          508 23% 27% 50%

Siem Reap Chi Kraeng Spean Thnot Thnal Louk 108
n

         234        1,072 13% 20% 33%

Siem Reap Chi Kraeng Spean Thnot Totea 6 1 60
n

           86          381 24% 36% 61%

Siem Reap Kralanh Kampong Thkov Khsach 1          101          457 3% 13% 16%

Siem Reap Kralanh Kralanh Pechchour 1          321        1,587 1% 7% 7%

Siem Reap Kralanh Sranal Kumru 1          261        1,109 3% 10% 13%

Siem Reap Krong Siem Reab Chreav Boeng 27 148
n n

         130          305 11% 18% 29%

Siem Reap Krong Siem Reab Chreav Bos Kralanh 21 23
n n

           82          302 26% 34% 60%

Siem Reap Krong Siem Reab Chreav Chreav 46 216 2 1 1 3
n n n

         293          359 6% 5% 11%

Siem Reap Krong Siem Reab Chreav Khnar 16 32 1
n n n

           45          783 6% 9% 15%

Siem Reap Krong Siem Reab Chreav Krasang 5 173
n n n

         267        1,315 6% 5% 11%

Siem Reap Krong Siem Reab Chreav Ta Chek 44 140 1
n n

         136          715 11% 8% 19%

Siem Reap Krong Siem Reab Chreav Veal 45 299 1 22 1 12
n n n

         364        1,551 9% 8% 17%

Siem Reap Krong Siem Reab Nokor Thum Anhchanh 12
n

         594        2,795 16% 38% 54%

Siem Reap Krong Siem Reab Nokor Thum areaks Svay 3
n

         128          639 13% 21% 34%

Siem Reap Krong Siem Reab Nokor Thum Srah Srang Cheung 5
n

         201          995 5% 26% 31%

Siem Reap Krong Siem Reab Sala Kamraeuk Trapeang Traeng
n

         231        1,132 No data No data No data
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG
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#HC #RM
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n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Siem Reap Krong Siem Reab Sala Kamraeuk Voat Bour 2
n

       1,162        6,068 4% 4% 8%

Siem Reap Krong Siem Reab Sala Kamraeuk Voat Svay 1          889        4,870 2% 4% 6%

Siem Reap Krong Siem Reab Sambuor Chrey 11 25 116
n n n

         137          641 10% 14% 23%

Siem Reap Krong Siem Reab Sambuor Pnov 8 18 1 25 1 10
n n

         179          836 3% 15% 18%

Siem Reap Krong Siem Reab Sambuor Sambour 12 1 1 1 1
n n n

         229        1,088 8% 11% 19%

Siem Reap Krong Siem Reab Sambuor Ta Kong 2 24 1 23 1 10
n n n

         160          778 5% 22% 27%

Siem Reap Krong Siem Reab Sambuor Veal 7 25 83
n n

         283        1,370 8% 15% 23%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Boeng 3 5 39
n

         201          906 14% 19% 34%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Khnar 3 4 44
n

         139          594 22% 18% 40%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Kouk Doung 1 63 1
n

         157          712 8% 21% 29%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Krasang 7 3 31
n

         115          522 5% 10% 16%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Popis 3 1 18
n

           91          463 8% 20% 28%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Prama 4 13 17
n

         174          795 20% 24% 44%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Prey Krouch 12 18 63
n

         171          717 16% 26% 42%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Prey Pou 6 23
n

           84          431 12% 8% 20%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Roka 5 1 30
n

         184          904 14% 22% 36%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Ta Ros 6 2 24
n

         135          689 13% 27% 39%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Totea 4 6 26
n

           99          500 8% 12% 20%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Trapeang Veaeng 9 3 34 2
n

         101          478 18% 17% 35%

Siem Reap Krong Siem Reab Siem Reab Kakranh 1          474        2,713 13% 3% 15%

Siem Reap Krong Siem Reab Siem Reab Pou 5 5 1 4
n

         494        2,890 14% 1% 15%

Siem Reap Krong Siem Reab Siem Reab Pralay 38
n

         158          903 14% 8% 22%

Siem Reap Krong Siem Reab Siem Reab Spean Chreav 34
n

         519        2,970 15% 10% 25%

Siem Reap Krong Siem Reab Sla Kram Chong Kausu 2 1        2,786      13,338 No data No data No data

Siem Reap Krong Siem Reab Sla Kram Dak Pou 1          395        2,143 5% 10% 15%

Siem Reap Krong Siem Reab Sla Kram Treang
n

       1,096        5,679 17% 8% 25%

Siem Reap Krong Siem Reab Srangae Chanlaong 18 28 132 1
n n

         165        1,323 12% 21% 33%

Siem Reap Krong Siem Reab Srangae Kaksekam 5 2
n

         287        1,559 5% 9% 13%

Siem Reap Krong Siem Reab Srangae Prey Thum 14 1 1 23
n n n

         134          660 31% 12% 43%

Siem Reap Krong Siem Reab Srangae Roka Thum 1 21 1 27 1 10
n n

         117          555 33% 11% 44%

Siem Reap Krong Siem Reab Srangae Srangae 2 10 60 1 1
n n n

         164          855 27% 9% 37%

Siem Reap Krong Siem Reab Srangae Ta Chak 21 39 55
n n

         103          499 19% 31% 51%

Siem Reap Krong Siem Reab Srangae Thnal 45 1 26 1 10
n n n

         335        2,453 12% 13% 25%

Siem Reap Krong Siem Reab Svay Dankum Kantrak 49 1
n n

         405        1,922 13% 17% 29%

Siem Reap Krong Siem Reab Svay Dankum Kouk Krasang 45
n

         209        1,046 13% 18% 31%

#FTF 

village

Target Populations

# O&M 

village

Location Category
#Mobile 

kitchen 

village



Prepared by Fintrac Inc. 

70  ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 
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%HH 
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Siem Reap Krong Siem Reab Svay Dankum Mondol Pir 1          359        1,798 No data No data No data

Siem Reap Krong Siem Reab Svay Dankum Pou Bos 28
n

         179          768 22% 26% 48%

Siem Reap Krong Siem Reab Svay Dankum Svay Prey 81 1
n

         185          786 28% 10% 38%

Siem Reap Krong Siem Reab Svay Dankum Ta Phul 1        1,246        5,703 No data No data No data

Siem Reap Krong Siem Reap Nokor Thum Kravan 3
n

         222        1,151 24% 31% 55%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Chrey 3
n

         256        1,299 7% 3% 10%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Banteay Chheu 5
n

         227        1,142 7% 9% 16%

Siem Reap Prasat Bakong Bakong Stueng 25 1
n

         259        1,243 2% 19% 21%

Siem Reap Prasat Bakong Bakong Ovlaok 1
n

         399        1,654 2% 11% 12%

Siem Reap Prasat Bakong Bakong Loley
n

         302        1,478 2% 11% 14%

Siem Reap Prasat Bakong Bakong Thnal Trang
n

         287        1,339 5% 15% 19%

Siem Reap Prasat Bakong Bakong Kouk Trach
n

         197          978 7% 10% 17%

Siem Reap Prasat Bakong Bakong Ta Phouk
n

         169          761 2% 10% 12%

Siem Reap Prasat Bakong Ballangk Prum Kod 1 1
n

         182          833 7% 12% 19%

Siem Reap Prasat Bakong Ballangk Krapeu
n

         162          767 11% 4% 15%

Siem Reap Prasat Bakong Ballangk Kouk Ruessei
n

         159          717 2% 6% 8%

Siem Reap Prasat Bakong Ballangk Popel
n

           85          402 12% 11% 22%

Siem Reap Prasat Bakong Ballangk Snar Sangkream
n

         238        1,053 13% 5% 18%

Siem Reap Prasat Bakong Ballangk Trach
n

         264        1,252 3% 14% 17%

Siem Reap Prasat Bakong Ballangk Thlok Kambot
n

           98          468 6% 9% 15%

Siem Reap Prasat Bakong Ballangk Ta Koy
n

         122          579 12% 3% 16%

Siem Reap Prasat Bakong Kandaek Kouk Thlok 14 23
n n n

         330        1,576 3% 2% 5%

Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 1
n n

         235          988 5% 10% 15%

Siem Reap Prasat Bakong Kandaek L''ak 1
n

         194          920 4% 12% 17%

Siem Reap Prasat Bakong Kandaek Spean K''aek 1
n

         371        1,732 9% 12% 21%

Siem Reap Prasat Bakong Kandaek Trapeang Tuem 31 29 3
n n n

         276        1,907 7% 11% 18%

Siem Reap Prasat Bakong Kandaek Chrey
n

         367        1,786 6% 6% 12%

Siem Reap Prasat Bakong Kandaek Ou
n

         307        1,431 4% 5% 8%

Siem Reap Prasat Bakong Kandaek Chres
n

         246        1,117 10% 8% 18%

Siem Reap Prasat Bakong Kandaek Khun Mouk
n

         223        1,496 7% 11% 18%

Siem Reap Prasat Bakong Kandaek Trang
n

         192          939 6% 6% 12%

Siem Reap Prasat Bakong Kantreang Angkrong 6
n

         229        1,203 1% 4% 6%

Siem Reap Prasat Bakong Kantreang Kantreang 1 1 1
n

         280        1,273 4% 5% 9%

Siem Reap Prasat Bakong Kantreang Souphi 1
n

         284        1,285 3% 6% 9%

Siem Reap Prasat Bakong Kantreang Sret Khang Kaeut
n

         284        1,306 3% 4% 7%
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Siem Reap Prasat Bakong Kantreang Sret Khang Lech 4 14 1
n n n

         192          931 3% 4% 7%

Siem Reap Prasat Bakong Kantreang Ta Trav 23 8 20
n n n

         265        1,213 3% 3% 6%

Siem Reap Prasat Bakong Kantreang Trapeang Thnal 4 9 1
n n n

         209        1,016 6% 2% 9%

Siem Reap Prasat Bakong Kantreang Pongro
n

         264        1,222 3% 9% 12%

Siem Reap Prasat Bakong Mean Chey Chea Sman 11
n

         176          854 5% 21% 26%

Siem Reap Prasat Bakong Mean Chey Doun Num 10
n n

         249        1,251 4% 17% 21%

Siem Reap Prasat Bakong Trapeang Thum Roka Kambot 1          215          954 18% 6% 23%

Siem Reap Puok Kaev Poar Kouk Ruessei 1
n

         189          934 8% 10% 18%

Siem Reap Puok Kaev Poar Thmei
n

           94          430 3% 18% 21%

Siem Reap Puok Kaev Poar Roka Yea
n

         143          642 16% 13% 29%

Siem Reap Puok Kaev Poar Kouk Pou
n

         168          776 1% 7% 8%

Siem Reap Puok Kaev Poar Svay Chek
n

         159          861 9% 16% 26%

Siem Reap Puok Kaev Poar Peam Ta Uor
n

         207        1,060 11% 22% 32%

Siem Reap Puok Kaev Poar Kamphem
n

         210          960 2% 13% 15%

Siem Reap Puok Kaev Poar Prey Danghaeum
n

         130          631 8% 4% 12%

Siem Reap Puok Mukh Paen Ta Trav
n

         217          929 8% 23% 31%

Siem Reap Puok Mukh Paen Kouk Run
n

         149          652 17% 22% 39%

Siem Reap Puok Mukh Paen Trakiet
n

         186          789 14% 24% 38%

Siem Reap Puok Mukh Paen Mukh Paen
n

         220        1,058 7% 25% 32%

Siem Reap Puok Mukh Paen Sva Huol
n

         224        1,033 8% 12% 20%

Siem Reap Puok Mukh Paen Kouk Reang
n

         201          862 6% 27% 33%

Siem Reap Puok Khnat Chrolong 1
n

         198          393 19% 23% 41%

Siem Reap Puok Khnat Prey Thlok 1
n

         166          758 15% 23% 37%

Siem Reap Puok Khnat Boeng Khnar
n

         106          578 16% 16% 32%

Siem Reap Puok Khnat Pralay
n

         176          865 3% 20% 23%

Siem Reap Puok Khnat Svay
n

         110          508 16% 22% 37%

Siem Reap Puok Khnat Prey Kmeng
n

         102          484 3% 15% 18%

Siem Reap Puok Khnat Ampil Peam
n

         293        1,999 17% 15% 31%

Siem Reap Puok Khnat Khnat
n

         210        1,035 9% 12% 21%

Siem Reap Puok Khnat Kouk Trach
n

         217        1,074 14% 13% 27%

Siem Reap Puok Khnat Kouk Snuol
n

         223        1,096 28% 10% 38%

Siem Reap Puok Khnat Trameng
n

           98          158 11% 27% 38%

Siem Reap Puok Puok Chambak Haer 1
n

         484        2,317 6% 4% 9%

Siem Reap Puok Puok Kouk Chuon 1
n

         126          533 2% 2% 3%

Siem Reap Puok Puok Kouk Thmei 1 1 2
n

         369        1,911 2% 3% 4%
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Siem Reap Puok Puok Puok Chas 101 1
n n n

         260        2,176 2% 4% 6%

Siem Reap Puok Puok Kouk Doung
n

         212        1,150 4% 6% 10%

Siem Reap Puok Puok Kouk Srok
n

         216        1,141 No data 4% 4%

Siem Reap Puok Puok Ou Ta Prak
n

         225        1,093 5% 9% 14%

Siem Reap Puok Puok Kampong Ta Yang
n

         224        1,045 No data 4% 4%

Siem Reap Puok Puok Prayut
n

         239        1,297 1% 4% 5%

Siem Reap Puok Puok Ta Tok
n

         239          822 3% 6% 9%

Siem Reap Puok Puok Puok Thmei
n

         103          545 3% 4% 6%

Siem Reap Puok Samraong Yea Ampil 3 93
n n n

         156          753 4% 6% 10%

Siem Reap Puok Samraong Yea Doun Sva 1 152
n n n

         289        1,411 14% 14% 27%

Siem Reap Puok Samraong Yea Prasat 1
n

         213        1,018 3% 2% 6%

Siem Reap Puok Samraong Yea Prey Veaeng 114
n n

         278        1,330 3% 7% 9%

Siem Reap Puok Samraong Yea Samraong Yea 1
n

         114          526 6% 7% 13%

Siem Reap Puok Samraong Yea Ta Chet 2
n

         165          814 3% 9% 12%

Siem Reap Puok Sasar Sdam Sasar Sdam 1 1 1
n

         196          835 No data 6% 6%

Siem Reap Puok Sasar Sdam Svay 2
n

         376        1,647 0% 8% 9%

Siem Reap Puok Sasar Sdam Kouk Pnov
n

         134          597 1% 10% 10%

Siem Reap Puok Sasar Sdam Pongro Thmei
n

         119          507 No data 9% 9%

Siem Reap Puok Sasar Sdam Chan Ta Say
n

         131          636 4% 21% 24%

Siem Reap Puok Sasar Sdam Kouk Run
n

         156          720 3% 10% 14%

Siem Reap Puok Sasar Sdam Kouk Chas
n

           50          244 No data No data No data

Siem Reap Puok Sasar Sdam Kouk Kandal
n

         105          450 1% 16% 17%

Siem Reap Puok Sasar Sdam Pongro Chas
n

         182          779 4% 10% 14%

Siem Reap Puok Lvea Lvea
n

         277        1,326 11% 24% 35%

Siem Reap Puok Lvea Roka
n

         188          205 13% 18% 31%

Siem Reap Puok Lvea Snao
n

         164          850 6% 12% 18%

Siem Reap Puok Lvea Stueng Preah Srok
n

         251        1,398 9% 27% 36%

Siem Reap Puok Lvea Kumru
n

         140          586 17% 25% 42%

Siem Reap Puok Lvea Preah Angk Trong
n

         125          599 13% 30% 43%

Siem Reap Puok Lvea Doun Tro
n

         202          827 6% 9% 15%

Siem Reap Puok Yeang Yeang 1
n

         287        1,247 2% 21% 23%

Siem Reap Puok Yeang Chong Thnal
n

         238        1,012 14% 19% 33%

Siem Reap Puok Yeang Sokh San
n

         130          611 6% 25% 32%

Siem Reap Puok Yeang Soun Sa
n

         127          545 17% 19% 36%

Siem Reap Puok Yeang Kanhchan Kuy
n

         208        1,023 5% 16% 21%
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Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 12 49 30 3
n n n

         123          274 10% 13% 23%

Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 55 1
n n n

           52            83 12% 17% 29%

Siem Reap Soutr Nikom Chan Sa Chan Sar Tboung
n

           82          123 9% 20% 28%

Siem Reap Soutr Nikom Chan Sa Chbar Leu
n

         113          209 8% 20% 27%

Siem Reap Soutr Nikom Chan Sa Choam
n

         119          187 8% 29% 36%

Siem Reap Soutr Nikom Chan Sa Chub
n

           95          164 7% 33% 40%

Siem Reap Soutr Nikom Chan Sa Doun Diev
n

         197          286 6% 15% 21%

Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20
n

         130          205 12% 15% 28%

Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15
n

         124          250 11% 16% 27%

Siem Reap Soutr Nikom Chan Sa Kouk Chen 20 18 36
n n n

         143          239 3% 15% 18%

Siem Reap Soutr Nikom Chan Sa Kouk Toeng
n

         101          180 15% 20% 35%

Siem Reap Soutr Nikom Chan Sa Sanlaong 1
n

         102          199 14% 25% 38%

Siem Reap Soutr Nikom Chan Sa Srae Prei
n

         122          196 13% 20% 33%

Siem Reap Soutr Nikom Chan Sa Svay sa
n

           63          189 22% 6% 29%

Siem Reap Soutr Nikom Chan Sa Ta Taok Cheung
n

           43            69 28% 12% 40%

Siem Reap Soutr Nikom Chan Sa Ta Taok Kandal
n

         124          229 26% 17% 43%

Siem Reap Soutr Nikom Chan Sa Thnal 1
n

           54            65 6% 15% 20%

Siem Reap Soutr Nikom Chan Sa Trapeang Tuk
n

           95          200 14% 17% 31%

Siem Reap Soutr Nikom Chan Sa Ta Taok Lech
n

         114          163 19% 15% 34%

Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2          363        2,767 4% 5% 9%

Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1          152          601 1% 4% 5%

Siem Reap Soutr Nikom Dam Daek Doun Hong 1          207        1,020 18% 13% 30%

Siem Reap Soutr Nikom Khnar Pou Bos 39 Joint Ch. 1 1 30 1 13
n

         230          240 14% 8% 22%

Siem Reap Soutr Nikom Khnar Pou Bos Thum 1
n

           83          422 9% 7% 16%

Siem Reap Soutr Nikom Khnar Pou Chhuk Joint Ch. 1 36 1 25
n

         103          582 12% 11% 22%

Siem Reap Soutr Nikom Khnar Pou Chob 8 1 1 20 1 13
n

           97          436 21% 21% 41%

Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 Joint Ch. 2 1 24 1 16
n

           89          429 44% 11% 55%

Siem Reap Soutr Nikom Khnar Pou Rumdeng 4 Joint Ch. 1 15 1 12
n

         144          306 15% 22% 37%

Siem Reap Soutr Nikom Khnar Pou Sambat 9 Joint Ch. 1 33 1 17
n n

         153  No data 15% 14% 29%

Siem Reap Soutr Nikom Khnar Pou Samraong 25 Joint Ch. 1 28 1 12
n

         226          721 10% 10% 20%

Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1          307        1,536 11% 13% 24%

Siem Reap Soutr Nikom Popel Damrei Koun 2
n

         185          873 16% 18% 35%

Siem Reap Soutr Nikom Popel Prey Lean 1 3
n

         276        1,487 10% 26% 36%

Siem Reap Soutr Nikom Popel Trapeang Phong 3
n

         160          774 14% 11% 24%

Siem Reap Soutr Nikom Popel Trapeang Trom 1
n

         255        1,744 9% 16% 24%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Siem Reap Soutr Nikom Popel Trapeang Trav 20
n

         164        1,229 7% 16% 23%

Siem Reap Soutr Nikom Popel Trapeang Prei
n

         152          724 5% 19% 24%

Siem Reap Soutr Nikom Popel Koul Thmei
n

         117          565 1% 27% 27%

Siem Reap Soutr Nikom Popel Kriel Pong
n

         105          404 13% 26% 39%

Siem Reap Soutr Nikom Popel Popel Kandal
n

         122          360 21% 18% 39%

Siem Reap Soutr Nikom Popel Koul
n

         169          789 7% 14% 21%

Siem Reap Soutr Nikom Popel Popel Lech
n

           78          356 6% 6% 13%

Siem Reap Soutr Nikom Samraong Bet Meas 3
n

         156          537 7% 16% 23%

Siem Reap Soutr Nikom Samraong Samraong Khang Cheung 1 1 2
n

         313        1,171 4% 16% 20%

Siem Reap Soutr Nikom Samraong Samraong Khang Tboung 1
n

         322        1,908 8% 7% 14%

Siem Reap Soutr Nikom Samraong Stueng 10 29
n n n

         271        1,171 12% 9% 21%

Siem Reap Soutr Nikom Samraong Svay Chrum 7 27 26
n n n

         202          863 7% 19% 26%

Siem Reap Soutr Nikom Samraong Thnal Chaek 11 8 41 5
n n n

         188          828 10% 19% 29%

Siem Reap Soutr Nikom Samraong Bat Dangkao
n

         242        1,149 19% 11% 30%

Siem Reap Soutr Nikom Samraong Angkunh
n

         185          790 7% 25% 32%

Siem Reap Soutr Nikom Samraong Krang Khcheay
n

         174          351 10% 22% 33%

Siem Reap Srei Snam Chrouy Neang Nguon Ampov Dieb 39 128 1
n n

         358        1,866 7% 20% 27%

Siem Reap Srei Snam Chrouy Neang Nguon Chrouy Neang Nguon 29 1 15 1 37 1 16
n n

         326        1,529 7% 16% 23%

Siem Reap Srei Snam Chrouy Neang Nguon Ruessei Sanh 20 63 1 25 1 16
n n

           71          515 9% 11% 20%

Siem Reap Srei Snam Chrouy Neang Nguon Sdau Pok 11 86
n n

           94          308 6% 21% 28%

Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Cheung 22 145
n n

         160          682 7% 14% 21%

Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Tboung 19 116 1 1 1 29 1 14
n n

         176          861 3% 11% 14%

Siem Reap Srei Snam Chrouy Neang Nguon Yeay Mei Thmei 19
n n

         229        1,123 25% 14% 38%

Siem Reap Srei Snam Klang Hay Klang Hay 30 82 1 28 1 10
n n

           87          623 13% 25% 38%

Siem Reap Srei Snam Klang Hay Kouk Thkov 63
n n

           67          322 2% 12% 13%

Siem Reap Srei Snam Klang Hay Lbaeuk 100
n n

           98          458 6% 25% 31%

Siem Reap Srei Snam Klang Hay Pongro Bat Chan 93
n n

           99          396 30% 10% 40%

Siem Reap Srei Snam Klang Hay Samraong 24 80
n n

           79          361 19% 23% 42%

Siem Reap Srei Snam Klang Hay Slaeng Kong 32
n n

           39          183 8% 18% 26%

Siem Reap Srei Snam Klang Hay Slaeng Ta Vet 127
n n

         142          631 1% 13% 14%

Siem Reap Srei Snam Klang Hay Slèng Chas 44
n n

           69          308 17% 22% 39%

Siem Reap Srei Snam Moung Kambaor 16 124 1 1 29 1 14
n

         140          438 17% 22% 39%

Siem Reap Srei Snam Moung Khvaek 25 148 1 24
n

         176          253 18% 16% 34%

Siem Reap Srei Snam Moung Lvea 14 169 1 25 1 12
n

         213          347 13% 16% 28%

Siem Reap Srei Snam Moung Moung Khang Cheung 27 127 1 34 1 15
n

         238          400 9% 14% 23%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Siem Reap Srei Snam Moung Moung Khang Tboung 15 101 1 28
n

         154          280 5% 19% 23%

Siem Reap Srei Snam Prei Krabau 80
n n

           83          256 1% 13% 16%

Siem Reap Srei Snam Prei Krouch Char 91
n n n

           94          429 1% 9% 10%

Siem Reap Srei Snam Prei Prei Muoy 181 1
n n

         234        1,107 1% 10% 11%

Siem Reap Srei Snam Prei Prei Pir 169 1
n n

         194          980 1% 12% 13%

Siem Reap Srei Snam Prei Tram Sasar 20 149 1
n n

         191          984 3% 14% 16%

Siem Reap Srei Snam Slaeng Spean Chamkar Chek 13 104 1
n n

         201        1,140 16% 19% 36%

Siem Reap Srei Snam Slaeng Spean Chranieng 109 1 1
n

         178          875 10% 16% 26%

Siem Reap Srei Snam Slaeng Spean Damnak Damrei 9 1 33
n

           97          788 1% 5% 6%

Siem Reap Srei Snam Slaeng Spean Phnum Dei 6
n

         185          797 6% 12% 18%

Siem Reap Srei Snam Slaeng Spean Preah Khsaet 4
n

           44          422 7% 23% 30%

Siem Reap Srei Snam Slaeng Spean Slaeng Spean 28 1 17
n n

         456        2,140 9% 24% 33%

Siem Reap Srei Snam Slaeng Spean Thlok 38 1 24 1 10
n

         235        1,214 8% 16% 24%

Siem Reap Srei Snam Tram Sasar Beng 101
n

         135          726 5% 17% 22%

Siem Reap Srei Snam Tram Sasar Neang Sraong 17 105 1 37 1 16
n

         149          770 11% 11% 23%

Siem Reap Srei Snam Tram Sasar Pongro 16 150 1 26 1 13
n

         215        1,510 10% 22% 32%

Siem Reap Srei Snam Tram Sasar Rumdeng 23 1 19
n

         184        1,017 12% 8% 20%

Siem Reap Srei Snam Tram Sasar Thlok 79
n

         149          729 8% 11% 19%

Siem Reap Svay Leu Svay Leu Chob Kraom 1          145          695 2% 11% 13%

Sub-Total 

Siem Reap
12 58 334 364 2,245 8,044 365 0 2 7 20 14 24 17 8 101 52 1,435 41 583 194 85 165 71,639 337,807 10% 13% 23%

#FTF 

village

Target Populations

# O&M 

village

Location Category
#Mobile 

kitchen 

village



Prepared by Fintrac Inc. 

76  ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 

 
 

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of September 30, 2014)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Baray Ballangk Prey Ta Trav 1          262              863 6% 4% 10%

Kampong Thom Baray Boeng Boeng Kandal 5
n

         406           1,867 8% 20% 28%

Kampong Thom Baray Boeng Boeng Khang Cheung 5
n

         439           1,951 8% 14% 22%

Kampong Thom Baray Boeng Boeng Khang Tboung 7 n          364           1,814 6% 15% 22%

Kampong Thom Baray Sou Young Khloy Khang Kaeut 4
n

         205              991 23% 24% 47%

Kampong Thom Baray Sou Young Khloy Khang Lech 5 n          168              707 19% 21% 41%

Kampong Thom Baray Svay Phleung Paprak 2 n          141              595 28% 23% 52%

Kampong Thom Baray Triel Pnov 10            51              217 20% 33% 53%

Kampong Thom Baray Pongro Thnal Kaeng 2
n

         297           2,171 25% 10% 35%

Kampong Thom Baray Pongro Srah Sambuor 2
n

         374           1,569 13% 22% 35%

Kampong Thom Baray Pongro Pongro 1 n          307           1,493 9% 13% 22%

Kampong Thom Baray Chhuk Khsach Kdam Ha 6 n          338           1,246 6% 10% 15%

Kampong Thom Kampong Svay Chey Koun Tnaot 9 1 1
n

           89              439 23% 24% 47%

Kampong Thom Kampong Svay Chey Lvea
n

           97              457 12% 22% 34%

Kampong Thom Kampong Svay Chey Mohar 7 24 5 1 1 16
n n

         249           1,483 28% 10% 38%

Kampong Thom Kampong Svay Chey Prey Tob
n

         187           1,032 11% 12% 24%

Kampong Thom Kampong Svay Chey Ta Theav 21 65 1 16
n n

         110              530 42% 14% 56%

Kampong Thom Kampong Svay Chey Trapeang areaks 16 87 1 1 25 1 20
n n

         190           2,052 23% 24% 47%

Kampong Thom Kampong Svay Damrei Slab Damrei Slab 32
n n

         160              653 20% 14% 34%

Kampong Thom Kampong Svay Damrei Slab Kab Thlok 6 72
n

         154              732 11% 12% 23%

Kampong Thom Kampong Svay Damrei Slab Sangkum 7 78
n

         160              971 14% 3% 18%

Kampong Thom Kampong Svay Damrei Slab Voa Yeav 82
n

         192              996 12% 10% 21%

Kampong Thom Kampong Svay Kampong Kou Bou Pueng
n

         181              856 20% 12% 32%

Kampong Thom Kampong Svay Kampong Kou Kampong Kou Kraom 66
n n

         269              379 13% 26% 38%

Kampong Thom Kampong Svay Kampong Kou Kampong Kou Leu 86 1
n n

         284              338 22% 20% 42%

Kampong Thom Kampong Svay Kampong Kou Kaoh Krob Bay 113
n n

         303           1,376 19% 18% 37%

Kampong Thom Kampong Svay Kampong Kou Khsach Chi Ros
n

         358           1,453 13% 17% 30%

Kampong Thom Kampong Svay Kampong Svay Anlong Krasang
n

         141              644 27% 26% 53%

Kampong Thom Kampong Svay Kampong Svay Chong Prey 46 56 1
n n n

         236           1,026 20% 18% 39%

Kampong Thom Kampong Svay Kampong Svay Chrang Kraham 47 1 1 1 23
n n n

         212           1,028 28% 22% 50%

Kampong Thom Kampong Svay Kampong Svay Enteak Komar 5 18 1 1 25 1 15
n n n

         413           2,103 24% 21% 45%

Kampong Thom Kampong Svay Kampong Svay Kampong Svay 27 1 1
n n n

         230           1,121 14% 12% 27%

Kampong Thom Kampong Svay Kampong Svay Ou Sala
n

         241           1,218 20% 13% 33%

Kampong Thom Kampong Svay Kampong Svay Prey Preah 32 82 1
n n n

         134              619 10% 31% 42%

Kampong Thom Kampong Svay Kampong Svay Sou Chey 18
n n n

         187              858 21% 19% 41%

Kampong Thom Kampong Svay Kampong Svay Ta Am 1 1 25
n n

         155              828 31% 23% 54%

Kampong Thom Kampong Svay Kampong Svay Ta Paong 73 3 1 17
n n n

         277           1,419 21% 17% 38%

Kampong Thom Kampong Svay Kampong Svay Tiem Chas 49 135 2 1 1 3
n n n

         450           1,879 9% 17% 26%

Kampong Thom Kampong Svay Kampong Svay Tnaot 136
n n n

         329           1,418 13% 15% 27%

Kampong Thom Kampong Svay Kdei Doung Kdei Doung 8 77 1
n n n

         433           2,097 10% 11% 21%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Kampong Svay Kdei Doung Ou Sambuor 12 31 148
n n n

         254           1,370 11% 11% 22%

Kampong Thom Kampong Svay Kdei Doung Peam Kraeng 6 164 1
n n n

         326           1,695 18% 11% 29%

Kampong Thom Kampong Svay Kdei Doung Slaeng 11 81 1
n n n

         149              614 13% 9% 22%

Kampong Thom Kampong Svay Ni Pechr Doun Chhuk 63
n

         144              750 9% 15% 24%

Kampong Thom Kampong Svay Ni Pechr Nipechr ka 117
n

         276           1,503 17% 17% 34%

Kampong Thom Kampong Svay Ni Pechr Nipechr Kha 121
n

         266           1,499 2% 11% 13%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy 42
n n

         418              922 5% 7% 12%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy Kor 43 83 1
n

         420              989 6% 6% 13%

Kampong Thom Kampong Svay San Kor Balang 16 31 1 18
n

         137              706 22% 16% 38%

Kampong Thom Kampong Svay San Kor Chey 4 117
n n

         129              661 14% 11% 26%

Kampong Thom Kampong Svay San Kor Kbel 4 18 103 1 1 22 1 19
n n

         361           1,956 22% 10% 31%

Kampong Thom Kampong Svay San Kor Krasang Ka 8 21 134 1 25 1 21
n n

         326           1,912 12% 11% 23%

Kampong Thom Kampong Svay San Kor Krasang Kha 5 84
n

         328           1,876 12% 11% 23%

Kampong Thom Kampong Svay San Kor Prasat 6 15 80 1 16
n n

         120              576 13% 15% 27%

Kampong Thom Kampong Svay San Kor San Kor Kha 21 13 127 1 1 1 17 1 14
n n

         413           2,198 9% 14% 24%

Kampong Thom Kampong Svay San Kor Tang Krouch 4 32 1 21 1 19
n n

           88              516 19% 16% 35%

Kampong Thom Kampong Svay San Kor Veal 47 1
n

         187           1,084 14% 3% 17%

Kampong Thom Kampong Svay San Kor Sampov Meas
n

           58              345 13% 14% 27%

Kampong Thom Kampong Svay San Kor Slaeng Khpos
n

           14              144 24% 10% 33%

Kampong Thom Kampong Svay San Kor Krasang Kha
n

         161              418 12% 11% 23%

Kampong Thom Kampong Svay Tbaeng Ba Kong 11 14 1 1 1 25 1 21
n n

         245           1,378 11% 7% 18%

Kampong Thom Kampong Svay Tbaeng Chheu Teal 106
n

         197           1,149 10% 12% 21%

Kampong Thom Kampong Svay Tbaeng Pou 6 18 107 1 20 1 17
n n

         204           1,296 18% 5% 24%

Kampong Thom Kampong Svay Tbaeng Ruessei Cheah 5 12 71 1 1 23 1 20
n n

         247           1,126 8% 10% 17%

Kampong Thom Kampong Svay Tbaeng Ta Ream 10 14 64 1 1 1 28 1 20
n n

         304           1,545 20% 12% 31%

Kampong Thom Kampong Svay Tbaeng Tbaeng Kha 10 80
n n

         259           1,173 18% 10% 28%

Kampong Thom Kampong Svay Tbaeng Tram Khla 7 16 67 1 25 1 24
n n

         209              968 13% 1% 14%

Kampong Thom Kampong Svay Tbaeng Srangae
n

           86              513 20% 8% 28%

Kampong Thom Kampong Svay Tbaeng Prey Pras
n

         179              407 12% 16% 28%

Kampong Thom Kampong Svay Trapeang Ruessei Kouk Nguon 4 52 44 1 1 1
n n n

         201           1,451 5% 8% 13%

Kampong Thom Kampong Svay Trapeang Ruessei Krasang 20 45 1 25 1 23
n n

         233           1,062 1% 6% 7%

Kampong Thom Kampong Svay Trapeang Ruessei Lvea Choum 5 45 92 10 1
n n n

         211           1,642 5% 25% 30%

Kampong Thom Kampong Svay Trapeang Ruessei Lvey
n n

         140              595 6% 28% 34%

Kampong Thom Kampong Svay Trapeang Ruessei Ou Rumdeng 2 9 42 1 30 1 21
n n n

         208              927 7% 16% 24%

Kampong Thom Kampong Svay Trapeang Ruessei Prasat
n

         120              546 8% 14% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Ka 2 25 48 1 26 1 20
n n n

         210           1,014 9% 8% 17%

Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Kha 3 21 49 1 1 1 16
n n

         266           1,117 2% 8% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Romeang Ngoab 16 81 1 23 1 19
n n n

         149              688 1% 7% 9%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Kampong Svay Trapeang Ruessei Rung
n

         165              746 2% 15% 17%

Kampong Thom Kampong Svay Trapeang Ruessei Samraong 3 25 56 1
n n n

         101              441 4% 11% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Serei Vongs 16 19 100 39
n n n

         201              891 6% 9% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Skon 1          102              723 24% 9% 32%

Kampong Thom Kampong Svay Trapeang Ruessei Snao 3 21 97
n n n

         102              226 No data 6% 6%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek 4 9 2 3
n n n

         516           2,374 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek Kor 10
n

         220           1,000 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Chompuk
n

         135              631 2% 22% 24%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Prolit
n

         156              640 3% 19% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Ruessei 25 95 1 15
n n

         153              737 2% 9% 11%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Thma
n n

         132              550 1% 21% 21%

Kampong Thom Kampong Svay Trapeang Ruessei Voa Yeav
n

         113              499 10% 23% 33%

Kampong Thom Krong Stueng Saen Achar Leak Achar Leak 1 1 1 1
n n

         453              633 6% 12% 18%

Kampong Thom Krong Stueng Saen Achar Leak Krachab 6 1 1
n n

         459           2,059 5% 14% 19%

Kampong Thom Krong Stueng Saen Achar Leak Prey Banlich
n

         408           1,692 8% 6% 14%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Kaeut 1          340           1,612 6% 15% 21%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Lech 1 1
n

         591           2,649 5% 18% 23%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Damrei Choan Khla 1          308           1,352 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Krabau Kampong Krabau 2 1
n

         250              556 2% 16% 18%

Kampong Thom Krong Stueng Saen Kampong Roteh Kampong Thum 1
n

         765           3,269 7% 5% 12%

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Bei
n

           67              292 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Pram Pir 1          163           1,014 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Muoy
n

         178              850 No data No data No data

Kampong Thom Krong Stueng Saen Ou Kanthor Boeng Lies
n n

           75              344 25% 23% 48%

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Cheung
n

         185              838 9% 18% 27%

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Tboung 16 24 150 1 1 4
n n n

         352           1,587 10% 19% 28%

Kampong Thom Krong Stueng Saen Ou Kanthor Preaek Sbov 42 2
n n

         325           1,616 13% 20% 33%

Kampong Thom Krong Stueng Saen Prey Ta Hu Kdei 1 1
n

         373           1,716 6% 11% 17%

Kampong Thom Krong Stueng Saen Prey Ta Hu Prey Ta Hu 5 16 95 1 1 23 1 20
n n

         448           2,099 12% 17% 29%

Kampong Thom Krong Stueng Saen Prey Ta Hu Sla Kaet 7 1 11
n n

         349              608 17% 18% 36%

Kampong Thom Krong Stueng Saen Srayov Chambak 9 17 31 1 22 1 18
n n

         249           1,125 7% 16% 23%

Kampong Thom Krong Stueng Saen Srayov Kampong Samraong 3 49 20 1
n n n

         251           1,654 7% 22% 29%

Kampong Thom Krong Stueng Saen Srayov Kamraeng 17 48 1 1 20 1 16
n n n

         217              511 4% 9% 13%

Kampong Thom Krong Stueng Saen Srayov Mneav 7 8 1 23 1 18
n n

         324           1,393 3% 10% 13%

Kampong Thom Krong Stueng Saen Srayov Pou Saen Snay 1
n n

         338           1,575 8% 20% 28%

Kampong Thom Krong Stueng Saen Srayov Pou Ta Un 4
n n

         306           1,489 12% 14% 26%

Kampong Thom Krong Stueng Saen Srayov Pramat dei 5 62 1 2
n n n

         158              717 17% 6% 22%

Kampong Thom Krong Stueng Saen Srayov Puk Yuk 4 15 1 1 1 29 1 22
n n n

         507           2,585 4% 6% 10%
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P1&P2

Kampong Thom Krong Stueng Saen Srayov Roka
n

         537           1,074 7% 9% 17%

Kampong Thom Krong Stueng Saen Srayov Roluos 10 129 1
n n n

         314           1,434 13% 16% 29%

Kampong Thom Krong Stueng Saen Srayov Srayov Cheung 8 14 80 1 1 27 1 21
n n

         442           1,935 12% 18% 30%

Kampong Thom Krong Stueng Saen Srayov Srayov Tboung 4 29 132 1
n n n

         219           1,252 14% 22% 36%

Kampong Thom Krong Stueng Saen Srayov Trapeang Veaeng 15 24 1 1 3 1 23 1 22
n n n

         327           1,483 6% 22% 28%

Kampong Thom Prasat Ballangk Doung Doung 2
n

         242           1,068 3% 11% 15%

Kampong Thom Prasat Ballangk Kraya Kraya Cheung 1
n

         315           1,570 9% 12% 21%

Kampong Thom Prasat Ballangk Kraya Kraya Tboung 4
n

         324           1,807 7% 15% 21%

Kampong Thom Prasat Ballangk Kraya Bos Thum 6
n

         130              562 13% 12% 25%

Kampong Thom Prasat Ballangk Kraya Baray 9
n

         186              787 10% 15% 25%

Kampong Thom Prasat Ballangk Phan Nheum Prohut 1          209           1,008 4% 12% 16%

Kampong Thom Prasat Ballangk Sa Kream Sakream Cheung 2
n

         179           1,319 11% 21% 31%

Kampong Thom Prasat Ballangk Sa Kream Ou Khsang 1
n

         281           1,254 6% 10% 16%

Kampong Thom Prasat Ballangk Sala Visai Andas
n

         115              528 5% 21% 26%

Kampong Thom Prasat Ballangk Sala Visai Bos Veaeng 13 46 72 61 1 2
n n n

         153              718 7% 15% 22%

Kampong Thom Prasat Ballangk Sala Visai Chamnar
n

           85              536 9% 37% 46%

Kampong Thom Prasat Ballangk Sala Visai Chey 69
n n

           93              463 3% 14% 17%

Kampong Thom Prasat Ballangk Sala Visai Dang Anteak 13 1 29 1 18
n n

         172              883 6% 30% 36%

Kampong Thom Prasat Ballangk Sala Visai Khmak Thmei 5 16 1 18
n n

         201           1,038 19% 24% 44%

Kampong Thom Prasat Ballangk Sala Visai Kokir
n

         201              847 26% 16% 43%

Kampong Thom Prasat Ballangk Sala Visai Kvan Tieng 15 1
n

         149              985 26% 15% 42%

Kampong Thom Prasat Ballangk Sala Visai Ou Krouch 4
n n

           93              734 4% 27% 31%

Kampong Thom Prasat Ballangk Sala Visai Ruessei Duoch 10 25 33 1 1
n n n

         101              507 19% 29% 48%

Kampong Thom Prasat Ballangk Sala Visai Sala Popel
n

           27              114 26% 22% 48%

Kampong Thom Prasat Ballangk Sala Visai Sala Visai 1 1 4
n n

         358           1,619 8% 15% 23%

Kampong Thom Prasat Ballangk Sala Visai Srae
n

         213           1,305 4% 24% 28%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Kraol 3 16 63 13 1 1 22 1 19
n n n

         100              495 6% 13% 19%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Phdiek
n

         108              543 19% 21% 41%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Chas
n

         134              715 15% 26% 41%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Thmei
n

           73              356 No data No data No data

Kampong Thom Prasat Ballangk Sala Visai Veal Lpeak
n

         175           1,039 9% 32% 41%

Kampong Thom Prasat Ballangk Sameakki Chan Serei 3
n

         138              607 1% 15% 16%

Kampong Thom Prasat Ballangk Tuol Kreul Chonlus 1
n

         164           1,168 6% 17% 23%

Kampong Thom Prasat Ballangk Tuol Kreul Krapeu
n

           52              272 6% 17% 23%

Kampong Thom Prasat Ballangk Tuol Kreul Mreak Ka 21 1 17
n n

         182           1,387 5% 16% 21%

Kampong Thom Prasat Ballangk Tuol Kreul Mreak Kha 35 1 1 18 1 14
n n

         126              608 12% 14% 25%

Kampong Thom Prasat Ballangk Tuol Kreul Thnal
n

         196           1,501 26% 18% 44%

Kampong Thom Prasat Ballangk Tuol Kreul Thum
n

         104              421 32% 11% 42%
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%HH 

P1&P2

Kampong Thom Prasat Ballangk Tuol Kreul Tuol Kreul
n

         200           1,012 5% 23% 28%

Kampong Thom Prasat Sambour Chhuk Chhuk Stueng 11 1 1 1 28 1 23
n

         160              728 5% 11% 16%

Kampong Thom Prasat Sambour Chhuk Prasat 11 1 21 1 15
n

         214           1,593 8% 24% 32%

Kampong Thom Prasat Sambour Chhuk Veal Veaeng 1
n

         330           2,095 19% 19% 37%

Kampong Thom Prasat Sambour Chhuk S''ier 14 1 24 1 17
n

         105              523 10% 26% 35%

Kampong Thom Prasat Sambour Sambour At Su 15 1 1 16
n n n

         176              919 21% 8% 29%

Kampong Thom Prasat Sambour Sambour Char
n n

         110              424 8% 10% 18%

Kampong Thom Prasat Sambour Sambour Char Chrum
n n

         164              807 9% 18% 27%

Kampong Thom Prasat Sambour Sambour Cheay Sampov 16 1 27 1 15
n n n

         187              739 3% 13% 16%

Kampong Thom Prasat Sambour Sambour Chramas 40 1
n n n

         207              967 3% 14% 17%

Kampong Thom Prasat Sambour Sambour Chranieng
n n

           79              390 11% 28% 39%

Kampong Thom Prasat Sambour Sambour Kampong Chheu Teal 37 55 2 1 1 3
n n n

         493           2,056 4% 4% 8%

Kampong Thom Prasat Sambour Sambour Kouk K'aek
n n

         340           1,381 34% 26% 61%

Kampong Thom Prasat Sambour Sambour Ou Kru Kae 11 1 24 1 18
n n n

         166              800 7% 13% 19%

Kampong Thom Prasat Sambour Sambour Pou Tret
n n

           53              237 32% 6% 38%

Kampong Thom Prasat Sambour Sambour Pralay
n n

           73              332 22% 12% 34%

Kampong Thom Prasat Sambour Sambour Preaek
n n

         131              678 8% 8% 17%

Kampong Thom Prasat Sambour Sambour Sambour 21 3 1 21 1 16
n n n

         312           1,826 13% 14% 28%

Kampong Thom Prasat Sambour Sambour Samret 19 1 16
n n n

         161              645 22% 20% 42%

Kampong Thom Prasat Sambour Sambour Trapeang Chuk 37 53 1
n n n

         145              599 8% 17% 25%

Kampong Thom Prasat Sambour Sraeung Andoung Bei
n

           63              358 38% 5% 43%

Kampong Thom Prasat Sambour Sraeung Anlong Slaeng
n n

           32              192 6% 19% 25%

Kampong Thom Prasat Sambour Sraeung Beng 28 20 1 1
n n n

           99              436 32% 21% 54%

Kampong Thom Prasat Sambour Sraeung Boeng Khvaek
n n

           30              117 10% 17% 27%

Kampong Thom Prasat Sambour Sraeung Choam Boeng 1
n n

         136              602 16% 12% 28%

Kampong Thom Prasat Sambour Sraeung Sraeung
n n

         129              537 19% 11% 30%

Kampong Thom Prasat Sambour Sraeung Svay
n

         111              477 17% 17% 34%

Kampong Thom Prasat Sambour Sraeung Thmei
n n

         216              759 7% 7% 14%

Kampong Thom Prasat Sambour Sraeung Tnaot Chuor
n n

           56              254 4% 4% 7%

Kampong Thom Prasat Sambour Sraeung Tumnob
n n

         317           1,540 18% 23% 41%

Kampong Thom Prasat Sambour Tang Krasau Chi Neang
n

           45              215 22% 31% 53%

Kampong Thom Prasat Sambour Tang Krasau Choam 9
n n

         224           1,029 13% 12% 25%

Kampong Thom Prasat Sambour Tang Krasau Kampong Chheu Teal
n

         185              963 8% 1% 9%

Kampong Thom Prasat Sambour Tang Krasau Kampong krasang
n

           91              657 1% 17% 18%

Kampong Thom Prasat Sambour Tang Krasau Kouk Srok
n

         261           1,307 17% 10% 27%

Kampong Thom Prasat Sambour Tang Krasau Krabau Sraong
n

           57              306 9% 18% 26%

Kampong Thom Prasat Sambour Tang Krasau Pralay
n

           94              479 3% 17% 20%

Kampong Thom Prasat Sambour Tang Krasau Prey Kdei
n

         173              721 5% 9% 14%
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Kampong Thom Prasat Sambour Tang Krasau Souriya
n

           74              299 7% 18% 24%

Kampong Thom Prasat Sambour Tang Krasau Ta Paong
n

           69              364 4% 13% 17%

Kampong Thom Prasat Sambour Tang Krasau Tang Krang
n

         150              673 3% 9% 12%

Kampong Thom Prasat Sambour Tang Krasau Tang Krasau
n

         458           1,675 3% 7% 10%

Kampong Thom Prasat Sambour Tang Krasau Tang Stoung
n

           83              450 5% 2% 7%

Kampong Thom Prasat Sambour Tang Krasau Thmei
n

           49              322 6% 10% 16%

Kampong Thom Prasat Sambour Tang Krasau Tuek Andoung 1
n

         231           1,101 5% 17% 22%

Kampong Thom Sandan Chheu Teal Boeng Pra 2
n

         135              679 2% 10% 11%

Kampong Thom Sandan Chheu Teal Chheu Teal 8
n

           59              264 6% 9% 15%

Kampong Thom Sandan Chheu Teal Samret 2
n

         226           1,086 5% 8% 13%

Kampong Thom Sandan Chheu Teal Veal Pring Kraom 5
n

         180              936 15% 21% 36%

Kampong Thom Sandan Mean Chey Roneam 5
n

         198              846 54% 46% 100%

Kampong Thom Sandan Mean Chey Trabaek 3
n

         119              533 3% 4% 7%

Kampong Thom Sandan Mean Chey Rumpuh 1
n

         141              652 3% 4% 6%

Kampong Thom Sandan Mean Chey Choam Phal 1
n

         180              840 9% 3% 12%

Kampong Thom Sandan Ngan Troeb 3
n

           87              457 9% 16% 25%

Kampong Thom Sandan Ngan Veal Pring Leu 2 6
n

           62              331 18% 8% 26%

Kampong Thom Sandan Ngan Samphi 2
n

           16              110 6% 18% 24%

Kampong Thom Sandan Ngan Ngon 5
n

         183              359 10% 1% 11%

Kampong Thom Sandan Sandan Prasat Andaet 3
n

         150              702 8% 9% 17%

Kampong Thom Sandan Sandan Prey kokir 7
n

         140              648 6% 11% 17%

Kampong Thom Sandan Sandan Ba Chey 2
n

         192              764 1% 13% 14%

Kampong Thom Sandan Sandan Kampong Trabaek 1
n

           55              166 2% 7% 8%

Kampong Thom Sandan Tum Ring Tum Ar 5 1          249           1,486 8% 9% 17%

Kampong Thom Santuk Boeng Lvea Boeng Lvea 9 102 1 1
n n n

         261              515 7% 16% 23%

Kampong Thom Santuk Boeng Lvea Kaoh Bangkov
n

         773           1,215 5% 14% 18%

Kampong Thom Santuk Boeng Lvea Sangkruoh
n

           97              684 18% 26% 43%

Kampong Thom Santuk Boeng Lvea Tbaeng 11 72 1
n n n

         212           1,022 25% 22% 47%

Kampong Thom Santuk Boeng Lvea Trapeang Prei
n

           47              189 2% 15% 17%

Kampong Thom Santuk Boeng Lvea Trapeang Tuem
n

         374           1,672 3% 6% 9%

Kampong Thom Santuk Chroab Chey Mongkol
n

         377           1,619 16% 17% 33%

Kampong Thom Santuk Chroab Sdok Sdam
n

         336           1,471 8% 26% 34%

Kampong Thom Santuk Chroab Tuol Vihear
n

         296           2,214 9% 13% 21%

Kampong Thom Santuk Kakaoh Cheay Sbai 19 1 20 1 14
n n

         291           1,409 18% 23% 42%

Kampong Thom Santuk Kakaoh Chey Chumneah 13 33 1 23 1 21
n n

         313           1,564 10% 19% 28%

Kampong Thom Santuk Kakaoh Chi Meakh 13 1 25 1 21
n n

         336           1,443 24% 14% 38%

Kampong Thom Santuk Kakaoh Kiri Von
n

         183              903 17% 22% 39%

Kampong Thom Santuk Kakaoh Sala Santuk
n

         145              654 3% 23% 26%
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Kampong Thom Santuk Kakaoh Samnak 1
n

         249           1,049 14% 15% 29%

Kampong Thom Santuk Kakaoh Santuk Knong 10 1 21
n n

         184              861 22% 16% 39%

Kampong Thom Santuk Kakaoh Santuk Krau 17
n n

         191              909 6% 17% 23%

Kampong Thom Santuk Kakaoh Svay Kal 9 1 1 1 1 17
n n

         210              946 13% 15% 29%

Kampong Thom Santuk Kakaoh Tboung Krapeu 36 1 19 1 15
n n

         297           1,219 16% 14% 30%

Kampong Thom Santuk Kampong Thma Chheu Teal
n n

         133              264 8% 17% 25%

Kampong Thom Santuk Kampong Thma Kampong Thma 7
n

         263              542 11% 16% 27%

Kampong Thom Santuk Kampong Thma Kang Sau 1
n

           91              452 No Data 2% 2%

Kampong Thom Santuk Kampong Thma Khley 22 37 1
n n n

         319              537 8% 24% 32%

Kampong Thom Santuk Kampong Thma Khvaek 4 20 115 1 1
n n n

         152              328 2% 7% 9%

Kampong Thom Santuk Kampong Thma Prey Phlu 3 14 88
n n n

         113              196 9% 27% 36%

Kampong Thom Santuk Kampong Thma S''ang 2 9 84
n n n

         106              250 16% 28% 44%

Kampong Thom Santuk Kampong Thma Snao 3 23 178
n n n

         232              415 8% 21% 29%

Kampong Thom Santuk Kampong Thma Thon Moung 1 1 1 1
n

         173              392 4% 6% 10%

Kampong Thom Santuk Kampong Thma Tuol Sangkae 10 95
n n n

         199              447 21% 15% 35%

Kampong Thom Santuk Kraya Tok
n

         289              521 8% 18% 27%

Kampong Thom Santuk Prasat Banteay Yumreach 5 30 186 1 1 1 2
n n n

         330           2,169 1% 9% 10%

Kampong Thom Santuk Prasat Chambak Chrum 35
n n

         276              985 5% 11% 16%

Kampong Thom Santuk Prasat Leav 3 28 1 1
n n n

         216              795 8% 11% 19%

Kampong Thom Santuk Prasat Prasat 4 18 Joint Leav Village 4
n n n

         219              568 13% 7% 21%

Kampong Thom Santuk Prasat Sampung
n

           92              429 15% 12% 27%

Kampong Thom Santuk Prasat Sivottha 1 30 198 1
n n n

         350           2,596 5% 7% 11%

Kampong Thom Santuk Prasat Ta Nhaok 11 18 97 Joint Leav Village 2
n n

         197              922 8% 14% 21%

Kampong Thom Santuk Prasat Tnaot Chum
n

           37              198 5% 8% 14%

Kampong Thom Santuk Prasat Traeuy Myab 6 35 118 Joint Leav Village
n n n

         265           1,106 5% 13% 18%

Kampong Thom Santuk Tang Krasang Chambak Khang Cheung
n

         210           1,117 9% 18% 27%

Kampong Thom Santuk Tang Krasang Chheu Lving 1
n n

         132              873 3% 14% 17%

Kampong Thom Santuk Tang Krasang Prampir Meakkakra
n

         257              428 7% 21% 28%

Kampong Thom Santuk Tang Krasang Sang Khleang
n

         378              815 9% 10% 19%

Kampong Thom Santuk Tang Krasang Sangkom Thmei 24 1 16
n n

         209              469 9% 17% 26%

Kampong Thom Santuk Tang Krasang Tang Krasang 1 1
n n

         298              488 8% 11% 19%

Kampong Thom Santuk Tang Krasang Thomm Neath 2 24
n n n

         251              504 8% 16% 24%

Kampong Thom Santuk Tang Krasang Tuol Chan
n

         337           1,546 7% 11% 18%

Kampong Thom Santuk Tang Krasang Veang Cheung 15 1 1 22 1 17
n n

         227              458 10% 17% 27%

Kampong Thom Santuk Tang Krasang Veang Tboung
n

         265              597 13% 21% 34%

Kampong Thom Santuk Tboung Krapeu Ampuh
n

         115              521 25% 10% 36%

Kampong Thom Santuk Tboung Krapeu Chong Da
n

         289           1,199 24% 11% 35%

Kampong Thom Santuk Tboung Krapeu Kal Mekh 88
n n

         310              731 14% 24% 38%
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Kampong Thom Santuk Tboung Krapeu Panhnha Chi 6 18 80 1 4
n n n

         259           1,105 7% 12% 19%

Kampong Thom Santuk Tboung Krapeu Pou Khav 1 3
n n

         254           1,214 3% 12% 15%

Kampong Thom Santuk Ti Pou Nimitt 15 1 1 1 18 1 19
n

         231              993 6% 17% 22%

Kampong Thom Santuk Ti Pou Samraong 39
n

           53              235 19% 26% 45%

Kampong Thom Santuk Ti Pou Ta Preach 12 76 1 24 1 19
n

         169              769 8% 16% 24%

Kampong Thom Santuk Ti Pou Ti Pou 27 101
n n

         175              766 9% 25% 34%

Kampong Thom Stoung Banteay Stoung Banteay Stoung 71
n n

         312           1,244 6% 22% 28%

Kampong Thom Stoung Banteay Stoung Beng 52
n n

         222           1,065 19% 19% 38%

Kampong Thom Stoung Banteay Stoung Chambak Panhnha 113
n n

         236           1,133 6% 20% 26%

Kampong Thom Stoung Banteay Stoung Chheu Teal 72
n n

         139              735 10% 20% 30%

Kampong Thom Stoung Banteay Stoung Ko Kruos 41
n n

           91              431 4% 32% 36%

Kampong Thom Stoung Banteay Stoung Kouk Sandaek 47
n

           60              314 16% 21% 36%

Kampong Thom Stoung Banteay Stoung Ponlea Chey 55
n n

         262           1,055 26% 15% 42%

Kampong Thom Stoung Banteay Stoung Roluos 64
n n

         118              597 20% 10% 29%

Kampong Thom Stoung Banteay Stoung Sla Kar 96
n n

         203           1,068 14% 17% 31%

Kampong Thom Stoung Banteay Stoung Sraom Daek 72
n

         216              922 18% 10% 28%

Kampong Thom Stoung Banteay Stoung Pou
n

         109              451 26% 28% 54%

Kampong Thom Stoung Banteay Stoung Ta Maeu 35
n

           63              287 43% 6% 49%

Kampong Thom Stoung Chamnar Kraom Chamnak 64
n

         194           1,206 8% 10% 18%

Kampong Thom Stoung Chamnar Kraom Chi ab 46
n

         228           1,400 14% 10% 24%

Kampong Thom Stoung Chamnar Kraom Lieb 37
n

           59              291 20% 16% 35%

Kampong Thom Stoung Chamnar Kraom Neang Noy 8 108
n

         170              886 14% 17% 31%

Kampong Thom Stoung Chamnar Kraom Preah Neangkoal 8 157
n

         251           1,387 5% 15% 20%

Kampong Thom Stoung Chamnar Kraom Sampoar 3 124 1
n

         235           1,819 4% 16% 20%

Kampong Thom Stoung Chamnar Kraom Sandan 85
n

         176              894 12% 29% 41%

Kampong Thom Stoung Chamnar Kraom Spean Krong 65
n

         377           2,112 15% 10% 24%

Kampong Thom Stoung Chamnar Kraom Srei Rongit 95
n

         156              833 6% 16% 22%

Kampong Thom Stoung Chamnar Leu K''en 51
n

         312           1,721 7% 14% 21%

Kampong Thom Stoung Chamnar Leu Khmak 120
n n

         210           1,283 8% 20% 28%

Kampong Thom Stoung Chamnar Leu Kor 69
n

         167              856 8% 16% 24%

Kampong Thom Stoung Chamnar Leu Lhong 82
n

         183              984 17% 11% 28%

Kampong Thom Stoung Chamnar Leu Phlaoch 63
n

         116              558 11% 16% 28%

Kampong Thom Stoung Chamnar Leu Prasat 107
n

         213           1,221 10% 25% 35%

Kampong Thom Stoung Chamnar Leu Srang 68
n

         198           1,196 18% 19% 37%

Kampong Thom Stoung Chamnar Leu Thlok 32
n

         158              836 7% 16% 23%

Kampong Thom Stoung Chamnar Leu Trapeang Choar 64
n

         243           1,284 19% 5% 23%

Kampong Thom Stoung Msar Krang Chi Meas 1
n

           75              251 2% 26% 29%

Kampong Thom Stoung Kampong Chen Tboung Kampong Chen 2
n

         274           1,442 1% 8% 9%
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Kampong Thom Stoung Kampong Chen Tboung Leap Tong 2          398           1,971 0% 3% 3%

Kampong Thom Stoung Kampong Chen Tboung Chheu Teal
n

         330           1,429 1% 2% 3%

Kampong Thom Stoung Kampong Chen Tboung Svay Sa
n

         275           1,165 5% 11% 16%

Kampong Thom Stoung Kampong Chen Tboung Chi Youk
n

           84              416 7% 10% 17%

Kampong Thom Stoung Kampong Chen Tboung Nguon Siem
n

         217              920 7% 11% 19%

Kampong Thom Stoung Peam Bang Doun Sdaeng 44          142              257 4% 19% 23%

Kampong Thom Stoung Peam Bang Peam Bang 44          201              370 14% 13% 27%

Kampong Thom Stoung Peam Bang Pechakrei 22            67              119 8% 33% 40%

Kampong Thom Stoung Pralay Angk Khloam 1          230           1,139 5% 8% 13%

Kampong Thom Stoung Rung Roeang Bos Ta Saom 78
n n

         171              828 3% 16% 19%

Kampong Thom Stoung Rung Roeang Botum Kaeut 39
n n

         108              489 16% 24% 40%

Kampong Thom Stoung Rung Roeang Botum Lech 38
n n

         154              851 3% 30% 33%

Kampong Thom Stoung Rung Roeang Kantaeub 5
n n

           81              384 17% 24% 41%

Kampong Thom Stoung Rung Roeang Kantong Rong 35
n n

         116              596 12% 23% 35%

Kampong Thom Stoung Samprouch Mochheay 1
n

         116              534 12% 27% 38%

Kampong Thom Stoung Samprouch Lvea
n

         188              995 28% 7% 34%

Kampong Thom Stoung Samprouch Krasang Chrum Cheung
n

         148              721 28% 30% 58%

Kampong Thom Stoung Samprouch Kouk Snay
n

         100              501 18% 30% 48%

Kampong Thom Stoung Samprouch Pradet
n

         109              519 29% 10% 40%

Kampong Thom Stoung Samprouch Trach Chrum
n

         179              924 36% 3% 39%

Kampong Thom Stoung Samprouch Krasang Chrum Tboung
n

         102              523 20% 33% 52%

Kampong Thom Stoung Samprouch Slak Kranh 69
n

         163              645 9% 18% 26%

Sub-Total 

Kampong Thom
8 58 328 374 2,294 9,240 263 110 4 9 42 22 19 11 7 69 55 1,186 38 711 239 81 199 68,728 311,054 11% 14% 25%

Grand Total in 

Four Provinces
36 223 1,342 2,018 10,701 44,225 1,318 287 15 32 144 77 94 49 31 400 218 5,033 147 2,440 963 372 789 322,969 1,463,974 11.3% 15.2% 26.6%

#FTF 

village

Target Populations

# O&M 

village

Location Category
# Mobile 

kitchen 

village
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Notes: 1. # Hort -- Horticulture-Client 

  2. # Rice -- Rice-Client 

  3. # Fish -- Fish-Client 

  4. # Fsty -- Forestry-Client 

  5. # CFi -- Community Fishery-Partner client 

  6. # CF -- Community Forestry-Partner client 

  7. # Fish Pro. -- Fish Processing-Client 

  8. # BDS -- Business Development Service-Partner client 

  9. # SG -- School Garden-Partner client 

  10. # Com. FS/N -- Commune Food Security/Nutrition-Partner client 

  11. # HC -- Health center-Partner client 

  12. # RM -- Rice miller-Partner client 

  13. # Bran. of MFI -- Branch of Micro-Finance Institution-Partner client 

  14.#FS/N-G--Food Security and Nutrition Group-Partner client 

  15.#FS/N-M--Food Security and Nutrition Member-Client 

  16.#SF-G--Savings Fund Group-Partner client 

  17.#SF-M--Savings Fund Member-Client 

  18. FTF village -- Feed The Future village 

  19. O & M village -- Operation and Machinery village 

  20. %HH P1 -- percentage of household poor level 1 (extreme poor) 

  21. %HH P2 -- percentage of household poor level 2 (normal poor) 

  22. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined) 

    

Sources: Client data (Fintrac CIRIS, September 2014); village demographic data (MoP, 2011) 
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ANNEX IV: SNAPSHOTS 
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ANNEX V: PROVINCIAL MAPS 
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ANNEX VI: PROCUREMENT PROGRESS REPORT 

 

 
 

  

# Technology Fund Awards
Cost 

Category
 Budgeted  Expended  Balance  Status 

Completion 

Date

01 Field Soil Sampling for Rice and Vegetable Clients TF 01 13,772.48$                 13,742.00$                30.48$                     Open 

02 Seed and Planting Material TF 02 3,698.60$                   3,698.60$                  $0.00 Closed 11/11/2013

03 Fish Day Promotion at Community Fisheries TF 03 15,439.56$                 14,614.56$                825.00$                   Closed 9/30/2011

04 Youth Workshops TF 04 4,748.13$                   -$                          4,748.13$                Cancelled 12/31/2012

05 Fertilizer and Lime for Field Demonstration Sites TF 05 850,218.00$               159,812.27$              690,405.73$             Open 

06 Field Based Seminars, Workshops and Other Trainings TF 06 295,410.00$               295,410.00$              0.00$                       Closed 12/31/2012

07 Agriculture Field Technology Inputs and Equipment TF 07 1,116,923.00$            930,856.29$              186,066.71$             Open 

08 SME and Input Supplier Technology Inputs and Equipment TF 08 279,500.00$               46,076.17$                233,423.83$             Open 

09 Irrigation Equipment and Canal Rehabilitation TF 09 3,329,000.00$            1,863,324.88$           1,465,675.12$          Open 

10 Aquaculture Inputs and Equipment TF 10 1,849,405.00$            687,174.79$              1,162,230.21$          Open 

11 NRM and Forestry Equipment and Activities TF 11 340,243.70$               121,661.29$              218,582.41$             Open 

12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 126,233.00$               98,304.00$                27,929.00$               Closed 

13 Polyum Canal Rehabilitation with AE sub 26 TF 13 97,250.00$                 97,250.00$                $0.00 Closed 6/13/2013

14 Community Fisheries TF 14 628,438.00$               183,296.56$              445,141.44$             Open 

15 Aquaculture Hatchery Equipment TF 15 82,285.00$                 30,557.60$                51,727.40$               Open 

16 Rice Production and Postharvest Inputs TF 16 538,378.50$               146,301.14$              392,077.36$             Open 

17 Women’s Fish Processing TF 17 95,064.00$                 19,586.82$                75,477.18$               Open 

18 Family Nutrition Program TF 18 129,722.00$               101,107.43$              28,614.57$               Open 

19 Seeds and Planting Material for Phase II TF 19 534,445.00$               63,521.01$                470,923.99$             Open 

10,330,173.97$           4,876,295.41$           5,453,878.56$          Total Technology Funds Assigned

Cambodia HARVEST Technology and Subcontractor Activity Report
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# Fixed Price Subcontractor
Cost 

Category
 Budgeted  Expended  Balance  Status 

Completion 

Date

01 Weidemann Associates Inc. Subcontract SUB2 $802,800.00 $95,933.62 $706,866.38 Open 12/21/2015

02 Auburn University Subcontract SUB1 $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015

03 Institute of International Education Subcontract SUB3 $942,868.00 $267,064.55 $675,803.45 Open 12/21/2015

04 Aruna Technology Limited Fixed Price Contract SUB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011

05 Fauna and Flora International Fixed Price Contract PF1 $56,311.00 $56,311.00 $0.00 Closed 5/9/2011

06 Emerging Markets Consulting Fixed Price Contract SUB5 $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011

07 Emerging Markets Consulting SUB5 $65,310.86 $65,310.86 $0.00 Closed 11/10/2011

08 Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011

09 Fauna and Flora International PF1 $30,406.00 $30,406.00 $0.00 Closed 9/30/2011

10 Village Support Group (VSG) - PF3 $134,059.00 $134,059.00 $0.00 Closed 4/1/2013

11 Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013

12

Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for 

Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Closed 5/30/2013

13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Closed 5/30/2013

14 Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Closed 4/1/2013

15 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Closed 4/1/2013

16 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Closed 5/30/2013

17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Closed 6/30/2013

18 Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013

19 Aruna Technology - Climate Change Mitigation SUB4 $352,175.00 $352,175.00 $0.00 Closed 5/31/2013

20 PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/2011

21 FFI - Climate Change Mitigation PF1 $349,671.76 $349,671.76 $0.00 Closed 7/31/2013

22 FFI - NRM and Biodiversity Conservation PF1 $1,925,572.00 $1,925,573.45 ($1.45) Closed 3/27/2014

23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 5/30/2012

24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 7/30/2012

25 Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $220,505.34 $29,904.17 Open 9/31/2014

26 Advancing Engineering (AE) - Polyum Canal Rehabilitation TF13 $0.00 $0.00 $0.00 Moved to TF13 6/30/2013

27 Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $92,084.36 $0.00 Closed 1/31/2014

28 EMC - Paddy Warehouse Roundtable Session SUB5 $13,210.45 $13,210.45 $0.00 Closed 4/30/2012

29 17 Triggers - Video Series SUB5 $18,682.96 $18,682.96 $0.00 Closed 8/31/2012

30 Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012

32 FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $29,304.43 $0.00 Closed 9/21/2013

33 SK - Basic Knowledge and Proper Use of Agrochemicals PF5 $11,785.00 $11,785.00 $0.00 Closed 10/31/2012
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# Fixed Price Subcontractor
Cost 

Category
 Budgeted  Expended  Balance  Status 

Completion 

Date

34 ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $35,461.00 $0.00 Closed 6/30/2013

35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012

36 CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013

37 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $95,392.00 $0.00 Closed 7/31/2013

38 Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $56,333.00 $0.00 Closed 7/31/2013

39 HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $145,941.00 $0.00 Closed 7/31/2013

40 Rural Economic & Agriculture Development Agency PF5 $80,660.00 $80,660.00 $0.00 Closed 7/31/2013

41 Conservation International-Women‘s Fish Processing Project in PUR PF3 $86,924.90 $86,924.90 ($0.00) Closed 9/15/2013

42 iDE Cambodia in Siem Reap PF5 $62,963.00 $62,963.00 $0.00 Closed 6/30/2013

43 Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012

44 Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012

45 CDRI - Baseline Survey SUB5 $160,300.73 $160,300.73 $0.00 Closed 3/31/2013

46 ATSA-Women‘s Fish Processing Project in KPT PF3 $61,969.00 $61,969.00 $0.00 Closed 11/30/2013

47 READA- Mobile Kitchen in KPT PF5 $92,771.09 $92,771.09 $0.00 Closed 5/30/2014

48 Lom Om - O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013

49 Farmer Livelihood Development (FLD) -  O & M  Training 2 PF5 $49,213.68 $49,213.68 $0.00 Closed 6/30/2013

51 Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $86,484.00 $0.00 Closed 7/31/2013

52 ATSA-FS/A in Kampong Thom PF5 $129,062.00 $129,062.00 $0.00 Closed 7/31/2013

53 Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $130,819.00 $0.00 Closed 7/31/2013

54 VSG - FS/A in Siem Reap PF5 $91,942.00 $91,942.00 $0.00 Closed 7/31/2013

55 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $149,004.43 $149,004.43 $0.00 Closed 6/30/2014

56 Environmental Protection and Development Organization (EPDO) PF2 $101,849.00 $101,849.00 $0.00 Closed 7/31/2014

57 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $189,196.35 $189,196.35 $0.00 Closed 6/30/2014

58 CamAg-Soil Sampling & Analysis in Pursat Cancelled 

59 Prom Vihear Thor (PVT) PF3 $87,160.23 $87,160.23 $0.00 Closed 7/31/2014

60 ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR PF5 $221,645.00 $221,645.00 $0.00 Closed 6/30/2014

61 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $238,172.00 $238,172.00 $0.00 Closed 6/30/2014

62 Village Support Group (VSG) - in Battambang PF3 $184,097.00 $184,097.00 $0.00 Closed 6/30/2014

63 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $84,987.00 $84,987.00 $0.00 Closed 7/31/2014

65 ATSA- Food Security/Agriculture and Rice Initiative PF5 $68,492.36 $68,492.36 $0.00 Closed 1/31/2014

66 Srer Khmer- Food Security/Agriculture and Rice Initiative PF5 $57,791.51 $57,791.51 $0.00 Closed 1/31/2014

67 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $34,209.67 $34,209.67 $0.00 Closed 1/31/2014
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# Fixed Price Subcontractor
Cost 

Category
 Budgeted  Expended  Balance  Status 

Completion 

Date

68 READA- FS/A in Siem Reap PF5 $32,246.00 $32,246.00 $0.00 Closed 1/31/2014

69 VSG - FS/A in Siem Reap PF5 $47,532.72 $47,532.72 $0.00 Closed 1/31/2014

70 HURREDO-FS/A and Forestry in Siem Reap PF2 $67,688.84 $67,688.84 $0.00 Closed 1/31/2014

71 AFD- FS/A and Forestry in Kampong Thom PF2 $68,551.00 $68,551.00 $0.00 Closed 1/31/2014

72 IGC - Inter-Green Consultants - NRM Baseline Study SUB5 $10,995.00 $10,995.00 $0.00 Closed 10/18/2013

73 iDE Cambodia in Siem Reap PF5 $38,535.00 $38,535.00 $0.00 Closed 6/30/2014

74 Lom Orng (LOO)- Mobile Kitchen Project in Battambang PF5 $106,669.47 $59,734.90 $46,934.57 Open 1/31/2015

75 READA- Mobile Kitchen in Siem Reap PF5 $108,201.67 $60,592.90 $47,608.77 Open 1/31/2015

76 CI-Fish Processing PF4 $133,276.15 $53,310.46 $79,965.69 Open 2/28/2015

77 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $133,564.40 $53,425.00 $80,139.40 Open 11/30/2015

78 SK-Food Security/Agriculture and Rice Initiative PF5 $262,820.00 $98,818.00 $164,002.00 Open 11/30/2015

79 CDRI-Replication Survey SUB5 $21,986.00 $21,986.00 $0.00 Closed 4/30/2014

80 ATSA-Food Security and Agriculture in Kampong Thom PF5 $316,288.00 $115,300.00 $200,988.00 Open 11/30/2015

81 VSG - FS/A in Siem Reap PF5 $192,207.00 $73,037.00 $119,170.00 Open 11/30/2015

82 READA-Food Security and Agriculture in Siem Reap PF5 $204,238.00 $78,629.00 $125,609.00 Open 11/30/2015

83 AFD- FS/A and Forestry in Kampong Thom FP2 $399,754.00 $153,904.00 $245,850.00 Open 11/30/2015

84 HURREDO-FS/A and Forestry in Siem Reap PF2 $393,432.00 $151,469.00 $241,963.00 Open 11/30/2015

85 AE-Canal Rehabilitation Follow-up work SUB5 $19,834.00 $4,961.00 $14,873.00 Open 6/30/2014

86 RACHA-Mobile Kitchens in Pursat  PF5 $116,424.00 $46,572.00 $69,852.00 Open 3/31/2015

87 SK-Savings Fund Facilitators in Kampong Thom and Pursat LPTP $51,562.00 $16,499.00 $35,063.00 Open 10/31/2015

88 READA-Savings Fund Facilitators in Siem Reap LPTP $34,320.00 $10,982.00 $23,338.00 Open 10/31/2015

89 HURREDO-Savings Fund Facilitators in Siem Reap LPTP $33,178.00 $10,616.00 $22,562.00 Open 10/31/2015

90 ATSA-Savings Fund Facilitators in Pursat and Kampong Thom LPTP $36,318.00 $11,620.00 $24,698.00 Open 10/31/2015

91 AS-Savings Fund Facilitators in Battambang LPTP $18,158.00 $5,912.00 $12,246.00 Open 10/31/2015

92 VSG-Savings Fund Facilitators in Battambang and Siem Reap LPTP $51,701.00 $16,544.00 $35,157.00 Open 10/31/2015

93 Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat SUB5 $87,927.00 $33,265.00 $54,662.00 Open 10/31/2015

94 Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang LPTP $52,699.00 $16,847.00 $35,852.00 Open 10/31/2015

95 Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom LPTP $34,207.00 $11,069.00 $23,138.00 Open 10/31/2015

96 ATSA-Plant Nutrition and Fertilizer Management Training   PF5 $16,444.00 $4,934.00 $11,510.00 Open 10/15/2014

97 FFI-NRM and Biodiversity Conservation PF1 $1,063,518.00 $231,728.00 $831,790.00 Open 7/15/2015

98
Lom Orng-Basics of Operation and Maintenance of Rice Milling Machinery for Small 

Scale Rice Millers
PF5 $82,889.00 $66,309.00 $16,580.00 Open 9/30/2014



Prepared by Fintrac Inc. 

98  ANNUAL REPORT 2014, OCTOBER 2013 – SEPTEMBER 2014 

 

 

 
 

 

 

 

 

 

# Fixed Price Subcontractor
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 Budgeted  Expended  Balance  Status 

Completion 

Date

99 Advancing Engineering Consulting (AE)-Design and Project Management Services SUB5 $44,798.00 $11,199.50 $33,598.50 Open 12/31/2014

100 Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat PF5 $122,989.00 $23,744.00 $99,245.00 Open 10/10/2015

101
Agriculture Technology Services Association (ATSA) - Food Security and Nutrition 

in Pursat
PF5 $197,434.00 $39,489.00 $157,945.00 Open 10/10/2015

102 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $209,357.00 $41,872.00 $167,485.00 Open 10/10/2015

103 Ponleur Komar (PK)-Food Security/Agriculture and Forestry PF2 $305,167.00 $61,037.00 $244,130.00 Open 10/10/2015

104 Village Support Group (VSG)-Food Security/Agriculture and Forestry PF3 $196,710.00 $39,345.00 $157,365.00 Open 11/15/2015

105
Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in 

Kampong Thom
PF5 $103,200.00 $20,640.00 $82,560.00 Open 8/17/2015

106
Environmental Protection and Development Organization (EPDO) - Agriculture, 

Aquaculture, and Forestry in PUR
PF2 $206,081.00 $41,221.00 $164,860.00 Open 10/31/2014

$16,304,902.80 $10,117,295.54 $6,187,607.26Total Subcontractor Funds Assigned
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ANNEX VII: FINANCIAL SUMMARY 

(Please see separate attached file.) 
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ANNEX VIII: INVENTORY OF NON-EXPENDABLE 

PROPERTIES 

(Please see separate attached file.) 
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